

Project Factsheet for: Iowa River, Iowa City, Iowa

Date Last Updated: 02/17/2009 09:38

Project Location Information

Location: Iowa City, Johnson County, Iowa
River Basin(s): Iowa / Cedar
State(s): IA
Congressional District(s): IA-2

Status

Conducting feasibility phase

Description

The west bank of the Iowa River is causing severe erosion of Dubuque Street and an adjacent bridge abutment for Park Road. If left untreated the roadway and the bridge abutment may be lost. The opportunity exists to stabilize both the roadway and the bridge abutment from further erosion.

Summarized Financial Data

Estimated Federal Cost	\$244,000
Estimated Non-Federal Cost	\$131,000
Total Estimated Cost	\$375,000
Allocations through FY 2008	\$50,000
Allocations for FY 2009	\$0
Budget Request for FY 2010	TBD
Balance to Complete after FY 2010	\$194,000

Major Work Item (This Fiscal Year)

Completion of feasibility phase in March 2009. Construction scheduled for July - August 2009.

Major Work Item (Next Fiscal Year)

Completing feasibility phase with construction scheduled for completion in August 2009.

Authority

CA - Continuing Authorities - Section 14 -- Section 14 of the 1946 Flood Control Act (Public Law 79-526), as amended

Project Manager Information

Name: Christopher Haring, Project Manager
Phone: (309) 794-5885
E-mail: christopher.p.haring@usace.army.mil