### **Upper Mississippi River Restoration Program Coordinating Committee Quarterly Meeting**

#### **November 8, 2017**

#### **Highlights and Action Items**

#### **Program Management**

- UMRR achieved an execution rate of 92 percent in FY 17. Hubbell applauded the partnership for another successful year and thanked all those involved in program implementation.
- On September 8, 2017, Congress passed a continuing resolution authority (CRA) for FY 18 that expires on December 8, 2017. District staff are authorized to execute the program at \$33.17 million. The House and Senate Appropriations Committees both approved \$33.17 million for UMRR in their respective FY 18 energy and water appropriations measures.
- At the \$33.17 million planning scenario, UMRR's FY 18 internal allocations are as follows:
  - Regional Administration and Programmatic Efforts \$1,110,000
  - Regional Science and Monitoring \$9,325,000
    - Long term resource monitoring \$4,725,000
    - Regional science in support of restoration \$3,175,000
    - Regional science staff support \$150,000
    - o Habitat project evaluations \$975,000
    - Habitat Needs Assessment II \$300,000
  - Habitat Restoration \$22,735,000
    - Model certification (i.e., AHAG) \$100,000
    - $\circ$  MVP \$10,922,000
    - $\circ$  MVR \$5,747,000
    - $\circ$  MVS \$5,966,000

[Note: The FY 18 District HREP allocations above reflect repayment after transferring work among Districts in FY 17.]

- As typical, District staff have provided spending plans associated with several funding scenarios to USACE Headquarters for its use in developing the agency's FY 19 budget recommendations.
- In response to a request from the UMRR communications team, the UMRR Coordinating Committee agreed to convene a conference call in late November to develop more detailed recommendations for implementing UMRR's communications strategy.

#### **UMRR Showcase Presentations**

• Rob Burdis presented on proposed modifications to Peterson Lake HREP to better achieve its habitat goals and objectives. Peterson Lake HREP was completed in 1996 and a 2011 adaptive management evaluation was used to justify the improvement efforts.

#### **Habitat Needs Assessment II**

- Nate De Jager presented on the results of the HNA II's inventory of habitats and ecosystems conditions of the UMRS and discussed how information can be used to make more meaningful assessments. This is the first major effort in a two-part process. Next steps include completing the development of the "Inundation and Forest Succession" modeling and associated indicators, drafting a "future directions" section of the HNA II report, and employ a peer-review of the data layers and report through USGS's standard process. In addition, a next step following data development will involve setting targets and criteria for the indicators.
- Kat McCain explained that the HNA II Steering Committee is struggling with how to fully utilize the information and make conclusions about habitat needs. In response to a question from McCain, the UMRR Coordinating Committee:
  - 1) Endorsed the notion of using the HNA II aquatic and floodplain functional classes to represent broad habitat categories for the system.
  - 2) Directed the Steering Committee to propose recommendations for acceptable ranges for the HNA II indicators.

#### **Habitat Restoration**

- St. Louis District is considering alternative designs for Rip Rap Landing to avoid existing constraints resulting from an existing WRP easement. MVS is undergoing a robust planning effort to maintain an adequate pipeline of habitat projects, including Piasa and Eagles Nest Islands, Crains Open River Island, Harlow Open River islands, and Oakwood Bottoms. The District anticipates finalizing design work on Clarence Cannon's pump station this fiscal year and awarding a construction contract. Final punch list items are being completed on Ted Shanks.
- MVP is aggressively advancing work on McGregor Lake Islands, anticipating finalizing plans and
  design work and awarding a construction contract this fiscal year. The District is also developing
  plans for Bass Lake Ponds and is working with the District's Fish and Wildlife Work Group to
  select the next two to three UMRR habitat projects. The District also anticipates awarding a
  construction contract for Conway Lake and finalizing construction on Harpers Slough this fiscal
  year and turning the project over to USFWS.
- MVR is continuing planning work on Keithsburg and Steamboat Island habitat projects. Other projects previously in the planning queue have each encountered unique issues that prevent them from advancing. This has created a shortage of projects within the District. However, the District's Fish and Wildlife Work Group is evaluating 10 potential habitat projects to recommend for implementation. MVR focusing its design work on Beaver Island and may begin construction on the project this fiscal year. The District is also advancing construction on Pool 12 Overwintering, Huron Island Stages II and III, Rice Lake Stage I, and Beaver Island.
- A UMRR HREP strategic planning meeting is scheduled for November 29-30, 2017 in Dubuque. A range of issues affecting UMRR implementation will be discussed. A report out will be provided at the UMRR Coordinating Committee's February 7, 2018 quarterly meeting.

#### **Long Term Resource Monitoring and Science**


- Accomplishments of the fourth quarter of FY 17 include publication of five manuscripts:
  - 1) Hydrology controls recruitment of two invasive cyprinids: bigheaded carp reproduction in a navigable large river

- 2) Effects of flood inundation and invasion by *Phalaris arundinacea* on nitrogen cycling in an Upper Mississippi River floodplain forest
- 3) Lake sturgeon and shovelnose sturgeon environmental life history revealed using pectoral finray microchemistry: implications for interjurisdictional conservation through fishery closure zones
- 4) An interdisciplinary human-environmental examination of effects consistent with the anthropocene in the Lower Illinois River Valley
- 5) Evaluating the fish community in a rare backwater habitat in the Middle Mississippi River
- UMESC staff are comparing the results of new water quality testing equipment to ensure consistency and accuracy. Such testing is standard practice when new equipment is obtained. Reports will be published that summarize the comparison results. UMESC is working with the equipment manufacturer to address issues regarding the ammonia testing.
- The January 16-18, 2018 UMRR LTRM Science Meeting will focus on 1) assessing current research needs to improve the understanding, management, and restoration of the UMRS and 2) identifying specific research proposals with associated scopes of work for FY 18. The meeting will be held at UMESC in La Crosse. The proposed FY 18 research proposals will be presented to the UMRR Coordinating Committee for its consideration of endorsement at its February 7, 2018 meeting.
- UMRR's anticipated FY 18 budget for LTRM is \$5.75 million, including \$4.75 million for base monitoring and \$1.025 million for science in support of restoration (i.e., analysis under base monitoring). An additional \$2.15 million is available for science-related efforts.
- The A-Team held an in-person meeting on October 3, 2017 in conjunction with the UMRCC Fish and Wildlife Tech Section. The agenda included an updates on UMRR's budget, LTRM-related efforts, ecological resilience, and HNA II. In addition, the A-Team discussed planning for science research in FY 18.

#### **Other Business**

- The UMRR Coordinating Committee recognized Mike Griffin and Dan Stephenson for their contributions to river management and the UMRR program. They have both announced their retirements in the near future. Griffin has been involved with UMRR since its first years, including building the program's foundation and fostering its partnership network.
- Upcoming quarterly meetings are as follows:
  - February 2018 Moline
    - UMRBA quarterly meeting February 6
    - UMRR Coordinating Committee quarterly meeting February 7
  - May 2018 St. Louis
    - UMRBA quarterly meeting May 15
    - UMRR Coordinating Committee quarterly meeting May 16
  - August 2018 La Crosse/UMESC
    - UMRBA quarterly meeting August 14
    - UMRR Coordinating Committee quarterly meeting August 15






FY 17


PBUD \$20,000,000
Omnibus Bill \$20,000,000
Appropriation \$20,000,000
FY17 Work plan \$13,170,000


FY17 Total \$33,170,000

FY17 Execution 92%



































#### ST. PAUL DISTRICT (MVP) FY18 HREP WORK PLAN (8 NOV 2017)

PLANNING -

McGregor Lake Islands, Pool 10, WI

> Complete Feasibility Report

Bass Lake Ponds (Mn River)

- > Initiate Draft Feasibility Report
- FWWG working on selecting the next 2-3 HREP projects

#### DESIGN -

McGregor Lake Islands, Pool 10, WI
➤ Complete contract documents

#### CONSTRUCTION -

Harpers Slough Islands, Pool 9, IA

> Complete construction, O&M
Manuals and turnover to USFWS Project Dedication and tree plantings next spring

Conway Lake, Pool 9, IA and McGregor Lake Islands, Pool 10, WI Award contracts in FY 18.

#### **EVALUATION**

LUATION

> Baseline & Post Project
Monitoring
> Performance Evaluations
Ambrough Slough, Island 42,
Polander, Trempealeau &
Pool 8 Phase II





#### ST. LOUIS DISTRICT (MVS) FY18 HREP WORK PLAN (NOV 2018)

- Rip Rap Landing, IL

  > Final Draft Feasibility Revision
  Piasa & Eagles Nest Islands, IL

- ➤ Complete ATR
  ➤ Initiate MVD Review
  ➤ Public Meeting
- Crains Open River Island, IL
- ➤ Public Review
  ➤ Complete Final Report
  Harlow Open River Islands, MO
- ➤ Complete Draft Report

  Oakwood Bottoms, IL

Initiate Feasibility Study

➤ Initiate Feasibility EVALUATION

Baseline Monitoring & Post Project Monitoring Performance Evaluation – Calhoun Pt, Pharrs Is, Clarksville, & Dresser Is

- Clarence Cannon Refuge, MO

  > Complete Pump Station Design
  > Initiate Riverside Levee Setback Design

Clarence Cannon Refuge , MO


> Exterior Gravity Drain Water Control
Structure – underway

> Interior Water Control Structures and
berms - awarded

> Pump Station Contract Award FY18









#### ROCK ISLAND DISTRICT (MVR) FY17 HREP WORK PLAN (NOVEMBER 2017) PLANNING

- Keithsburg Division, Pool 18, IL (\$420K)
   Steamboat Island, Pool 14, IA (\$730K)
   Turkey River Bottoms, Pool 11, IA (\$100K) ?
- > Other (\$200K) ?

#### DESIGN

Beaver Island Stage I, Pool 14, IA (\$200K)

#### CONSTRUCTION


- ➤ Pool 12 Overwintering Stage II & III, Pool 12 IL (\$575K)
- Huron Island Stage II & III, Pool 18, IA (\$500K) Rice Lake Stage I, IL LaGrange Pool (\$150K)
- Beaver Island, Pool 14, IA (\$3M 10M)

#### **EVALUATION**


- Baseline Monitoring Post Project Monitoring
- Performance Evaluations (\$200K): Bay Island, Andalusia, Brown's Lake, Banner Marsh, Pool 11, Cottonwood Island, Lake Chautauqua
  Adaptive Mgmt. Pool 12

























#### PROJECT PARTNERSHIP AGREEMENTS **UMRR** Leadership Summit

- Indemnification
- OMRR&R in perpetuity
- Crediting nonprofit organizations for the value of donated goods

Statutory requirements for Indemnification and OMRR&R are long standing and reaffirmed in WRDA86)

#### **Future Actions**

- Changes to these requirements would require legislative action because they are statutory.
- Offer to "engage in detailed discussions" to find the best way to address concerns without negatively impacting the Civil Works program







#### **UMRR MONITORING & SCIENCE FY18** 2 SOWs in FY18

- SOW for LTRM base monitoring
- **\$4.725M** (\$4.61 M in FY17)
- SOW for science in support (analysis under base) **\$1.025M** (\$1.0 M in FY17)


Both SOWs together are equivalent to a fully funded UMRR LTRM element \$5.75M


Additional funding for Science \$2.15M







#### **UMRR MONITORING & SCIENCE** FY2018 \$536,939\* \$466,456 Great Rivers (IL) Big Rivers & Wetlands (MO) \$385,605 IRBS (IL) \$472,791 \$ 7,363 Science meeting travel STATES TOTAL \$2,842,952 UMESC TOTAL \$2,840,624 \$ 80,000 Corps tech reps TOTAL FY18 LTRM BUDGET \$5,763,576 US Army Corp of Engineers


































































#### INDICATORS OF ECOSYSTEM STRUCTURE AND FUNCTION FOR THE UPPER MISSISSIPPI RIVER SYSTEM

Nathan R. De Jager, James T. Rogala, Jason J. Rohweder, Molly Van Appledorn, Kristen L. Bouska, Timothy J. Fox, Jeffrey N. Houser

All information is provisional at this time 10/31/2017

#### HNA-II has two parts:

- Part 1: Develop information to do an inventory of habitats/ecosystems/condition of the UMRS (UMESC)
  - Outcome: Draft report "Indicators of ecosystem structure and function for the Upper Mississippi River System". –Today's ppt.
- Part 2: Conduct a 'needs' assessment based on the information contained in Part 1 and with respect to Agency and Program goals and objectives.

#### Who has been involved?

- Members of the HNA-II management team:
   Marvin E. Hubbell (USACE), Timothy P. Eagan (USACE), Kathryn McCain (USACE), and Sara Schmuecker (USFWS)
   Semi-weekly meetings that guided the development of HNA-II
- Upper Mississippi River Restoration Coordinating Committee Valuable feedback at quarterly meetings throughout the process
- HNA-I Steering Committee:
   Stephen Winter (USFWS), Levi Solomon (INHS), Kirk Hansen (IADNR), Matt Vitello (MDC), Kathy Kowal (USEPA), Martin Adkins (USDA-NRCS), Jeff Janvrin (WIDNR), Kirsten Mickelsen (UMRBA), Mark Gaikowski (USGS), Dan Dieterman (IMRDNR), and Megan McGuire (USACE)
  - · Valuable guidance periodically throughout the data and indicator development process
- Aquatic Areas 'subcommittee'
  - Stephen Winter (USFWS), Jeff Janvrin (WIDNR), Kathryn McCain (USACE), Levi Solomon (INHS), Matt Vitello (MDC), Dan Dieterman (MNDNR), Kirk Hansen (IADNR), and Jon Hendrickson (USACE)
- Floodplain Forest Modelling 'subcommittee'
   Benjamin J. Vandermyde (USACE), Lyle Guyon (NGRREC), Andrew Meier (USACE), Robert Cosgriff (USACE)

#### General Timeline

- wember 2015; Kis of micreting/presentation at UMMR/CC in St. Paul, VM.

  Here Spring 2016, Many questions...

  \* NNAL provided a for of guidance for how to do it "better" the next time.

  \* UMMR has changed condendeely since MR-14.

  \* Reach Objectives take a much broader view of the UMMS (multiple Essential Ecosystem Characteristics, not just habitat)

  \* New focus on ecosystem realisence

  \* New data, now specifics...

- But a lot of great feedback using online polling exections.—Really helped to focus subsequent actions on the HMAH docum Summer 2017 percent from data to include:
   Use the data to develop unitative measures (i.e., indication) that represent existing UMRS Goals and Objectives (2011)
   Solpice for body unitative measures (i.e., indication) that represent existing UMRS Goals and Objectives (2011)
   Weiter 2017-2018. From data and indicators to management targets
   Refine management objectives/develop targets, joinn the data and indicators
   Solpice for those you be beyond

#### **Outline for Presentation**

- General conceptual approach for HNA-II
  - · Reach Objectives Ecosystem Management
  - · General Resilience 'rules of thumb'
- Examples of individual indicators
- Synthesis of current conditions (across all indicators)








#### A Framework for an Ecosystem Integrity Report Card

Examples from South Florida show how an ecosystem report card links societal values and scientific information


Again McLean, Don Souda, Paul Temples, and Soughest Toisin Temples of the South Temples of th



#### Purpose:

- Develop data sets and quantitative measures (i.e., indicators) for as many UMRS objectives as possible and for the entire system
- Focus on ecosystem structure, function, and resilience at a broadscale (navigation pool and larger)
  - Future (beyond HNA-II) 'within reach' planning efforts could also make use of
- Make it possible to subsequently set management targets/ranges for indicators based on the information





#### Data and Indicators were developed to represent three aspects of General Resilience


- Resilience: the amount of change a system can undergo and maintain its structure, function and feedbacks
- General Resilience:
  - · Capacity of a system to cope with disturbances
  - Rules of thumb related to the ability of most systems to adapt and respond to disturbances


    - Managing Connectivity
       Maintaining Diversity and Redundancy
       Managing Slow Variables and Feedbacks

## HNA-II Indicators by General Resilience Themes Connectivity

1. HNA-il Indicators
1. Connectivity.
1. Longitudinal (Aquatic).
2. Longitudinal (Floodplain)
3. Lateral (River-Ploodplain).
2. Diversity and Kedundancy.
1. General Aquatic Areas.
2. Aquatic Areas.
2. Lottle Functional Classes.
2. Lateric Functional Classes.
3. Aquatic Vegetation.
4. Floodplain Functional Classes.
5. Floodplain Functional Classes.
6. Slow Variables and Feedbacks.
7. Floodplain Feedbacks.
8. Water Surface Elevation Fluctuations.
9. Total Suspended Solids Concentrations.
9. Total Suspended Solids Concentrations.
9. Sedimentation in Off-Channel Areas.
9. Floodplain Forest Succession.

Questions on introductory material?






#### Aquatic Functional Classes – data development


- Developed an aquatic areas data set for the year 2010
  - General classification is similar to Wilcox (1991) and matches the content from 1989 (for comparison studies).
- Further subdivided some classes and delineated new features. Generated individual "regions" (e.g., a segment of MCB, a lake)
- Added ~50 metrics describing physical attributes of each region.


Description of the methods and products is in an appendix. The full set of metrics will be delivered as a shapefile.

#### Aquatic Areas Data Set: Water Depth Related Metrics

bath_pct	93.08
area_gt50	1,065,943
area_gt100	959,000
area_gt200	616,840
area_gt300	380,470
min_depth	0.01
max_depth	11.89
avg_depth	2.65
sd_depth	1.86
tot vol	3.027.509










#### **Aquatic Functional Classes**


- Developed an aquatic areas data set for the year 2010
  - General classification is similar to Wilcox (1991) and matches the content from 1989 (for comparison studies).
- Further subdivided some classes and delineated new features. Generated individual "regions" (e.g., a segment of MCB, a lake)
- Added ~50 metrics describing physical attributes of each region.
- $\bullet$  Using combinations of 11 of the  $^{\sim}50$  metrics, created and mapped 13 aquatic functional classes for HNA-II that define fundamental aspects of UMRS habitats.

			Connectivity							depth (meters)		
Cl	ass name	econ	sill	PPC	TPI	str	fetch	size	forest	>0.5	>1	>3
Lentic												
shallow				<30%						<20%		
deep				<30%							>1	
depress			>0.1	<40%								
borrow	pit		>0.1				<1					>1
wooded	shoreline			<50%					>50%			
low con	nectivity	<5		<10%								
shallow	w/flow	>5		>10%						<50%	<10	
large w/	flow			>20%			>1	>25				
Lotic												
shallow											<25%	
structured w/scour					>1	>0						
structured						>0						
wooded shoreline									>50%			
deep												>80%
econ	Effective con				hrough a v	water bo	dy					
sill	Measure of morphometric depression											
PPC	Percent perimeter that is channel											
TPI	Topographic Position Index; using TPI1; measure of "canyon bottom"											
	Structures, b			d closing da	ms							
fetch	Weighted m	ean fetch										
size	Areal extent of region											
forest	Percent of perimeter that is forested											
depth	Depth at the 75% exceeded discharge condition											














Questions on Results so far?















Questions on Current Conditions Analysis?









#### Primary Questions:

- How might the area of forest cover change over time?
   Are there areas where the flooding regime simply does not support forest regeneration?
  • How might the area of different forest types change over time?
- - Cottonwood, willow, maple, oak dominated communities




#### **Next Steps**

- Complete Inundation and Forest Succession modelling and associated indicators
- Draft a 'future directions' section
- Have data layers and report peer-reviewed through USGS-FSP
- Begin discussions about setting targets/criteria for different indicators



# Hydrology controls recruitment of two invasive cyprinids: bigheaded carp reproduction in a navigable large river Gibson-Reiner DK, Solomon LE, Pendleton RM, Chick JH, Casper AF. 2017. PeerJ 5:e3641 • Analysis of LTRM fisheries data from La Grange Pool of the Illinois river.


- Annual fish size distributions suggest Bigheaded carp (silver + bighead) in the La Grange Reach is dominated by occasional, but large, year classes.
  - 2000, 2003 & 2004, 2007 & 2008, 2014




#### Hydrology controls recruitment of two invasive cyprinids: bigheaded carp reproduction in a navigable large river

Gibson-Reinemer DK, Solomon LE, Pendleton RM, Chick JH, Casper AF. 2017. PeerJ 5:e3641


- Spawning is common in weeks when river is flooding, not common when it doesn't.
- Successful year class appears to depend on flood events, but flood events don't guarantee a strong year class.
- Dependence of reproduction on hydrograph suggests changing climate and hydrology may affect reproductive success





#### **Primary Findings**

- FP elevation affected soil properties--Higher soil organic matter, porosity, and total nitrogen and carbon at low FP elevations
- Nutrient processes and NH<sub>4</sub><sup>+</sup> and NO<sub>3</sub><sup>-</sup> availability affected by vegetation type and time after flooding.
- Higher N found in RCG soils.
   Slower rates of mineralization in forest soils
- Higher N concentrations in areas invaded by RCG may reinforce its persistence -- it is known to thrive in N-rich environments.
- RCG may decrease floodplain N storage capacity.



Lake sturgeon and shovelnose sturgeon environmental life history revealed using pectoral fin-ray microchemistry: implications for interjurisdictional conservation through fishery closure zones

Phelps, Q. E., Hupfeld, R. N. and Whitledge, G. W. 2017. J Fish Biol, 90: 626–639. doi:10.1111/jfb.13242

#### **Objectives**

- Use fin-ray chemistry to
  - Estimate importance of 3 potential sources of adult shovelnose sturgeon to Pools 20-26 of the UMR (UMR, Missouri R, or MMR) by determining natal river of origin
  - Estimate the magnitude of movement of shovelnose and lake sturgeon among these three rivers



#### Environmental History of LKSG derived from fin ray chemistry Representative transects Dashed lines represent river signature. 77% of LKSG in UMR after stocking, 200 18% moved into MMR at least once post-stocking 1000 2000 300 Distance from core (μm) 5% had been into either the DSM or MOR at least once after stocking.

#### Origin of shovelnose sturgeon collected from the UMR

- · The real unexpected find was the high immigration rate from the MMR into the UMR.
- Majority of the stock is coming from locations that do not allow commercial harvest



#### An Interdisciplinary Human-Environmental Examination of Effects Consistent with the Anthropocene in the Lower Illinois River Valley

Carole E. Colaninno, John H. Chick, et al., 2017. Midcontinental Journal of Archaeology

- Funded through an NSF Research Experience for Undergraduates
- 5 students interested in archaeology and 5 students interested in ecology paired into interdisciplinary teams
- Teams compared archaeology data of skeletonized fish remains with modern fish monitoring data from LTRM and LTEF (long-term electrofishing program on the Illinois River)
- The paper presents a comprehensive analysis of these data to test for temporal shifts in fish communities across archaeological time periods (50 BC 1300 AD), and the modern time period.

#### **Findings**

- No evidence of changes consistent with the Anthropocene among the archaeological periods examined (50 BC through 1300 AD)
- No shifts in community structure of fishes between the Middle (50 BC
- 250 AD) and Late Woodland (250 1300 AD) periods
  Community structure of fishes from for all archaeological periods (50 BC 1300 AD) differed significantly from the modern period

Excellent Learning Experience for Students - Improved STEM Skills (We are accepting undergraduate applications for summer 2018; ccolani@siue.edu)



#### Evaluating the Fish Community in a rare Backwater Habitat in the Middle Mississippi River John West

Big Rivers and Wetlands Field Station, Jackson MO.

- In 2016, electrofished and fyke nets, in 3 backwater habitats.
  - One older backwater: RM 34.2E "Blew Hole" (result of 1993 flood)
  - 2 new backwaters created during winter flood January 2016:
    - River Mile 35.5W
    - Len Small Backwater (Apprx RM 33.0E).





# Evaluating the Fish Community in a rare Backwater Habitat in the Middle Mississippi River Preliminary Results Electrofishing results from Open River backwaters: - 1,472 individuals from 41 species - 49% Gizzard Shad - Compared fish assemblage of backwater habitat to other LTRM sampling strata showed backwater fish community is distinct. MC-Border Wing Dam MC-Border Wing Dam MC-Border Wing Dam MC-Border Wing Dam MC-Border Monaute MOS Wing Dam MC-Border Monaute MOS MC-Border MOS M

## Behind the curtain: Keeping up with equipment and technology changes in the UMESC WQ lab

- Comparison study: AQ400 vs Technicon.
  - Xiaoli Yuan, John Manier, and Derek Craig.
- Careful comparisons of results are needed whenever new equipment is purchased for the WQ lab.
- Report summarizing a comparison study of two WQ analytical machines.
- Issues remain with analyzing ammonia on new machine. Ongoing work with manufacturer to figure out why.





#### FY2018 UMRR Science

UMRRCC 8 November 2017 St. Paul, Minnesota



#### 2018 Science Meeting as a forum for developing Science in Support of Management projects

- Foster collaborative approach and larger projects
- More effectively incorporate UMRR LTRM's unique strengths
- Facilitate a more direct interaction between management/restoration practitioners and researchers during proposal development process



#### Approach

- Assess current research needs for the understanding, management, and restoration of the UMRS (within the context of the mission of the
- Assemble specific proposals/scopes for work to be done in 2018.



Assess current research needs for the understanding, management, and restoration of the UMRS

#### Sources

- UMRR LTRM research frameworks
- Sedimentation/geomorphology—reports and recommendations from two previous workshops (Gaugush & Wilcox). Additional recent work conducted by Rogala and others.
- Information needs / research opportunities derived from ongoing work on HNA II and UMRS resilience
- Information needs inferred from objectives identified in 2009 reach planning documents



#### Assemble specific proposals for work to be done in 2018

- · Identify focal areas
- Before science meeting
  - Leaders for each focal area
  - Assemble at least initial members of working groups
     Rough outline of proposal/topic for each group
- · During science meeting
  - Working groups further develop and refine proposals.
    - · Further specify questions to be addressed for each project
    - Identify main tasks that need done, the expertise required, and staffing needs
       Good draft of proposals completed
- Present summaries of resulting proposals/scopes at UMRRCC quarterly meeting in February 2018.

#### Overview of (draft!) structure for focal areas [ a work in progress ]

- Understanding changes in hydrology and geomorphology and their implications for the structure and function of the UMRS
  - Sediment erosion/transport/deposition
  - Ongoing changes in hydrology
- Identifying and understanding critical associations between hydrologic/geomorphic conditions and the distribution/abundance of biota
  - Aquatic vegetation

  - Floodplain forest
- Understanding the biological processes behind the temporal and spatial patterns observed in the LTRM long term biological and water quality data
- Vital rates of biotic communities (recruitment, growth, mortality)
   Critical biogeochemical rates (nutrient cycling, dissolved oxygen dynamics)



#### Approximate timeline

- October/November: Initial synthesis of current guidance documents, recent discussions into a small number of focal areas (Houser and others).
   November 21 UMRR webinar:
- November 21 UMRR webinar:

  Present and explain:

  The rationale behind the draft list of focal areas.

  The rationale behind the draft list of focal areas.

  The rationale behind the draft list of focal areas and the 2018 UMRR LTRM Science Meeting in developing projects for 2018 finding.

  Present the draft list of focal areas and solicit feed-back from the partnership on this draft list and our approach to developing Science in Support of Restoration projects for 2018 funding.

  November/December:
  Incorporate input from webinar into revision of focal areas & questions

  Final draft of focal areas

- December

  Leaders for each focal area

  Assemble at least initial members of working groups
  Rough outline of proposal/topic for each group

- Nough outline of proposal/topic for each group

  During science meeting [Week of 15 January]:
  Working groups further develop and refine proposals.
  Further specify questions to be addressed for each project lentify main tasks that need done, the expertise required, and staffing needs.
  Good draft of proposals completed

  Present resulting proposals/scopes to UMRR CC in February





