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EXECUTIVE SUMMARY 
 
1.  General.  As stated in the Definite Project Report, the Andalusia Refuge project was 
initiated in response to limited management capability in providing quality habitat for 
waterfowl due to a lack of water level control.  In the refuge south of Dead Slough, little or 
no water was present during the fall waterfowl migration.  Sediments from the Mississippi 
River and adjacent uplands were decreasing the water volume in the refuge and backwater 
fisheries.  This reduced water volume caused a succession from a dominance of aquatic 
bed palustrine wetlands to a more emergent plant species as well as decreasing deepwater 
fish habitat off the main channel. 
 
2.  Purpose.  The purpose of this report is to provide a summary of the monitoring data 
and field observations, as well as project operation and maintenance, since completion of 
the last Performance Evaluation Report in August 1997. 
 
3.  Project Goals, Objectives, and Features.  The two goals and associated objectives for 
the Andalusia Refuge project are as follows: 
 

a. Enhance Migratory Waterfowl Habitat 
(1) Increase reliable food production area (moist soil species) through water 

control provisions 
(2) Increase reliable resting and feeding water area through mechanical 

dredging 
 

b. Enhance Aquatic Habitat 
(1) Restore deep aquatic habitat through mechanical dredging 
(2) Restore lentic-lotic habitat access cross-sectional area through 

mechanical dredging 
(3) Improve dissolved oxygen concentration during critical stress periods 

through mechanical dredging and gated inlet structure construction 
(4) Reduce sedimentation in refuge through levee construction and tributary 

diversion 
 
4.  Observations and Conclusions.  For the evaluation period of June 1997 to December 
2000, the objectives to meet each goal had the following observations and conclusions. 
 

a. Enhance Migratory Waterfowl Habitat 
(1) Increase Reliable Food Production Area (moist soil species) 

(a) Year 50 Target is to maintain a reliable food production area 
(moist soil species) greater than or equal to 130 acres 

(b) Based on results from the 1997 PER, Year 4 (1996) reported 
40 acres of reliable food production area 

(c) Additional sedimentation transects should be accomplished in 
Year 9 (2001) to reevaluate this objective 



(d) Field observations and vegetation surveys within the MSMU 
indicate good progress toward meeting the Year 50 Target 
acreage for moist-soil production 

 
(2) Increase Reliable Resting and Feeding Water Area 

(a) Year 50 Target is to maintain a reliable resting and feeding 
water area greater than or equal to 50 acres 

(b) Based on results from the 1997 PER, Year 4 (1996) reported 
49.3 acres of resting and feeding water area 

(c) Additional sedimentation transects should be accomplished in 
Year 9 (2001) to reevaluate this objective 

(d) Field observations of the project area suggest an increased use 
by wood ducks and provide evidence of a positive response by 
waterfowl 

 
b. Enhance Aquatic Habitat 

(1) Restore Deep Aquatic Habitat 
(a) Year 50 Target is to maintain greater than or equal to 40 acre-

feet of deep aquatic habitat (depth > 6’) in Dead Slough 
(b) Based on water quality data in lieu of sedimentation transects, 

Year 8 (2000) reported an average water depth of 4.95 feet 
(c) Sedimentation transects according to the monitoring plan will 

more accurately access sediment deposition and allow 
determination of deep aquatic habitat in acre-feet 

(d) Additional sedimentation transects should be accomplished in 
Year 9 (2001) to fully evaluate this objective 

(e) While the deep aquatic habitat has fallen below the ideal depth 
of 6 feet, the sedimentation rates have appeared to decreased 
substantially from an average rate of 7.28 inches per year in 
Year 6 (1998) to 0.36 inches per year in Year 8 (2000) 

 
(2) Restore Lentic-Lotic Habitat Access Cross-Sectional Area 

(a) Year 50 Target is to maintain a lentic-lotic habitat access 
cross-sectional area (depth > 2’) greater than or equal to 180 
square feet 

(b) Based on water quality data in lieu of sedimentation transects, 
Year 8 (2000) reported an average water depth of 3.5 feet 

(c) Sedimentation transects according to the monitoring plan will 
more accurately access sediment deposition and allow 
determination of lentic-lotic habitat access in square feet 

(d) Additional sedimentation transects should be accomplished in 
Year 9 (2001) to fully evaluate this objective 

(e) Due to high sedimentation rates, a hydraulic study was 
conducted in 1997 – the recommendations were incorporated 
in 1998, which consisted of flattening the access channel 
slopes and planting vegetation in combination with dredging 



(f) Sediment probes were installed within the access channel and 
Scisco Chute in 1999 – these probes are still collecting data 

(g) Continued dredging of the access channel seems likely to 
maintain adequate depths for lentic-lotic habitat 

 
(3) Improve Dissolved Oxygen Concentrations During Critical Stress 

Periods 
(a) Year 50 Target is to maintain a DO concentration greater than 

or equal to 4 milligrams per Liter 
(b) Based on water quality data, Year 8 (2000) reported a 

minimum, maximum, and average DO concentration of 3.86, 
25.99, and 9.96 milligrams per Liter, respectively 

(c) During the monitoring period of June 1997 to September 2000, 
the DO concentration fell below 4 milligrams per Liter one 
time out of 41 samples in August 1998 

(d) According to the ILDNR, no fish kills were reported during 
the monitoring period 

 
(4) Reduce Sedimentation in Refuge 

(a) Year 50 Target is to maintain less than 4.2 acre-feet per year of 
sedimentation in the refuge 

(b) Based on water quality data in lieu of sedimentation transects, 
Year 8 (2000) reported an average rate of 1.5 acre-feet per year 

(c) Sedimentation transects according to the monitoring plan will 
more accurately access sediment deposition 

(d) Additional sedimentation transects should be accomplished in 
Year 9 (2001) to fully evaluate this objective 

(e) Refuge sedimentation rates have appeared to decreased 
substantially from an average rate of 30.3 acre-feet per year in 
Year 6 (1998) to 1.5 acre-feet per year in Year 8 (2000) 

 
5.  Conclusions and Recommendations.  Data and observations collected since the last 
PER suggest that the goals and objectives evaluated for Andalusia Refuge project are being 
met (see Table 8-1).  Further data collection should better define sedimentation rates and 
project utilization by migratory waterfowl and other wildlife. 
 
Monitoring efforts for the Andalusia Refuge project have been performed according to the 
Post-Construction Performance Evaluation Plan in Appendix B and the Resource 
Monitoring and Data Collection Summary in Appendix C.  The next PER will be an 
abbreviated report completed in March of 2002 following collection of field data from 
January 1, 2001 through December 31, 2001. 
 
Project O&M for the Andalusia Refuge project has been conducted in accordance with the 
O&M Manual.  There are no operational requirements attached to this project.  The 
maintenance of project features has been adequate.  Annual project inspections by the 
ILDNR Site Manager have resulted in proper corrective maintenance actions. 
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1.  INTRODUCTION  
 
The Andalusia Refuge Habitat Rehabilitation and Enhancement Project (HREP), hereafter 
referred to as the “Andalusia Refuge project,” is a part of the Upper Mississippi River 
System (UMRS) Environmental Management Program (EMP).  The Andalusia Refuge 
project is located in Pool 16 on the Illinois side of the Mississippi River navigation channel 
between River Miles (RM) 462.0 and 463.0.  Plate 1 in Appendix M contains a site plan 
and vicinity map.  The Andalusia Refuge project is operated and maintained by the Illinois 
Department of Natural Resources (ILDNR) under the terms of a Cooperative Agreement 
with the United States Fish and Wildlife Service (USFWS). 
 

a.  Purpose.   The purposes of this Performance Evaluation Report (PER) are as 
follows: 
 

(1) Supplement monitoring results and project operation and maintenance 
discussed in the March 1997 Post-Construction PER; 

 
(2) Summarize the performance of the Andalusia Refuge project, based on 

the project goals and objectives; 
 

(3)  Review the monitoring plan for possible revision; 
 

(4)  Summarize project operation and maintenance efforts to date; and 
 

(5)  Review engineering performance criteria to aid in the design of future 
HREP projects. 

 
b.  Scope.    This report summarizes available project monitoring data, inspection 

records, and field observations made by the United States Army Corps of Engineers 
(Corps), the USFWS, and the ILDNR for the period from June 18, 1997 through December 
31, 2000. 



2.  PROJECT GOALS AND OBJECTIVES   
 

a.  General.    As stated in the Definite Project Report (DPR), the Andalusia 
Refuge project was initiated in response to limited management capability in providing 
quality habitat for waterfowl due to a lack of water level control.  In the refuge south of 
Dead Slough, little or no water was present during the fall waterfowl migration.  Sediments 
from the Mississippi River and adjacent uplands were decreasing the water volume in the 
refuge and backwater fisheries.  This reduced water volume caused a succession from a 
dominance of aquatic bed palustrine wetlands to a more emergent plant species as well as 
decreasing deepwater fish habitat off the main channel. 
 

b.  Goals and Objectives.    Goals and objectives, formulated during the project 
design phase, are summarized in Table 2-1. 
 

 

TABLE 2-1 
Project Goals and Objectives 

 
 

Goals 
 

 

Objectives 
 

Project Features 

 

Enhance 
Migratory 
Waterfowl 
Habitat 

 

Increase reliable food production area 
(moist soil species) 
 
Increase reliable resting and feeding 
water area 
 

 

Provide water control 
 
 
Mechanical dredging 

 

Enhance 
Aquatic 
Habitat 

 

Restore deep aquatic habitat 
(Depth > 6’) 
 
Restore lentic–lotic habitat access 
cross-sectional area 
 
Improve dissolved oxygen concentration 
during critical stress periods 
 
Reduce sedimentation in refuge 

 

Mechanical dredging 
 
 
Mechanical dredging 
 
 
Mechanical dredging and 
gated inlet structure 
 
Construct levee and 
divert tributary 
 

Table 2-1.  Project Goals and Objectives 
 
 c.  Management Plan.    As with more recently developed EMP projects, a formal 
Annual Management Plan has been developed for the Andalusia Refuge project.  This plan 
was developed by the Corps, in coordination with the ILDNR, as shown in Table 2-2.  The 
Andalusia Refuge project is managed by the ILDNR under authority of Cooperative 
Agreements with the Corps and USFWS. 
 



 

TABLE 2-2 
Annual Management Plan 

 
 

Month 
 

Action 
 

 

Purpose 

 

May - 
July 

 

Dewater Moist Soil Management 
Unit (MSMU) by pump station or 
gravity to the draw down elevation 
of 542 feet MSL 1/ 
 

 

Expose mudflats to allow revegetation 

 

August - 
November 

 

Gradually increase MSMU water 
levels to correspond with growth of 
marsh plant community 2/ 
 

 

Provide access to food plants for 
migratory waterfowl 

 

December 
- April 

 

Maintain MSMU water levels to 
maximum extent possible 
(elevation 547 feet MSL) primarily 
by use of pumping capability 3/ 
 

 

Control excessive plant growth, if 
necessary, and provide stable, deeper 
water to prevent complete ice-up (a 
critical concern for resident furbearers) 

Table 2-2.  Annual Management Plan 
 
1/  Some adjustment shall be made to the drawdown elevation so that fisheries benefits are 
maximized without adversely impacting moist soil plant production 
 
2/  Elevations higher then 547 feet MSL must be coordinated with adjacent property owners during 
the non-crop season 
 
3/  Dewatering during February through April may be required to accomplish vegetation changes 
within the MSMU 
 
Flat pool elevation is 545 feet MSL 
Channel width is 40 feet 
Channel elevation at Station 0+00 is 542 feet MSL.  Slope is 0.0005 
Channel elevation at water control structure (Station 5+40) is 541.73 feet MSL 
Channel elevation at pump station (Station 50+00) is 536 feet MSL 
Channel width parallel to levee at pump station is 20 to 40 feet 
Ditch elevation at Station 49+45 is 539.67 feet MSL 



3.  PROJECT DESCRIPTION   
 

a.  Project Features.    The Andalusia Refuge project consists of a moist soil 
management unit (MSMU), deep aquatic habitat, lentic-lotic access channel, diversion 
drainage ditch, and project access road.  The project features can be seen on Appendix M, 
Plate 2, and are further discussed in the following paragraphs. 
 
  (1)  Moist Soil Management Unit (MSMU).  The main feature is the 
perimeter levee, constructed to protect the 130-acre MSMU.  Other MSMU features 
include a pump station, water control structure, and interior / side drainage channels with 
associated islands. 
 
   (a)  Perimeter Levee.  The MSMU is surrounded by a 2-year 
precipitation event perimeter levee approximately 8,600 feet in length with a 12-foot 
crown (60-foot crown parallel to Dead Slough) and 4H:1V side slopes.  The perimeter 
levee at the downstream end consists of a 600-foot long armored overflow section. 
 
   (b)  Pump Station.  The location of the pump station is near the 
downstream end of the perimeter levee.  The pump station is equipped with two pumps 
which provide the capability to dewater the MSMU during draw down times and to add 
water from the Mississippi River into the MSMU if rainfall is insufficient to maintain 
desired water levels.  The pump station was sized to evacuate the MSMU in approximately 
14 days.  However, actual performance exceeds design requirements.  The pump station 
has dewatered the MSMU in about 7 to 10 days.  The rated capacity of these pumps is 
6,775 gallons per minute at a Total Dynamic Head (TDH) of 8.5 feet. 
 

The pump station includes trash racks on both the MSMU and riversides.  A sedimentation 
zone was provided on the MSMU side, which consists of an overflow weir protecting the 
entrance to the pump station to minimize the input of sediment during draw down periods. 
 

The pump station includes an electrically driven 3-foot by 3-foot sluice gate to allow 
passage of gravity flows.  This gate is used only when gravity discharge through the water 
control structure alone does not have sufficient capacity to drain the refuge as quickly as 
required, or when access to the water control structure is difficult due to wet conditions 
that would cause damage to the levee surface. 
 

   (c)  Water Control Structure.  The water control structure consists of 
a 36-inch diameter concrete conduit controlled by a 3-foot by 3-foot sluice gate, and is 
located within the perimeter levee section near the eastern edge of Dead Slough.  The 
invert of the conduit is at elevation 542 feet MSL. 
 
   (d)  Interior / Side Drainage Channels with Associated Islands.  
Interior drainage within the MSMU is provided through excavated fish access channels.  
Two types of typical sections were constructed.  A Type I section consists of drainage 
channels constructed on both sides of an island.  The excavated material produces an 
approximate 45-foot wide island with a top elevation of 551 feet MSL.  A Type II section 
consists of a drainage channel constructed on one side of an island.  The excavated 



material produces an approximate 10-foot wide island with a top elevation of 551 feet 
MSL.  The overall length of the refuge drainage channels is close to 8,600 feet. 
 
The MSMU was designed to provide a reliable resting and feeding area for migrating 
waterfowl in existing open areas, as well as an additional food source within the inundated 
“green tree” portion of the unit. 
 
  (2)  Deep Aquatic Habitat.  The Contractor excavated approximately 85,000 
cubic yards from Dead Slough for deep aquatic habitat improvement.  Upon completion, a 
channel approximately 4,500 feet in length was excavated to 9 feet below flat pool 
(elevation 545 feet MSL) with an average bottom width of 60 feet.  The excavated material 
was placed in the levee section adjacent to Dead Slough. 
 
  (3)  Lentic-Lotic Access Channel.  A 1,100-foot lentic-lotic access channel 
connects Scisco Chute to Dead Slough.  Originally, the access channel was constructed to 
have a bottom width of approximately 30 feet with a depth that varied from 4 feet to 9 feet 
below flat pool (elevation 545 feet MSL).  However, the access channel experienced 
greater than estimated sedimentation rates as a result of the Great Flood of 1993.  It was 
subsequently re-excavated in March 1994 to 7 feet below flat pool (elevation 547 feet 
MSL) to approximate existing river bottom elevations. 
 
  (4)  Diversion Drainage Ditch.  Drainage from the watershed along the 
eastern edge of the project area is routed through the diversion drainage ditch to Scisco 
Chute.  The bottom width of the excavated ditch is approximately 30 feet, with an average 
depth of 3 feet.  The drainage ditch was sized to pass a 2-year precipitation event within 
the banks.  The outlet of the diversion drainage ditch into Scisco Chute was placed near 
flat pool in order to reflect the previous drainage outlet and minimize maintenance. 
 
The diversion drainage ditch was designed to reduce the present sediment load in the 
watershed by approximately 25 percent as discussed in the DPR, Appendix K.  This 
reduction should improve the water quality in Dead Slough by reducing suspended solids 
and chemicals associated with agricultural runoff. 
 
  (5)  Project Access Road.  The approximately 3,600-foot long project access 
road follows the Government property line from the pump station to the county road just 
outside the project limits. 
 
 b.  Project Construction.    Following award of the construction contract on 
August 24, 1989, dredging began during late summer.  Deep aquatic habitat excavation 
was finished in the summer of 1992.  The Great Flood of 1993 caused minor erosion along 
the access road and some silting of the ditches.  These areas were restored by contract 
modification.  Excavation of the access channel to remove sediment deposited as a result 
of the Great Flood of 1993 was completed in March 1994 by the Corps labor forces.  The 
Andalusia Refuge project was essentially complete in September 1994.  A low water 
crossing to improve access road drainage and reduce sedimentation build-up was 
completed in August 1997. 



 
 c.  Project Operation and Maintenance.    Operation and maintenance (O&M) of 
the Andalusia Refuge project is the responsibility of the ILDNR in accordance with 
Section 107(b) of the Water Resources Development Act of 1992, Public Law 102-580.  
These functions are further defined in the O&M Manual.  The project features were 
designed and constructed to minimize the operation and maintenance requirements.  
Project operation and maintenance generally consists of the following: 
 

(1) Mowing and maintaining the perimeter levee to ensure serviceability 
during times of flood; 

 
(2) Operating the pump station and water control structure to achieve 

desired water levels consistent with vegetative growth, and opening the 
gates to minimize overtopping erosion when the river reaches elevation 
550 feet MSL on the Fairport gage with predicted stage to increase; 

 
(3) Maintaining the interior / side drainage channels with associated islands 

as determined by the ILDNR Site Manager; and 
 

(4) Removing snags and other debris from Dead Slough, the access 
channel, and the diversion drainage ditch. 



4.  PROJECT MONITORING   
 
 a.  General.    Appendix B presents the Post-Construction Evaluation Plan, along 
with the Sedimentation Transect Project Objectives Evaluation.  These references were 
developed during the design phase and serve as a guide for measuring and documenting 
project performance.  The Post-Construction Evaluation Plan also outlines the monitoring 
responsibilities for each agency.  Appendix C contains the Monitoring and Performance 
Evaluation Matrix and Resource Monitoring and Data Collection Summary.  The 
Monitoring and Performance Evaluation Matrix outlines the monitoring responsibilities for 
each agency.  The Resource Monitoring and Data Collection Summary presents the types 
and frequency of data needed to meet the requirements of the Post-Construction Evaluation 
Plan.  Plate 3 in Appendix M contains the monitoring plan for the Andalusia Refuge 
project. 
 
 
 b.  U.S. Army Corps of Engineers.    The success of the project relative to original 
project objectives shall be measured by the Corps, USFWS, and ILDNR through data 
collection and field observations.  The Corps has overall responsibility to evaluate and 
document project performance. 
 
The Corps is responsible for collecting field data as outlined in the Post-Construction 
Evaluation Plan at the specified time intervals.  The Corps shall also perform joint 
inspections with the USFWS and ILDNR in accordance with ER 1130-2-339.  The purpose 
of these inspections is to assure that adequate maintenance is being performed as presented 
in the DPR and O&M Manual.  Joint inspections should also occur after any event that 
causes damage in excess of annual operation and maintenance costs. 
 
 c.  U.S. Fish and Wildlife Service.    The USFWS does not have project-specific 
monitoring responsibilities.  However, the USFWS should be present at the joint 
inspections with the Corps and ILDNR as described in the previous paragraph. 
 
 d.  Illinois Department of Natural Resources.    The ILDNR is responsible for 
O&M, as well as monitoring the project through field observations during inspections.  
Project inspections should be performed on an annual basis following the guidance 
presented in the O&M Manual.  It is recommended that the inspections be conducted in 
May or June, which is representative of conditions after spring floods.  Joint inspections 
with the Corps and USFWS shall also be conducted as mentioned above.  During all 
inspections, the ILDNR should complete the checklist form as provided in the O&M 
Manual.  This form should also include a brief summary of the overall condition of the 
project and any maintenance work completed since the last inspection.  Once completed, a 
copy of the form shall be sent to the Corps. 



5.  EVALUATION OF MIGRATORY WATERFOWL HABITAT OBJECTIVES   
 

a.  Increase Reliable Food Production Area.   
 

(1)  Monitoring Results.  One of the objectives for enhancing migratory 
waterfowl habitat is to increase the reliable food production area through water level 
control.  As shown in Appendix B, Table B-1, the Year 50 Target is to maintain more than 
130 acres of reliable food production area (moist-soil species).  Corps personnel conducted 
informal vegetation surveys on three occasions in 1996.  A discussion of this data was 
included in the August 1997 PER.  Since then, additional surveys have not been conducted.  
According to Table C-2 in Appendix C, informal vegetation surveys by the Corps are only 
required every five years. 
 
In the August 1997 PER, field observations at several locations in the MSMU revealed 
good growth of moist-soil vegetation, particularly in the downstream portion of the project.  
Moist-soil plants representing four genera, namely 0pigweeds (Amaranthus), nutsedges 
(Cyperus), wild millet or barnyard grass (Echinochloa), and smartweeds (Polygonum), 
were observed in the drawdown areas of the MSMU. 
 
To control encroachment of bulrush, lotus, and willow, the ILDNR Site Manager had the 
MSMU aerially sprayed in the spring of 1996.  This was the last time the MSMU was 
treated in this manner.  Field observations and examination of photographs taken during an 
aerial survey of the project in the fall of 1996 indicated that some remnants of this less 
desirable growth were still present in the upstream portion of the MSMU and on top of the 
islands.  As a result, approximately half of the islands were burned in the spring of 1997 
with the remaining islands burned in 1998 to once again attach the undesirable woody 
vegetation. 
 
ILDNR personnel performed an inventory of moist-soil vegetation on August 28, 1996.  
Twenty-five plots (each 2 feet in size) were sampled to determine species composition, 
height, and percentage of ground coverage for each species present.  A total of nine species 
occurred in sample plots (listed by percentage of occurrence); pigweed (68%), nutsedge 
(40%), bulrush – live (36%), bulrush – dead (36%), smartweed (32%), barnyard grass 
(28%), reed canary grass (12%), American lotus (8%), cattail (4%), and cucumber vine 
(4%).  Pigweed was the most dominant species within the sampled plots, comprising 
24.6% of the ground cover.  Other dominant species included bulrush – dead (21.4%), 
bulrush – live (12.8%), and nutsedge (10.2%). 
 
  (2)  Conclusions.  Field observations and vegetation surveys within the 
MSMU in addition to corrective maintenance actions indicate good progress toward 
meeting the Year 50 Target acreage for moist-soil production.  Water level control appears 
to be successful in promoting the growth of natural waterfowl food sources such as 
smartweeds, wild millet, pigweeds, and nutsedges.  Continued management of the MSMU 
in accordance with the plan outlined in Table 2-2, in addition to burning and herbicide 
application as performed by the ILDNR Site Manager when necessary, should allow for 
the target acreage to be met in future years. 



 
b.  Increase Reliable Resting and Feeding Water Area.   

 
  (1)  Monitoring Results.  The other objective for enhancing migratory 
waterfowl habitat is to increase the reliable resting and feeding water area through 
mechanical dredging.  As presented in the DPR, the Year 50 Target was to maintain 200 
acres of reliable resting and feeding water area.  This acreage was based on a MSMU 
configuration that included Dead Slough.  However, this larger MSMU configuration was 
not implemented, as it would have greatly diminished fishery benefits gained from 
dredging Dead Slough.  Therefore, the Year 50 Target was revised with an objective to 
maintain 50 acres of reliable resting and feeding area as shown in Appendix B, Table B-1.  
This acreage is the water surface area between sedimentation transects within the perimeter 
levee during the winter months when the MSMU is maintained at a maximum water 
elevation.  Using sedimentation transects conducted in January 1997, the reliable resting 
and feeding water area was found to be 50 acres at an water elevation of approximately 
547 feet MSL.  A discussion of this revision was included in the August 1997 PER.  Since 
then, additional transects have not been conducted.  According Appendix C, Table C-2, 
sedimentation transects by the Corps are only required every five years. 
 
Although willows within the MSMU were sprayed during construction, the inundation of 
the islands during flood events has not been sufficient to kill the willows that have started 
to take over since project completion.  As mentioned earlier, the ILDNR Site Manager 
reported that approximately half of the islands were burned during the spring of 1997 to 
control the undesirable woody vegetation.  Burning of the remaining islands was 
completed in the spring of 1998. 
 
The ILDNR Site Manager has observed considerable waterfowl use in the downstream 
portion of the MSMU.  Use of the project by wood ducks has been documented through 
checking of nest boxes installed in the refuge by ILDNR personnel.  Of the 27 nest boxes 
inspected by the ILDNR Site Manager on March 8, 1996, 16 showed evidence of 
utilization by wood ducks.  Subsequent visits to the nest boxes on January 31 and March 
26, 1997, revealed evidence of wood duck use in 22 of the 26 available boxes. 
 

(2)  Conclusions.  The Andalusia Refuge project appears to be meeting the 
objective of providing reliable resting and feeding water area.  Future sedimentation 
transects or aerial photography should provide the data needed to determine the reliable 
resting and feeding area in acres.  In turn, a better evaluation and discussion on this 
objective can be presented.   Sedimentation transects inside the perimeter levee should be 
performed early in the year (January or February) when the MSMU is at increased water 
levels.  The results of nest box checks during 1996 and 1997 suggest an increased use of 
the project area by wood ducks and provide evidence of a positive response to the project 
by waterfowl. 



6.  EVALUATION OF AQUATIC HABITAT OBJECTIVES 
 
 a.  Restore Deep Aquatic Habitat (Depth > 6’).   
 

(1)  Monitoring Results.  One of the objectives for enhancing aquatic habitat 
is to restore the deep aquatic habitat through mechanical dredging.  As shown in Appendix 
B, Table B-1, the Year 50 Target is to maintain more than 40 acre-feet of deep aquatic 
habitat.  Sedimentation transects for Dead Slough were conducted at project completion to 
reflect as-built conditions and again in 1996.  A discussion of this data was included in the 
August 1997 PER.  Since then, additional transects have not been conducted.  According to 
Table C-2 in Appendix C, sedimentation transects by the Corps are only required every 
five years.  However, during water quality monitoring, channel depths at both stations 
were recorded.  Station W-M462.5O is located adjacent to sedimentation transect “C”.  
This portion of the channel was designed to have an ideal water depth of greater than or 
equal to 6 feet at Year 50. 
 
As seen in Table 6-1, Station W-M462.5O or transect “C” has an average flat pool depth of 
4.95 feet at Year 8, which is less than the ideal water depth of 6 feet.  The channel depths 
were determined by averaging those depths recorded during site visits from January 1998 
to September 2000.  To view individual channel depths for each site visit, refer to Table E-
2 in Appendix E. 
 

 

TABLE 6-1. 
Restore Deep Aquatic Habitat 

 

 
 

Year 

W-M462.5O 
Flat Pool 

Depth (feet) 

W-M462.5O 
Sedimentation 

Rate (in/yr) 
   

0 (1992) 9.00  
0-6  7.28 

6 (1998) 5.36  
6-7  4.56 

7 (1999) 4.98  
7-8  0.36 

8 (2000) 4.95  
0-8  6.08 

50 (Target) 6.00  
   

Table 6-1.  Restore Deep Aquatic Habitat 
 
Sedimentation within the Andalusia Refuge project as stated in the DPR is due to the 
combination of two sources, namely the Mississippi River and adjacent uplands.  Based on 
1936 through 1987 data, the DPR estimated an overall average sedimentation rate for the 
entire area of 0.5 inches per year.  The DPR estimate of the sedimentation rate in Dead 
Slough, or near Transect C, was greater than the estimated overall average.  This rate was 



estimated to be about 0.8 inches per year.  In general, deep aquatic habitat depths in 1992 
at project completion averaged 9 feet below flat pool.  In 2000 or Year 8, deep aquatic 
habitat depths averaged 4.95 feet.  This equates to an overall average sedimentation rate of 
6.08 inches per year as shown in Table 6-1.  It should also be noted that the average 
sedimentation rates from 1997 to 2000 steadily decreased from year to year.  This may 
suggest that the slough is approaching a stable condition.  From Year 7 to Year 8, the 
average sedimentation rate was approximately 0.36 inches per year.  This value more 
closely resembles that determined in the DPR.  In the future, if the average sedimentation 
rates remain fairly constant near the estimated values, it could be assumed that the slough 
has stabilized. 
 
  (2)  Conclusions.  It appears that the Andalusia Refuge project is not 
meeting the objective of restoring deep aquatic habitat by maintaining an average flat pool 
depth of greater than or equal to 6 feet.  It could be assumed that these depths are 
representative of the entire project area but since the monitoring results were based solely 
on data collected at the water quality station, it is not known for sure if this is indeed the 
case.  In addition, the location of the water quality station is determined through use of 
landmarks rather than coordinates, so channel depths are not necessarily recorded in the 
exact same spot each time.  While the data from the water quality station may provide 
some idea of deep aquatic habitat depths, this is not its intended purpose.  Therefore, future 
sedimentation transects based on the monitoring plan should result in more adequate data 
to better define deep aquatic habitat depths throughout the entire project area. 
 
The design bottom elevation of 536 feet MSL for deep aquatic habitat was based on an 
ideal water depth of 6 feet, a low-flow regulation of 1 foot below flat pool, and sediment 
deposition of 2 feet over a project life of 50 years.  The 2 feet of sediment accumulation is 
equivalent to an annual sedimentation rate of 0.5 inch per year.  The average sedimentation 
rate was found to be approximately 6 inches per year.  This higher sedimentation rate may 
be a result of the tendency of excavated channels to behave as sediment traps in the early 
years following construction or sloughing of the side slopes. 
 
 b.  Restore Lentic-Lotic Habitat Access Cross-Sectional Area.   
 
  (1)  Monitoring Results.  Another objective of the enhancing aquatic habitat 
is to restore the lentic-lotic habitat access through mechanical dredging.  As shown in 
Appendix B, Table B-1, the Year 50 Target is to maintain more than 180 square feet of 
lentic-lotic habitat access cross-sectional area.  Sedimentation transects were conducted at 
project completion to reflect as-built conditions.  In the 1993 Flood Damage Assessment 
Report, it was noted that the lentic-lotic habitat access channel had silted in considerably, 
from a post-construction range of elevation 536 through 541 feet MSL to 544 feet MSL in 
some places.  In response to this report, the channel was re-excavated in March 1994 to 
elevation 538 feet MSL by Corps labor forces.  In the August 1997 PER, the average 
elevation near the mouth of the channel was approximately 543 feet MSL.  This elevation 
is only two feet below flat pool.  It was determined that nearly 178 square feet of lentic-
lotic habitat access cross-sectional area existed based on sedimentation transects, which is 
essentially the same as the Year 50 Target.  Since then, additional transects have not been 



completed.  According to Appendix C, Table C-2, hydrographic soundings are only 
required every five years by the Corps. 
 
However, a hydraulic study was conducted in October 1997 to determine the cause of the 
high sedimentation rate at the entrance to the lentic-lotic habitat access channel.  The 
results of the study indicated that bank sloughing was the primary cause of excessive 
sedimentation near the channel entrance.  Field reconnaissance revealed unstable banks 
with numerous slope failures.  Existing bank slopes of 1H:1V and steeper were observed 
where the design slope was 2H:1V. 
 
In addition, the 1997 hydraulic study proposed remedial solutions to alleviate the high 
sedimentation rate.  In order to maintain an access depth of 3.5 feet, it was recommended 
that the bank slopes near the entrance to the lentic-lotic habitat access channel be graded to 
the design slope of 2H:1V (preferably 3H:1V) and then protected with vegetation.  In 
addition, the access channel should be excavated to a depth of 3.5 feet below flat pool with 
the dredged material placed at least 50 feet beyond the crest of the downstream bank.  
Placement of dredged material on the downstream shore of Scisco Island was also stated as 
being acceptable.  The other option was to relocate the access channel.  The current 
entrance to the access channel is located near the downstream end of Scisco Island where 
sediment deposition is greatest.  The lowest bottom elevation within Scisco Chute 
(elevation 536 feet MSL) is located approximately 2,400 feet upstream of the existing 
channel entrance.  This would be the ideal location for the access channel.  The report from 
this study is located in Appendix F. 
 
In response to these recommendations, Corps labor forces excavated a portion of Scisco 
Chute and the access channel in 1998 to elevation 540 feet MSL or 5 feet below flat pool.  
Also, the banks were sloped back and vegetation was planted.  After additional sediment 
deposition occurred, the access channel was visited in the summer of 1999.  At this time, a 
second channel connecting the navigation channel to Dead Slough was discovered further 
downstream.  More than likely, flow is entering Dead Slough through the access channel 
and exiting through the second channel.  If this is the case, then the access channel is 
unable to naturally “flush” itself out. 
 
In December 1999, six sediment probes were installed in Scisco Chute (Andalusia Slough) 
and the access channel to monitor conditions throughout the area.  Currently, data is still 
being collected.  Once this data is evaluated based on a hydraulic model that includes the 
second channel, available options for restoring or maintaining the channel shall be 
discussed with the ILDNR Site Manager.  Recent conversations with operation and 
maintenance personnel at the Corps indicate that Scisco Chute has a depth of 3 to 4 feet.  
Table 6-2 summarizes the lentic-lotic habitat access channel depths observed since project 
completion. 
 

(2)  Conclusions.  The Andalusia Refuge project is currently meeting the 
objective of restoring the lentic-lotic habitat access channel.  Sufficient depth exists to 
permit fish access during the harshest of winters when ice cover would be anticipated to 
approach a thickness of 14 inches.  Since the depths in the access channel have been 



significantly low in the past, the remaining life of this objective is cause for concern and 
increased monitoring efforts are warranted.  It could be assumed that the current depths in 
Scisco Chute are also representative of the lentic-lotic habitat access channel but it is not 
known for sure if this is indeed the case.  Future sedimentation transects based on the 
monitoring plan in combination with data from the sediment probes should provide a lot 
more data to better define lentic-lotic habitat depths and sedimentation rates, respectively. 
 

 

TABLE 6-2. 
Restore Lentic-Lotic Habitat Access 

 

 
Year 

Access Channel 
Depth (feet) 

  

0 (1992) 4.0 – 9.0 
  

1 (1993) 1.0 
  

2 (1994) 7.0 
  

5 (1997) 2.0 
  

6 (1998) 5.0 
  

8 (2000) 3.5 
  

50 (Target) 2.0 
  

Table 6-2.  Restore Lentic-Lotic Habitat Access 
 
If the depth reaches 2 feet and remains at this point, it could be said that lentic-lotic habitat 
has been lost.  Should this loss of depth occur, it would effectively isolate the project from 
the navigation channel, thus stranding fish during severe winter ice conditions.  This point 
would represent the critical ending for the objective of providing lentic-lotic habitat access.  
By Year 8 (2000), this critical point has been reached and corrected on more than one 
occasion.  Although lentic-lotic habitat access may diminish, the water areas shall continue 
to have significant long-term benefits for waterfowl and other wildlife, even with portions 
of the project maintaining depths greater than 2 feet. 
 
 c.  Improve Dissolved Oxygen Concentration During Critical Stress Periods.   
 

(1)  Monitoring Results.  The water quality objective of the Andalusia 
Refuge project is to improve dissolved oxygen (DO) concentrations in Dead Slough during 
critical stress periods.  Critical stress periods often occur during the summer months when 
high temperatures are observed and during winter months when snow cover is maintained, 
causing DO concentrations to reach undesirable levels for fish habitat.  The length of a 
stress period may last for only a few days.  However, a low DO condition for a day or two 
may be enough to precipitate a fish kill.  Fish kills are more likely to be observed in the 



winter when ice cover may prevent fish from leaving the area experiencing a DO crash, 
whereas in the summer, there is a greater opportunity to escape. 
 
As shown in Appendix B, Table B-1, the goal of the project is to maintain a DO 
concentration greater than or equal to 4 mg/L most of the time.  Prior to project 
completion, local residents and the ILDNR reported severe summer and winter fish kills in 
Dead Slough.  It is presumed these fish kills were due to low DO concentrations coupled 
with thermal stresses.  In an effort to avoid future fish kills, dredging was utilized to create 
deep aquatic habitat within Dead Slough and an access channel from the slough to the 
Mississippi River. 
 
Post-project water quality monitoring in Dead Slough has been ongoing since April 7, 
1992 at Station W-M462.5O.  This site is located in a dredged channel as shown in 
Appendix M, Plate 3.  The initial post-evaluation report for this project covered the period 
April 7, 1992 through February 25, 1997.  Reported herein are water quality data collected 
from June 18, 1997 through September 19, 2000.  Data were obtained through a 
combination of periodic grab samples and the use of in-situ continuous monitors. 
 
Grab samples were collected just below the surface on 41 occasions.  The site was 
generally visited twice per month from June through September and monthly from 
December through March.  Sampling was usually not performed during April, May, 
October and November.  The following variables were typically measured: water depth, 
velocity, wave height, air and water temperature, cloud cover, wind speed and direction, 
DO, pH, total alkalinity, specific conductance, Secchi disk depth, turbidity, suspended 
solids, chlorophyll (a, b and c) and pheophytin a. 
 
The results from periodic grab samples collected at Station W-M462.5O are found in 
Appendix E, Table E-1.  The table includes the results from DO and ancillary parameters 
that are useful in the interpretation of DO data.  DO concentrations ranged from 3.86 mg/L 
– 25.99 mg/L.  Only one of the 41 DO measurements was below the 4 mg/L target level 
(3.86 mg/L on August 25, 1998).  The average DO concentration (9.96 mg/L) at the site 
was more than twice the target value.  All DO concentrations during the winter months 
were above the state standard; in fact, supersaturated conditions were observed on many 
occasions. 
 
In-situ water quality monitors (YSI model 6000UPG or 6600UPG sondes) were deployed 
on 27 occasions.  Sondes were positioned 3 feet above the bottom during most 
deployments.  Deployments were typically for a period of two weeks during the summer 
months and four to five weeks during the winter months.  The sondes were normally 
equipped to measure DO, temperature, pH, specific conductance, depth and turbidity. 
 
In-situ continuous monitors were deployed at Station W-M462.5O on 27 occasions (6 
during the winter months and 21 during the summer months).  All winter DO 
concentrations were above the target level and supersaturated conditions were common.  
Figure E-1 in Appendix E is an example of DO and pH data collected during the winter 
with a continuous monitor.  The graph depicts DO and pH values during the January 28 



through February 25, 1999 deployment.  Supersaturated DO conditions existed for 
approximately half the deployment period.  The lowest DO concentration observed was 
11.73 mg/L, while the highest value observed was 28.27 mg/L.  In general, pH values 
paralleled DO concentrations.  The lowest pH value observed was 7.80, while the highest 
value observed was 9.07.  This relatively high value is most likely due to algal 
photosynthesis. 
 
During the summer, nighttime DO concentrations often fell below the 4 mg/L target level; 
however, it was unusual for the DO concentration to stay below 4 mg/L for an extended 
period.  Daytime DO concentrations usually exceeded 4 mg/L as a result of plant 
photosynthesis.  Figure E-2 in Appendix E is an example of DO and pH data collected 
during the summer with a continuous monitor.  The graph depicts DO and pH values 
during the June 22 through July 8, 1999 deployment.  On occasion, the DO concentration 
fell below the 4 mg/L target level; however, these episodes were short lived.  Again, pH 
values tended to parallel DO concentrations. 
 

 

TABLE 6-3 
Summary of Dissolved Oxygen Concentrations 

 

Water Quality Station 
W-M462.5O 

Post-Project 
4/7/92–2/25/97 

Post-Project 
6/18/97–9/19/00 

   

Total Number of Samples 42 41 
   

Winter (October – March) Samples 17 10 
   

Summer (April – September) Samples 25 31 
   

DO Concentrations < 4 mg/L 2 (4.8%) 1 (2.4%) 
   

Winter DO Concentrations < 4 mg/L 0 0 
   

Summer DO Concentrations < 4 mg/L 2 (8.0%) 1 (3.2%) 
   

Minimum DO Concentration (mg/L) 3.04 3.86 
   

Maximum DO Concentration (mg/L) 24.00 25.99 
   

Average DO Concentration (mg/L) 10.69 9.96 
   

Table 6-3.  Summary of Dissolved Oxygen Concentrations 
 

(2)  Conclusions.  The goal of the Andalusia Refuge EMP project is to 
maintain a DO concentration greater than or equal to 4 mg/L most of the time.  The project 
was successful in attaining this goal during the June 18, 1997 through September 19, 2000 
monitoring period.  During the critical winter months, the DO concentration remained well 
above 4 mg/L.  During the summer, DO concentrations commonly fell below 4 mg/L 
during the nighttime; however, daytime values were usually greater than 4 mg/L.  Another 
indication of the project’s success is the fact that several fish kills were reported prior to 



project completion; however, according to Dan Sallee, fisheries biologist with the ILDNR, 
no fish kills were reported during the June 18, 1997 through September 19, 2000 
monitoring period. 
 
Essentially no pre-project water quality samples were collected from Station W-M462.5O 
because it was difficult to access.  Comparisons of DO data from surface samples collected 
at Station W-M462.5O during the initial and current post-project evaluation periods are 
summarized in the Table 6-3. 
 
Statistical comparisons between the two post-project periods show little change.  The 
average DO concentration during the initial evaluation period (10.69 mg/L) was slightly 
greater than that observed during the current period (9.96 mg/L).  This could be due to the 
higher percentage of samples collected during the winter months in the initial evaluation 
period. 
 
 d.  Reduce Sedimentation in Refuge.   
 
  (1)  Monitoring Results.  The final objective for enhancing aquatic habitat is 
to reduce sedimentation in the refuge.  As shown in Appendix B, Table B-1, the Year 50 
Target is to maintain less than 4.2 acre-feet per year of sedimentation in the refuge.  In 
order to achieve this objective, a drainage ditch was constructed to divert adjacent 
watershed erosion and sediment deposition around the Andalusia Refuge project to Scisco 
Chute.  Although the MSMU is protected from a 2-year flood event by the perimeter levee, 
this project feature is not considered to contribute towards sediment reduction and 
therefore was not a factor when the target sedimentation rate was estimated.  A 
sedimentation study conducted during the design phase, which is documented in the DPR, 
estimated a pre-project sedimentation rate of 17 acre-feet per year, with the navigation 
channel contributing 6 acre-feet per year and adjacent watersheds contributing 11 acre-feet 
per year.  This estimated rate was based upon the sedimentation transects identified in 
Appendix B, Table B-2, sediment deposition of 1-inch per year, and a project area (Dead 
Slough and MSMU) of approximately 200 acres. 
 
Sedimentation transects within the MSMU were conducted again after project completion 
to reflect as-built conditions and in 1996.  Since then, additional transects have not been 
performed.  According to Table C-2 in Appendix C, sedimentation transects are only 
required by the Corps every five years.  However, it could be assumed that the 
sedimentation rates determined for Dead Slough (Table 6-1) are similar to those observed 
within the MSMU.  In order to accomplish this task, the sedimentation rates were 
converted to acre-feet per year using a Dead Slough area of 150 acres.  These rates were 
divided by three to determine the refuge sedimentation rates, since the MSMU is 
comprised of approximately 50 acres.  The results are summarized in Table 6-4. 
 
 
 
 



 

TABLE 6-4. 
Reduce Sedimentation in Refuge 

 

 
 

Year 

W-M462.5O 
Flat Pool 

Depth (feet) 

W-M462.5O 
Sedimentation 

Rate (in/yr) 

W-M462.5O 
Sedimentation 
Rate (ac-ft/yr) 

Refuge 
Sedimentation 
Rate (ac-ft/yr) 

     

0 (1992) 9.00    
0-6  7.28 91.0 30.3 

6 (1998) 5.36    
6-7  4.56 57.0 19.0 

7 (1999) 4.98    
7-8  0.36 4.5 1.5 

8 (2000) 4.95    
50 (Target)    4.2 

     

Table 6-4.  Reduce Sedimentation in Refuge 
 
  (2)  Conclusions.  The Andalusia Refuge project appears to be meeting the 
objective of reducing sedimentation in the refuge through construction of a diversion 
drainage ditch.  The estimated sedimentation rate of 1.5 acre-feet per year from Year 7 to 
Year 8 is less than half of the Year 50 Target.  Since it was assumed that the sedimentation 
rate observed in Dead Slough is representative of that within the MSMU, this estimated 
rate may not be correct.  However, sediment deposition is anticipated to be greater in Dead 
Slough.  In addition, the location of the water quality station is determined through use of 
landmarks rather than coordinates, so channel depths are not necessarily recorded in the 
exact same spot each time.  While the data from the water quality station may provide 
some idea of deep aquatic habitat depths, it is not their intended purpose.  Therefore, future 
sedimentation transects based on the monitoring plan should result in more adequate data 
to better define deep aquatic habitat depths throughout the entire project area. 
 



7.  OPERATION AND MAINTENANCE  SUMMARY   
 

a.  Operation.    Project operations are detailed in the O&M Manual.  The 
Andalusia Refuge project has been operated successfully in this manner since completion.  
As described in the Annual Management Plan (Table 2-2), the MSMU is dewatered from 
May through July to expose mudflats and allow revegetation of moist-soil species.  The 
MSMU water levels are gradually increased from August through November to correspond 
with the growth of the moist-soil species and to provide migratory waterfowl access to 
food.  A high water level is maintained in the MSMU from December through April to 
control excessive plant growth and to prevent complete freeze out conditions. 
 
In the past, landowners adjacent to the Andalusia Refuge project suggested that spring 
water levels in the MSMU interfered with the drainage on their land.  According to the 
ILDNR Site Manager, there were not any complaints from adjacent landowners in 2000. 
 

b.  Maintenance.   
 
  (1)  Inspections.  A project inspection of the Andalusia Refuge project was 
performed in August 1997, June 1998, July 1999, and September 2000.  The ILDNR Site 
Manager’s project inspection and monitoring results for the dates mentioned above can be 
found in Appendix D.  In addition, the Corps and ILDNR conducted a joint inspection of 
the Andalusia Refuge project in November 2000.  At this time, the Corps completed a 
pump station inspection report, which is illustrated in Appendix G. 
 
  (2)  Maintenance Based on Inspections.  The pump station and ILDNR Site 
Manager’s inspection reports are summarized below with respect to each project feature. 
 
   (a)  Perimeter Levee.  The ILDNR’s project inspection reports noted 
that the perimeter levee had been mowed in June 1997, July 1998, June 1999, May 2000, 
July 2000, and September 2000.  At the joint inspection in November 2000, the ILDNR 
Site Manager stated that the perimeter levee is typically mowed three to four times per 
year.  A comment was made on settlement of the perimeter levee due to burrowing animals 
in the 1997 report.  During the joint inspection, the ILDNR Site Manager remarked that 
burrowing animals were not an issue anymore since they began trapping last year. 
 
In addition to burrowing animals, settlement of the perimeter levee caused by unauthorized 
vehicle use, namely ATVs and snowmobiles, was a concern in all reports.  The 1997 and 
1998 reports mentioned areas along the perimeter levee where scouring and overtopping 
erosion during flood events had occurred and caused the surface to be uneven.  These 
problems appeared to have been corrected in viewing the perimeter levee last November.  
The condition of the levee as observed during the joint inspection can be seen in Appendix 
H.  Overall, the levee was rated as acceptable.  The only item rated marginally acceptable 
was “encroachment”, where it was suggested that a 10-foot buffer zone be maintained 
between the toe of the levee and the tree line. 
 



The 1997 and 1998 reports noted that woody vegetation in the riprap on both sides of the 
perimeter levee at the pump station was thick.  According to the 1999 report, this 
vegetation was removed and the riprap was sprayed with Round-Up.  These actions were 
repeated in the summer of 2000. 
 
   (b)  Water Control Structure.  In all three reports, it was noted that 
riprap was missing in various areas at the water control structure.  However, it was also 
stated in these reports that so far it had not resulted in a problem.  The inlet gate was 
repaired in 1999. 
 
   (c)  Dead Slough Excavation.  During inspection of the area in and 
around Dead Slough, it was noted in the 1997 report that a tree was down in the channel.  
However, the next year reports this same area to be clear of debris.  Also in 1998, the 
Corps reshaped a portion of the bank surrounding Dead Slough. 
 
   (d)  Refuge Drainage / Islands.  In the MSMU, all three reports note 
an abundance of woody vegetation on several islands.  In addition, the ILDNR Site 
Manager commented on the increase of cockleburs in the MSMU during the joint 
inspection in November.  The MSMU was aerially sprayed by the ILDNR Site Manager in 
the spring of 1996 to control bulrush, lotus, and willow growth.  This was the last time the 
MSMU was treated in this manner.  Approximately half of the islands were burned in the 
spring of 1997 to control undesirable vegetation.  The remaining islands were burned in 
1998.  In regards to unwanted debris, the 1997 report commented on a beaver dam that had 
started across the main channel.  In the 1999 report, it was noted that the beaver dam was 
still there and had been completed.  A continual problem in the MSMU is the erosion of 
the island banks. 
 
   (e)  Pump Station.  The 1997 report states that the fence systems at 
the pump station were not functioning as intended and were destroyed by ice, and that 
vegetative growth on the riverside of the levee had filled back in from shore to shore.  The 
trash rack fence was designed for those years when there is an excess of floating or dead 
vegetation outside of the MSMU, river levels are low, and fall pumping is required.  The 
ILDNR installed the outer perimeter fence for additional protection.  In the 1998 and 1999 
reports, it was noted that the outer perimeter fence still had not been repaired or removed.  
However, it is believed that this fence was indeed repaired in 1998 after Corps labor forces 
corrected a problem with the sluice gate.  Annual maintenance should be performed on 
both fences prior to freezing conditions in the channel. 
 
The pump station maintenance inspection guide gives an overall rating of the pump station.  
In this guide there are two sections.  The first section is for internal use and evaluation 
while the second section is for local sponsor use.  Within section one there is only one item 
to critique.  In section two there are 15 items to critique.  Each item has an evaluation and 
remarks column. 
 
Overall, the pump station report passed with an acceptable rating.  There was only one 
item that fell below the acceptable rating.  This was item number 12 - Pump Control 



System.  This item was given a minimal acceptable rating.  This means that the pump 
control system is operational but with minor discrepancies.  Some general comments were 
included in the report as well.  The first comment noticed gaskets detaching from the 
aluminum stoplogs.  The second comment explained the problem the ILDNR Site Manager 
had while attempting to maintain the MSMU between elevation 543 and 543.5 feet MSL.  
The “pump out” pump could not be operated in the “manual” or “auto” mode.  The cause 
of the operational flaw was not investigated nor corrected. 
 
   (f)  Access Road.  To remedy an area of poor drainage along the 
access road, the Corps constructed a low water crossing in July 1997.  This contract also 
consisted of removing debris and reshaping the ditches along the access road, as well as 
repairing the culverts.  New gravel was placed along the access road and at the pump 
station.  In addition, the dredged material placement site was cleaned and reshaped. 



8.  CONCLUSIONS AND RECOMMENDATIONS   
 

a.  Project Goals, Objectives, and Management Plan.    Data and observations 
collected since the last PER suggest that the goals and objectives evaluated for Andalusia 
Refuge project are being met, as illustrated in Table 8-1.  Further data collection should 
better define sedimentation rates and project utilization by migratory waterfowl and other 
wildlife. 
 

 

TABLE 8-1 
Project Goals and Objectives 

 

 
 
Goals 

 
 
Objectives 

 
Project 
Features 

 
 

Unit 

Year 8 
(2000) 

Year 50 
(2042) 
Target 

 
 

Status 
 

Enhance 
Migratory 
Waterfowl 
Habitat 

 

Increase reliable food 
production area 
(moist soil species) 
 
Increase reliable resting 
and feeding water area 
 

 

Provide water 
control 
 
 
Mechanical 
dredging 

 

Acres 
 
 
 

Acres 

 

40 1/ 
 
 
 

49.3 1/ 

 

130 
 
 
 

50 

 

Met 
 
 
 

Met 

 

Enhance 
Aquatic 
Habitat 

 

Restore deep aquatic 
habitat (Depth > 6’) 
 
Restore lentic–lotic 
habitat access cross-
sectional area 
 
Improve dissolved 
oxygen concentration 
during critical 
stress periods 
 
Reduce sedimentation 
in refuge 

 

Mechanical 
dredging 
 
Mechanical 
dredging 
 
 
Mechanical 
dredging and 
gated inlet 
structure 
 
Construct 
levee & divert 
tributary 
 

 

Ac-ft 
 
 

Ft2 
 
 
 

Mg/L 
(min) 
(max) 
(ave) 

 
Ac-ft 
year 

 

34 1/ 
 
 

177.5 1/ 
 
 
 
 

3.86 
25.99 
9.96 

 
1.5 

 

40 
 
 

180 
 
 
 

4 
 
 
 
 

4.2 

 

Not 
Met 

 
Met 

 
 
 

Met 
 
 
 
 

Met 

Table 8-1.  Project Goals and Objectives 
1/ This number reflects that summarized in the 1997 PER since sedimentation transects are 
only required every five years – the next round of transects should be completed in 2001 
 

b.  Post-Construction Evaluation and Monitoring Schedules.    Monitoring 
efforts for the Andalusia Refuge project have been performed according to the Post-
Construction Performance Evaluation Plan in Appendix B and the Resource Monitoring 
and Data Collection Summary in Appendix C.  The next PER will be an abbreviated report 



completed in March of 2002 following collection of field data from January 1, 2001 
through December 31, 2001. 
 
For this PER only, a revised table was developed in order to quantify and evaluate certain 
project objectives.  Since additional sediment transects have not been completed, the 
restore deep aquatic habitat objective was evaluated based on depth in feet rather than area 
in acre-feet.  As a result, the “Unit” and “Year 50 Target” columns were modified.  This 
objective and its modified performance parameters are highlighted in Table 8-2. 
 

 

TABLE 8-2 
Project Goals and Objectives (revised for this PER only) 

 

 
 
Goals 

 
 
Objectives 

 
Project 
Features 

 
 

Unit 

 
Year 8 
(2000) 

Year 50 
(2042) 
Target 

 
 

Status 
 

Enhance 
Migratory 
Waterfowl 
Habitat 

 

Increase reliable food 
production area 
(moist soil species) 
 
Increase reliable resting 
and feeding water area 
 

 

Provide water 
control 
 
 
Mechanical 
dredging 

 

Acres 
 
 
 

Acres 

 

40 1/ 
 
 
 

49.3 1/ 

 

130 
 
 
 

50 

 

Met 
 
 
 

Met 

 

Enhance 
Aquatic 
Habitat 

 

Restore deep aquatic 
habitat (Depth > 6’) 
 
Restore lentic–lotic 
habitat access cross-
sectional area 
 
Improve dissolved 
oxygen concentration 
during critical 
stress periods 
 
Reduce sedimentation 
in refuge 

 

Mechanical 
dredging 
 
Mechanical 
dredging 
 
 
Mechanical 
dredging and 
gated inlet 
structure 
 
Construct 
levee & divert 
tributary 
 

 

Feet 
 
 

Feet 
 
 
 

Mg/L 
(min) 
(max) 
(aver) 

 
Ac-ft 
year 

 

4.95 
 
 

3.5 
 
 
 
 

3.86 
25.99 
9.96 

 
1.5 

 

6 
 
 

2 
 
 
 

4 
 
 
 
 

4.2 

 

Not 
Met 

 
Met 

 
 
 

Met 
 
 
 
 

Met 

Table 8-2.  Project Goals and Objectives (revised for this PER only) 
1/ This number reflects that summarized in the 1997 PER since sedimentation transects are 
only required every five years – the next round of transects should be completed in 2001 
 

(1)  Increase reliable food production area (moist-soil species).  Earlier 
evaluations have indicated project success in promoting moist-soil species and increasing 
the natural waterfowl food production.  Some active measures, such as burning or 



herbicide application, should be continued to control encroachment of less desirable plant 
species within the MSMU to meet the Year 50 Target acreage.  In the future, this acreage 
should be revised based on a more accurate quantification of the maximum potential food 
production area within the MSMU if the opportunity arises.  Formal vegetation transects 
were not established within the MSMU prior to project completion and are not included in 
the Post-Construction Evaluation Plan.  Informal vegetation surveys by Corps personnel 
and field observations by the ILDNR Site Manager shall be utilized to monitor 
performance of reliable food production area. 
 
  (2)  Restore Deep Aquatic Habitat and Reduce Sedimentation in Refuge.  It 
is not only apparent for the Andalusia Refuge project but for other HREP projects as well 
that the annual sedimentation rates are consistently underestimated.  This may be due to 
the fact that many of the existing HREP projects are still in the younger years of their 
design life and that sediment deposition is not linear, but rather logarithmic.  The result is 
higher sedimentation rates in the earlier years of the project until the channel becomes 
stabilized and sedimentation rates begin to level off.  If this is indeed the case, then it 
seems practical to conduct sedimentation transects on a similar scale.  Transects should be 
performed more frequently in the first ten years and less often in later years.  This in turn 
would closely follow the implementation schedule for PERs.  More importantly, a better 
relationship between sedimentation rates versus project life could be determined and 
incorporated in the design of future HREP projects. 
 
HREP design, evaluation, and measurement of project features have evolved since the 
EMP program began.  Measuring acre-feet of deep aquatic habitat, acre-feet per year of 
sedimentation, or cross-sectional area of lentic-lotic habitat access, are objectives easily 
calculated during design.  However, after project completion, these objectives may not 
provide the necessary information for a proper evaluation.  For example, dredged or 
excavated channel side slopes may have sloughed, thus widening the channel and 
decreasing depth, but the cross-sectional area may not reflect this loss of depth.  As a 
result, the flat pool depth may be inadequate to support deep aquatic habitat when the 
cross-sectional area shows the objective being met.  Perhaps simpler measurements 
coupled with biological monitoring are warranted.  For aquatic habitat, this may simply be 
depth in combination with fish surveys.  Younger HREP projects are incorporating this 
idea by utilizing electrofishing as a feature measurement. 
 
  (3)  Restore Lentic-Lotic Habitat Access Cross-Sectional Area.  Scisco 
Chute and the lentic-lotic habitat access channel have experienced excessive sediment 
deposition since project completion.  The flat pool depths in access channel may be 
approaching the critical point of 2 feet, which would no longer meet the criteria for lentic-
lotic habitat.  Therefore, the remaining life of this objective is cause for concern.  It is 
recommended that sedimentation transects based on the monitoring plan in combination 
with an evaluation of data from the sediment probes be conducted during the next 
performance period to better define habitat depths and sedimentation rates in the channel.  
In order to meet the Year 50 Target for lentic-lotic habitat access, continual dredging of the 
channel seems likely in the future. 
 



c.  Project Operation and Maintenance.    Project operation and maintenance for 
the Andalusia Refuge project has been conducted in accordance with the O&M Manual.  
There are no operational requirements attached to this project.  The maintenance of project 
features has been adequate.  Annual project inspections by the ILDNR Site Manager have 
resulted in proper corrective maintenance actions. 
 

d.  Project Design Enhancement.    Discussions with those involved with 
operation, maintenance, and monitoring activities at the Andalusia Refuge project have 
resulted in the following general conclusions regarding project features that may affect 
future HREP project design: 
 
The primary dredging project design and evaluation criteria in apparent need of review is 
project feature life expectancy.  For this project, a 50-year life does not appear to be a 
realistic restoration goal.  A programmatic review of engineering design criteria for a 50-
year project life and sponsor O&M requirements for constructed features should be 
accomplished.  Additionally, future PERs should consider O&M expenditures versus 
estimated costs.  Program reauthorization might consider the ability to return to a project 
post-construction and fund additional work to simplify or correct O&M difficulties.  The 
benefits of restoring habitat through maintenance activities and the habitat disruptions that 
may accompany such activities need to be assessed on a project-by-project basis. 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX A 
 
 
 

ACRONYMS 
 

 



ACRONYMS 
 
 
CEMVR Corps of Engineers, Mississippi Valley Division, Rock Island District 
 
DO  Dissolved Oxygen 
 
DPR  Definite Project Report 
 
EMP  Environmental Management Program 
 
ER  Engineer Regulation 
 
HREP  Habitat Rehabilitation and Enhancement Project 
 
ILDNR Illinois Department of Natural Resources 
 
LTRMP Long-Term Resource Monitoring Program 
 
MSL  Mean Sea Level 
 
MSMU Moist Soil Management Unit 
 
O&M  Operation and Maintenance 
 
PER  Performance Evaluation Report 
 
RM  River Mile 
 
TDH  Total Dynamic Head 
 
UMRS  Upper Mississippi River System 
 
USFWS United States Fish and Wildlife Service 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX B 
 
 
 

POST-CONSTRUCTION EVALUATION PLAN 
AND 

SEDIMENTATION TRANSECT PROJECT OBJECTIVES EVALUATION 
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TABLE B-2 
Sedimentation Transect Project Objectives Evaluation 

 
 

Project Objectives to Be Evaluated 
 

Transect 
 

Increase Reliable 
Resting & Feeding 

Water Area 

 

Restore Deep 
Aquatic 
Habitat 

 

Restore Lentic-Lotic 
Habitat Access 

Cross-Sectional Area 
 

 

Reduce 
Sedimentation 

in Refuge 

Dead Slough     
  A X X  X 
  C X X  X 
  D 1/   X  
  D1 1/   X  
  D2 1/   X  
  E X X  X 
  I X   X 
  K X   X 
  L 2/     
  M 2/     
  P 2/     
Table B-2.  Sedimentation Transect Project Objectives Evaluation 
1/  Transects added during post-construction phase 
2/  Transects undisturbed by project construction 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX C 
 
 
 

MONITORING AND PERFORMANCE EVALUATION MATRIX 
AND 

RESOURCE MONITORING AND DATA COLLECTION SUMMARY 
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TABLE E-1. 
Post-Project Monitoring Results at Station W-M462.5O 

 

Date 
Water 

Depth (m) 
Velocity 

(ft/s) 
Water 

Temp (°C) 
DO 

(mg/L) 
pH 

(SU) 
Chlorophyll 
a (mg/m3) 

6/18/97 2.13 0.04 24.3 4.68 7.78 68.0 
7/2/97 2.30 0.20 28.9 4.85 7.91 75.0 
7/17/97 2.29 0.04 28.0 7.86 8.31 66.0 
7/31/97 2.16 0.00 25.2 7.12 8.27 63.0 
8/19/97 2.09 0.00 24.0 6.00 8.26 69.0 
9/3/97 1.52 0.13 23.0 6.42 8.36 64.0 
9/25/97 2.01 ** 17.8 9.23 8.54 69.0 

12/23/97 1.68 0.00 2.1 18.50 * 28.0 
1/27/98 1.83 0.00 0.4 15.38 8.25 61.0 
2/24/98 1.97 * 6.5 19.98 8.77 120.0 
3/24/98 2.10 0.00 6.2 17.80 7.80 160.0 
6/3/98 1.66 0.11 22.5 4.32 7.89 34.0 
7/2/98 2.50 0.00 24.9 5.52 7.56 9.6 
7/14/98 2.35 0.00 26.3 7.44 7.96 25.0 
7/28/98 1.80 0.03 26.8 8.92 8.37 110.0 
8/13/98 1.95 0.00 25.9 6.27 7.97 77.0 
8/25/98 1.52 0.00 27.2 3.86 7.53 68.0 
9/10/98 1.66 0.00 22.6 7.82 8.24 100.0 
9/28/98 1.63 0.00 25.7 11.65 8.43 95.0 

12/29/98 1.81 0.00 0.4 23.13 8.50 30.0 
1/28/99 1.95 0.00 -0.1 13.00 7.80 2.6 
2/25/99 1.72 0.00 1.9 25.99 8.80 97.0 
3/23/99 1.58 0.00 7.2 22.20 8.70 140.0 
5/27/99 3.35 0.85 17.5 7.73 7.24 16.0 
6/22/99 1.74 0.07 22.8 6.50 7.90 15.0 
7/8/99 1.71 0.00 27.4 7.08 8.30 34.0 
7/27/99 1.98 0.00 28.7 5.11 7.90 53.0 
8/10/99 1.77 0.08 24.7 7.70 8.40 120.0 
8/24/99 1.89 0.00 22.3 6.54 8.40 100.0 
9/8/99 1.65 0.00 23.6 6.60 8.30 78.0 
9/21/99 1.50 0.00 17.3 8.72 8.50 100.0 
2/8/00 1.58 0.00 0.2 15.22 7.90 17.0 
3/7/00 1.81 0.04 10.5 14.90 8.40 67.0 
5/31/00 1.73 0.00 19.6 7.40 8.00 17.0 
6/15/00 3.10 - 20.4 4.59 7.60 7.8 
7/6/00 1.79 - 22.7 4.01 7.60 7.0 
7/25/00 1.71 - 24.6 11.86 8.50 88.0 
8/8/00 1.72 - 28.8 17.06 8.80 23.0 
8/22/00 1.66 - 23.5 7.43 8.20 83.0 
9/5/00 1.52 - 22.1 5.20 7.80 52.0 
9/19/00 1.70 - 20.8 6.88 8.10 48.0 
MIN 1.50 0.00 -0.1 3.86 7.24 2.6 
MAX 3.35 0.85 28.9 25.99 8.80 160.0 
AVG 1.91 0.05 18.9 9.96 - 62.4 

Table E-1.  Post-Project Monitoring Results at Station W-M462.5O 



 

E
-2

 

 
F

ig
ur

e 
E

-1
.  

M
on

it
or

in
g 

R
es

ul
ts

 a
t 

St
at

io
n 

W
-M

46
2.

5O
 d

ur
in

g 
W

in
te

r 
19

99
 

F
IG

U
R

E
 E

-1
.  

P
os

t-
P

ro
je

ct
 D

is
so

lv
ed

 O
xy

ge
n 

an
d 

pH
 V

al
ue

s 
C

ol
le

ct
ed

w
it

h 
a 

C
on

ti
nu

ou
s 

M
on

it
or

 a
t 

St
at

io
n 

W
-M

46
2.

5O

051015202530  1
/2

8/
99

 1
/3

0/
99

 2
/0

1/
99

 2
/0

3/
99

 2
/0

5/
99

 2
/0

7/
99

 2
/0

9/
99

 2
/1

1/
99

 2
/1

3/
99

 2
/1

5/
99

 2
/1

7/
99

 2
/1

9/
99

 2
/2

1/
99

 2
/2

3/
99

D
at

e

Dissolved Oxygen (mg/L)

77.
5

88.
5

99.
5

pH

T
ar

ge
t L

ev
el

 D
O

pH

D
O



 

E
-3

 

 
F

ig
ur

e 
E

-2
.  

M
on

it
or

in
g 

R
es

ul
ts

 a
t 

St
at

io
n 

W
-M

46
2.

5O
 d

ur
in

g 
Su

m
m

er
 1

99
9 

F
IG

U
R

E
 E

-2
.  

P
os

t-
P

ro
je

ct
 D

is
so

lv
ed

 O
xy

ge
n 

an
d 

pH
 V

al
ue

s 
C

ol
le

ct
ed

w
it

h 
a 

C
on

ti
nu

ou
s 

M
on

it
or

 a
t 

St
at

io
n 

W
-M

46
2.

5O

02468101214

6/
24

/9
9

6/
26

/9
9

6/
28

/9
9

6/
30

/9
9

7/
2/

99
7/

4/
99

7/
6/

99

D
at

e

Dissolved Oxygen (mg/L)

7.
5

7.
8

8.
1

8.
4

8.
7 pH

T
ar

ge
t L

ev
el

 D
O

D
O

pH



 

TABLE E-2. 
Summary of Channel Depths at Station W-M462.5O 

 

Date 

 

W-M 
462.5O 

Channel 
Depth 

(meters) 
 

W-M 
462.5O 

Channel 
Depth 
(feet) 

FAII4 
463.5 
Gage 

Reading 
(feet) 

FAII4 
463.5 
Pool 

Elevation 
(feet) 1/ 

MI16 
457.2 
Gage 

Reading 
(feet) 

MI16 
457.2 
Pool 

Elevation 
(feet) 2/ 

W-M 
462.5O 

Pool 
Elevation 

(feet) 

W-M 
462.5O 
Bottom 

Elevation 
(feet) 3/ 

W-M 
462.5O 

Flat Pool 
Depth 
(feet) 4/ 

1/27/98 1.83 6.00 - - 11.40 545.19 - - - 
2/24/98 1.97 6.45 10.85 546.01 11.60 545.39 545.91 539.46 5.54 
3/24/98 2.10 6.90 10.61 545.77 11.06 544.85 545.62 538.73 6.27 
6/3/98 1.66 5.45 10.62 545.78 11.44 545.23 545.69 540.24 4.76 
7/2/98 2.50 8.20 12.39 547.55 12.18 545.97 547.30 539.10 5.90 

7/14/98 2.35 7.70 12.46 547.62 10.86 544.65 547.15 539.45 5.55 
7/28/98 1.80 5.90 10.57 545.73 11.47 545.26 545.66 539.76 5.24 
8/13/98 1.95 6.40 10.80 545.96 11.75 545.54 545.89 539.49 5.51 
8/25/98 1.52 5.00 10.24 545.40 11.24 545.03 545.34 540.34 4.66 
9/10/98 1.66 5.45 10.17 545.33 11.40 545.19 545.31 539.86 5.14 
9/28/98 1.63 5.35 10.19 545.35 11.40 545.19 545.32 539.98 5.02 

12/29/98 1.81 5.95 10.49 545.65 11.67 545.46 545.62 539.67 5.33 
1/28/99 1.95 6.40 10.84 546.00 11.63 545.42 545.91 539.51 5.49 
2/25/99 1.72 5.65 10.50 545.66 11.03 544.82 545.53 539.88 5.12 
3/23/99 1.58 5.20 11.19 546.35 11.83 545.62 546.23 541.04 3.96 
5/27/99 3.35 11.00 15.40 550.56 15.23 549.02 550.32 539.32 5.68 
6/22/99 1.74 5.70 11.18 546.34 10.48 544.27 546.01 540.31 4.69 
7/8/99 1.71 5.60 10.81 545.97 10.87 544.66 545.76 540.16 4.84 

7/27/99 1.98 6.50 11.25 546.41 10.06 543.85 546.00 539.51 5.49 
8/10/99 1.77 5.80 10.65 545.81 10.95 544.74 545.64 539.84 5.16 
8/24/99 1.89 6.20 10.91 546.07 11.66 545.45 545.97 539.77 5.23 
9/8/99 1.65 5.40 10.47 545.63 11.43 545.22 545.56 540.17 4.83 

9/21/99 1.50 4.92 10.50 545.66 11.56 545.35 545.61 540.69 4.31 
2/8/00 1.58 5.18 10.13 545.29 11.31 545.10 545.26 540.08 4.92 
3/7/00 1.81 5.94 10.81 545.97 10.45 544.24 545.70 539.76 5.24 

5/31/00 1.73 5.67 10.65 545.81 11.17 544.96 545.68 540.00 5.00 
6/15/00 - - 14.81 549.97 14.57 548.36 549.71 - - 
7/6/00 1.79 5.86 11.23 546.39 10.08 543.87 545.99 540.13 4.87 

7/25/00 1.71 5.59 10.65 545.81 11.20 544.99 545.68 540.09 4.91 
8/8/00 1.72 5.64 10.60 545.76 11.66 545.45 545.71 540.07 4.93 

8/22/00 1.66 5.43 10.54 545.70 11.52 545.31 545.64 540.21 4.79 
9/5/00 1.52 4.99 10.10 545.26 - - - - - 

9/19/00 1.70 5.58 10.54 545.70 11.46 545.25 545.63 540.05 4.95 



 

TABLE E-2. (Continued) 
Summary of Channel Depths at Station W-M462.5O 

 

Date 

 

W-M 
462.5O 

Channel 
Depth 

(meters) 
 

W-M 
462.5O 

Channel 
Depth 
(feet) 

FAII4 
463.5 
Gage 

Reading 
(feet) 

FAII4 
463.5 
Pool 

Elevation 
(feet) 1/ 

MI16 
457.2 
Gage 

Reading 
(feet) 

MI16 
457.2 
Pool 

Elevation 
(feet) 2/ 

W-M 
462.5O 

Pool 
Elevation 

(feet) 

W-M 
462.5O 
Bottom 

Elevation 
(feet) 3/ 

W-M 
462.5O 

Flat Pool 
Depth 
(feet) 4/ 

98 MIN 1.52 5.00 10.17 545.33 10.86 544.65 545.31 538.73 4.66 
98 MAX 2.50 8.20 12.46 547.62 12.18 545.97 547.30 540.34 6.27 
98 AVG 1.90 6.23 10.85 546.01 11.46 545.25 545.89 539.64 5.36 
99 MIN 1.50 4.92 10.47 545.63 10.06 543.85 545.53 539.32 3.96 

99 MAX 3.35 11.00 15.40 550.56 15.23 549.02 550.32 541.04 5.68 
99 AVG 1.89 6.21 11.25 546.41 11.52 545.31 546.23 540.02 4.98 
00 MIN 1.52 4.99 10.10 545.26 10.08 543.87 545.26 539.76 4.79 

00 MAX 1.81 5.94 14.81 549.97 14.57 548.36 549.71 540.21 5.24 
00 AVG 1.69 5.54 11.01 546.17 11.49 545.28 546.11 540.05 4.95 

98-00 MIN 1.50 4.92 10.10 545.26 10.06 543.85 545.26 538.73 3.96 
98-00 MAX 3.35 11.00 15.40 550.56 15.23 549.02 550.32 541.04 6.27 
98-00 AVG 1.84 6.03 11.04 546.20 11.49 545.28 546.08 539.89 5.11 

Table E-2.  Summary of Channel Depths at Station W-M462.5O 
1/  FAII4 463.5 Pool Elevation = FAII4 463.5 Gage Reading + Gage Zero 

where Gage Zero = 535.16 feet MSL (1912) 
2/  MI16 457.2 Pool Elevation = MI16 457.2 Gage Reading + Gage Zero 

where Gage Zero = 533.79 feet MSL (1912) 
3/  W-M462.5O Bottom Elevation = W-M462.5O Pool Elevation - W-M462.5O Channel Depth 
4/  W-M462.5O Flat Pool Channel Depth = Flat Pool - W-M462.5O Bottom Elevation 
 where Flat Pool = 545 feet MSL 
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Andalusia EMP         10/30/97 
 
Dredged Excavation Channel near Scisco Chute ("Lentic-Lotic Access Channel") 
 
 

Problem Statement 
 
1. The study area is located at approximately river mile 462.7 on the Illinois side of Pool 16.  A 

1,100-foot long lentic-lotic access channel connects Scisco Chute to the Dead Slough area, 
which is used as overwintering habitat for fish.  The mouth of the channel has rapidly filled 
with sediment and currently allows only 1.5 ft of depth for fish passage.  During winter 
months, fish passage is further restricted due to ice cover.  Complete ice blockage of the 
mouth is of concern since this would lead to dissolved oxygen depletion in the dead slough 
area, which could possibly lead to a fish kill.  ED-HH has modeled the study area using a 
two-dimensional hydrodynamic model to discern the possibility of hydraulic related causes 
of excessive sedimentation.  ED-HQ has conducted a limited sedimentation survey in the 
study area to determine the nature of the material being deposited in the channel and near the 
entrance to the channel. 

 
 

Sources of Sedimentation 
 
2. There are several sources of sedimentation that can explain where the sediment is coming 

from and how it is deposited near the mouth.  First, the channel is relatively new and has not 
yet reached a stabilized condition.  Sedimentation is caused, in part, by bank sloughing until 
the channel becomes stable.  The original dredged channel cross section had a 2:1 slope, 
which is approximately equal to the angle of repose of the bank material.  However, a recent 
site visit revealed slopes of 1:1 or steeper in places with slope failures evident.  Deposited 
sediment in the channel may be eroded from the spoil and disturbed bank material during 
high flow events.  Second, bedload from Scisco Chute is pushed into the dredged channel 
until the bottom elevations of the dredged channel and Scisco Chute equalize.  Post-
construction sedimentation can be considerable if the bottom elevation of the channel is 
dredged below that of Scisco Chute.  Survey results indicate that the channel had been 
dredged below the bottom elevation of Scisco Chute (540 ft) to an elevation of 538 ft.  The 
current channel bottom elevation of the channel at the mouth is 543.5 ft.  Third, the rise and 
fall of Pool 16 forces water into and out of the dredged excavation channel.  Velocities 
within the channel are very small (<0.1 ft/s), so suspended sediments are deposited near the 
mouth of the channel.  Typical sedimentation rates for the backwater areas of the Mississippi 
are roughly 2 centimeters per year.  (The Andalusia Refuge DPR estimated a sedimentation 
rate of approximately 0.8 inches per year for Dead Slough.)  A fourth reason for excessive 
sedimentation rates is the overland flow occurring in the area due to high water events in the 
past few years.  Overland flow carries with it fine material that is deposited within Dead 
Slough and the dredged channel.  There is not enough survey information available to 
properly analyze what portion of the sediment is due to overland flow during high events 
greater than 130,000 cfs.  It is estimated that overland flooding occurs at elevation 551.6 ft or 
about the 2-year flood.  Since the project was constructed overland flooding has occurred at 
least four times.  However, near the mouth of the excavated channel the banks have been 
built up so that overland flow would not occur near the problem area. 

 



Hydrodynamic Model 
 
3. Animated results of the hydrodynamic model are available.  The model uses a range of flows 

from 84,000 cfs to 130,000 cfs. Water surface elevations corresponding to the two flows 
respectively are 545.6 ft and 548.1 ft at the downstream boundary of the model 
(approximately River Mile 461.6).  The low flow represents approximately the normal pool 
level; the high flow represents the 80% exceedence event (less than the 2-year event).  The 
high flow used in the model roughly corresponds to the peak flows experienced during the 
1994 and 1995 spring events.  The table below lists the peak spring flows experienced over 
the past five years: 

 
Year: 1993 1994 1995 1996 1997 
Peak Flow: 320,000 cfs 136,000 cfs 143,000 cfs 170,000 cfs 227,000 cfs 
 

The 2-year flood flow at the project location is 150,000 cfs.  The 10-year flood flow is 
approximately 230,000 cfs.  The time to peak flow of the above events is from 1 month to 1.5 
months.  The peak flow typically holds for 3 to 4 days, then recedes.  Time of recession 
varied from 0.5 to 2 months.  The hydrodynamic model uses a timestep of 2 days over a 
period of 64 days to simulate a 30 day rise, 4 day hold, and 30 day fall of Pool 16. 
 
 

Model and Survey Results 
 

4. The magnitudes of the model velocities were verified by field measurements using an 
Acoustic Doppler Current Profiler.  Changes in velocity distributions predicted by the model 
were monitored with pool fluctuations, and indicated flow into the dredged channel during 
rising pool events and flow out of the dredged channel during falling pool events.  The model 
results show velocities of 0.2 ft/s to 0.7 ft/s near the mouth of the dredged channel, and 
negligible velocities (<0.1 ft/s) within the channel and Dead Slough areas.  The channel 
bottom survey results show that deposition occurs from 200 to 300 feet inland from the 
mouth of the channel while the model results indicate that deposition should not occur 
beyond 100 feet.  The channel bottom survey is very sparse however, having only three 
surveyed points between the mouth and 300 feet inland from the mouth.  The sediment 
survey results indicate a high percentage of sand deposited in the middle portions of the 
dredged channel.  The sandy material at the mouth of the dredged channel closely matches 
that of the bed material of Scisco Chute.  The figure below shows the sediment classification 
and location along a cross-section of the dredged channel near the mouth: 



 
 

Fish Kill during Overwintering Period 
 
5. There is little danger of complete blockage of the mouth of the access channel due to ice 

development.  Currently, the depth at the mouth is 1.5 ft at flat pool (545.0 ft).  Pool levels 
are not expected to fall below this level due to the hinge point operation of Pool 16.  Ice 
depths have been recorded in the Dead Slough area and have never exceeded 14 inches. The 
existing conditions provide a minimum of 5 inches for fish passage and replenishment of 
dissolved oxygen during winter.  The channel will have to be dredged again if greater 
channel entrance depths are desired since scour will not occur at the mouth of the channel.  
Deeper access depths than 3 feet 5 inches (during winter) are not sustainable since the bed of 
Scisco Chute is about elevation 540 ft.  

 
 

Conclusions 
 
6. Based on survey results, model results and engineering judgment, the excessive 

sedimentation occurring near the mouth is primarily caused by bank sloughing (reason 1 of 
paragraph 2).  Field reconnaissance revealed unstable banks with numerous slope failures. 
Bank slopes of 1:1 and steeper were observed (photos are available) where design slopes 
were 2:1.  The final stabilized elevation of the sedimentation build-up at the mouth of the 
dredged channel and also the expected frequency of dredging operations is dependent upon 
the frequency and magnitude of high flow events.  These high flow events aggravate the 
unstable banks and cause slope failures to occur. 

 
 

Recommendations 
 
7. In order to allow a sustainable access depth of 3.5 feet, the banks of the access channel near 

the mouth must be stabilized.  If the banks remain unstable, further dredging and placement 
of spoil material on the banks will lead to further bank sloughing and the problem of 
excessive build-up near the mouth will never be solved.  To solve the problem, the bank 
slopes at the mouth of the access channel should be regraded to slopes of 2:1 (preferably 3:1) 
and then protected with vegetation.  The access channel should be dredged to a depth of 3.5 
feet and dredge material should be placed at least 50 feet beyond the crest of the downstream 
bank.  Placement of dredge material on the downstream shore of Scisco Island would also be 
acceptable.  As a second alternative, the location of the access channel could be repositioned.  
The current mouth of the dredged channel is located near the downstream end of Scisco 
Island where sedimentation deposits are the greatest.  The lowest channel bottom elevation 
within Scisco Chute (536 ft) is located approximately 2400 ft upstream of the mouth of the 
dredged channel.  This would have been the best location for the mouth of a dredged access 
channel, as it would allow the greatest channel depths. 
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CRREL - TDR Bed Scour Sediment Probe 
(installed Dec 1999) 
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APPENDIX G 
 
 
 

PUMP STATION INSPECTION REPORT 
 

 



PUMP STATION INSPECTION REPORT 
 

Name of Project and Program (EMP, 1135, Etc.): 
 
Andalusia Refuge Rehabilitation and Enhancement, EMP 
Pool 16, River Mile 462-463, Rock Island County, Illinois 
 
Date/Hour Inspection Began/Ended: 
 
Date:   11/29/00             Time: 0900 
 
Inspectors: 
 
     Corps Representatives: Mark Clark, Rachel Fellman, John Behrens 
     Local Sponsor Officials: Jay Finn, ILDNR 
 
River/Forebay Elevations: 
 
                     River El.: _545.5 ___  Stage El.: ____N/A___  Zero Gage El.: __N/A___ 
 Management Unit El.: _546.5 ___  Stage El.: ____N/A___  Zero Gage El.: ___N/A__ 
 
Project Data: 
 
Pumping Arrangement and Configuration: Two (2) submersible KSB pumps set up for 
bi-directional pumping. 
 
Size of Moist Cell Unit(s) (Acres):  130 Acres 
 
Fill Time (Days): Actual: To raise M.SMU between EL. 546.0 to EL. 547.0 equates to 5 
days of pumping. 
                              Design: 14 days for the same Elevations. 
 
Empty Time (Days):  Actual: ILDNR lowers the MSMU to EL. 543.0 
                                   Design: EL. 542.0 
 
General Comments: 
 
1.  Gaskets were observed to be detaching from the aluminum stoplogs. 
 
2.  A problem was experienced this fall by the pump operator while attempting to 
maintain the MSMU between EL. 543.0 – 543.5.  The “Pump Out” pump could not be 
operated in the “manual” or “auto” mode.  The cause of the operational flaw was not 
investigated nor corrected. 
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APPENDIX H 
 
 
 

LEVEE INSPECTION REPORT 
 

 



LEVEE INSPECTION REPORT 
 
 
1.  Name of Flood Control Works: 
 Andalusia Refuge Habitat Rehabilitation and Enhancement Project (HREP) 
 
2.  Date/Hour Inspection Began/Ended: 
 29 November 2001 - 0900 / 1100 
 
3.  Inspectors (Including Levee Officials): 
 Corps Representative(s) - Mark Clark, John Behrens, and Rachel Fellman 
 Sponsor Representative(s) - Jay Finn (ILDNR Site Manager) 
 
4.  Inspection Procedures Followed: 
 Drove the entire levee system 
 
5.  Evaluation of Flood Control Works: 
 Acceptable 
 
6.  General Comments: 
 Overall maintenance of levee system acceptable, however tree removal required 

along toe of levee L/S from Sta. 16+75 to Sta. 29+80 to allow for adequate access 
 
 
Inspector’s observations and comments as follows: 
 
RATING ITEM   LOCATION   REMARKS 
     Sta. to Sta.   Note: R/S - Riverside 

L/S - Landside 
_________________________________________________________________________ 
 
  LEVEE SLOPES 
 
A  Depressions 
 
A  Erosion 
 
A  Slope Stability 
 
A  Cracking 
 
  Seepage Areas 

(Do not rate.  Note areas that are 
of concern during high water.) 

 
A  Animal Burrows 



 
RATING ITEM   LOCATION   REMARKS 
     Sta. to Sta.   Note: R/S - Riverside 
          L/S - Landside 
_________________________________________________________________________ 
 
A  Unwanted Levee Growth 
 
A  Grazing 
 
A  Sod 
 
MA  Encroachments Sta. 16+75 to Sta. 29+80 L/S of levee – tree 

encroachment at toe of levee, 
suggest a 10 foot buffer 
between toe and trees 

 
  LEVEE CROWN 
 
  Authorized Levee Access Gates 

(Do not rate.  List gate locations.) 
 
A  Depressions 
 
A  Erosion 
 
A  Cracking 
 
A  Animal Burrows 
 
A  Unwanted Levee Growth 
 
A  Grazing 
 
A  Sod 
 
A  Road Crossings 
  (other than those with 
  closure structures) 
 
A  Encroachments 
 
 
  REVETTED AREAS 
 
A  Riprap/Revetment 



 
RATING ITEM   LOCATION   REMARKS 
     Sta. to Sta.   Note: R/S - Riverside 

L/S - Landside 
_________________________________________________________________________ 
 
A  Unwanted Levee Growth 
 
A  Encroachments 
 
 
  FLOOD WALLS 
 
A  Stability of Concrete Structures 
 
A  Concrete Surfaces 
 
A  Structural Foundations 
 
 
  DRAINAGE STRUCTURE(S) 
 
  Toe Drains 
  (Do not rate.  List stationing 

and locations of drains.) 
 
N/A  Relief Wells 
 
A  Culverts 
 
A  Riprap/Revetment 
 
A  Stability of Concrete Structures 
 
A  Concrete Surfaces 
 
A  Structural Foundations 
 
A  Gates 
 
 
  CHANNELS 
 
A  Unwanted Levee Growth 
 
A  Stability of Concrete Structures 



 
RATING ITEM   LOCATION   REMARKS 
     Sta. to Sta.   Note: R/S - Riverside 

L/S - Landside 
_________________________________________________________________________ 
 
A  Concrete Surfaces 
 
A  Structural Foundations 
 
 
A  CLOSURE STRUCTURE(S) 
 
 
  PUMP STATION(S) 
  (See “Pump Station Inspection 

Report” in Appendix G.) 
 
 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

APPENDIX I 
 
 
 

PHOTOGRAPHS OF PROJECT FEATURES 
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PROJECT TEAM MEMBERS 
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REFERENCES 
 

 



REFERENCES 
 
Published reports relating to the Andalusia Refuge project or which were used as 
references in the production of this document are presented below. 
 
  (1)  Definite Project Report with Integrated Environmental Assessment (R-
5), Andalusia Refuge Rehabilitation and Enhancement, Upper Mississippi River System 
Environmental Management Program, Pool 16, Upper Mississippi River, Rock Island 
County, Illinois, July 1989.  The report marks the conclusion of the planning process and 
serves as a basis for approval of the preparation of final plans and specifications and 
subsequent project construction. 
 
  (2)  Plans and Specifications, Upper Mississippi River System, 
Environmental Management Program, Pool 16, River Miles 462.0 - 463.0, Andalusia 
Refuge, Solicitation No. DACW25-90-B-0031.  These documents were prepared to provide 
sufficient detail of project features to allow construction of a confined dredged material 
placement site, hydraulically dredged channels, mechanically excavated channels, 
potholes, and check dams. 
 
  (3)  Plans and Specifications, Upper Mississippi River System, 
Environmental Management Program, Pool 16, River Miles 462.0-463.0, Andalusia 
Refuge, Contract No. DACW25-93-C-0034.  This document was prepared to provide 
sufficient detail of project features to allow planting of mast trees. 
 
  (4)  Operation and Maintenance Manual, Andalusia Refuge Rehabilitation 
and Enhancement, Upper Mississippi River Environmental Management Program, Pool 
16, River Mile 462.0 – 463.0, Rock Island County, Illinois, June 1994.  This manual was 
prepared to serve as a guide for the operation and maintenance of the Andalusia Refuge 
project.  Operation and maintenance instructions for major features of the project are 
presented. 
 
  (5)  Post-Construction Performance Evaluation Report (PER5F), Andalusia 
Refuge Rehabilitation and Enhancement, Upper Mississippi River System Environmental 
Management Program, Pool 16, Upper Mississippi River Mile 462.0 – 463.0, Rock Island 
County, Illinois, February 1996. 
 
  (6)  Post-Construction Supplemental Performance Evaluation Report 
(SPER501F), Andalusia Refuge Rehabilitation and Enhancement, Upper Mississippi River 
System Environmental Management Program, Pool 16, Mississippi River Miles 462.0 – 
463.0, Rock Island County, Illinois, August 1998. 
 
  (7)  Site Manager’s Project Inspection and Monitoring Results, Andalusia 
Refuge Rehabilitation and Enhancement, Operation and Maintenance Manual, Upper 
Mississippi River Environmental Management Program, Pool 16, River Miles 462 through 
463, Rock Island, Illinois, July 1996, August 1997, June 1998, July 1999, September 2000. 
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EMP Coordinator 
Mark Twain National Wildlife Refuge 
U.S. Fish and Wildlife Service 
1704 North 24th Street 
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Great Lakes Region Director 
U.S. Department of Transportation 
Maritime Administration 
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Des Plaines, IL 60018-2413 
 
Mr. Gary Christoff 
Missouri Department of Conservation 
2401 West Truman Boulevard 
P.O. Box 180 
Jefferson City, MO 65102-0180 

Mr. Al Fenedick 
U.S. Environmental Protection Agency 
Environmental Analysis Section, ME-19J 
77 West Jackson Boulevard 
Chicago, IL 60604 
 
Mr. George Garklavs 
District Chief 
U.S. Geological Survey 
Water Resources Division 
2280 Wooddale Drive 
Mounds View, MN 55112 
 
Ms. Leslie Holland-Bartels 
Center Director 
U.S. Geological Survey 
Upper Midwest Environmental Sciences Center 
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La Crosse, WI 54601 
 
Mr. Steve Johnson 
Minnesota Department of Natural Resources 
500 Lafayette Road 
P.O. Box 32 
Saint Paul, MN 55155-4032 
 
Mr. Terry Moe 
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Mississippi – Lower St. Croix 
Wisconsin Department of Natural Resources 
3550 Mormon Coulee Road 
La Crosse, WI 54601 
 
Ms. Holly Stoerker 
Executive Director 
Upper Mississippi River Basin Association 
415 Hamm Building 
408 Saint Peter Street 
Saint Paul, MN 55102 
 
Mr. Scott Stuewe 
Office of Resource Conservation 
Illinois Department of Natural Resources 
524 South Second Street 
Springfield, IL 62701-1787 
 



Mr. Kevin Szcodronski 
Iowa Department of Natural Resources 
Wallace State Office Building 
Des Moines, IA 50319 
 
Mr. Charles Wooley 
Assistant Regional Director 
Ecological Services 
U.S. Fish and Wildlife Service 
BHW Federal Building 1 Federal Drive 
Fort Snelling, MN 55111 
 
Mr. Steve Cobb 
U.S. Army Corps of Engineers 
Mississippi Valley Division 
ATTN: CEMVD-ET-P 
1400 Walnut P.O. Box 80 
Vicksburg, MI 39181-0080 
 
Mr. Owen Dutt 
U.S. Army Corps of Engineers 
Saint Louis District 
ATTN: CEMVS-PM-N 
1222 Spruce Street 
Saint Louis, MO 63103-2833 
 
Mr. Donald Powell 
U.S. Army Corps of Engineers 
Saint Paul District 
ATTN: CEMVP-PM-A 
190 Fifth Street East 
Saint Paul, MN 55101-1638 
 
Mr. Tom Pullen 
U.S. Army Corps of Engineers 
Mississippi Valley Division 
ATTN: CEMVD-PM-R 
1400 Walnut P.O. Box 80 
Vicksburg, MS 39181-0080 
 
 
 
 
 
 

Mr. Greg Ruff 
U.S. Army Corps of Engineers 
Mississippi Valley Division 
ATTN: CEMVD-PM-E 
1400 Walnut P.O. Box 80 
Vicksburg, MS  39181-0080 
 
Mr. Charles Spitzack 
U.S. Army Corps of Engineers 
Saint Paul District 
ATTN: CEMVP-PM-B 
190 Fifth Street East 
Saint Paul, MN  55101-1638 
 
Mr. Mike Thompson 
U.S. Army Corps of Engineers 
Saint Louis District 
ATTN: CEMVS-PM-N 
1222 Spruce Street 
Saint Louis, MO 63103-2833 
 
INTERNAL DISTRIBUTION: 
CEMVR-PM 
CEMVR-PM-M 
CEMVR-PM-M (Niles) 
CEMVR-PM-M (Perk) 
CEMVR-PM-A 
CEMVR-PM-AR 
CEMVR-PM-AR (Carmack) 
CEMVR-CD 
CEMVR-CD-C 
CEMVR-ED 
CEMVR-ED-D 
CEMVR-ED-DN (2) 
CEMVR-ED-DG (Fellman) 
CEMVR-ED-H 
CEMVR-ED-HH 
CEMVR-ED-HH (Gambucci) 
CEMVR-ED-HQ 
CEMVR-ED-HQ (Bierl) 
CEMVR-ED-G 
CEMVR-ED-S 
CEMVR-OD-M 
CEMVR-OD-MN 
CEMVR-OD-MN (Swenson) 
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