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Pool Dredge Cut Name River Mile Equip.
Placement  

Site Placement Type
Dredging 
Notice # Job Order # Cat.^

Dres Below Brandon Lock 285.0 Check survey 11 ? GM 285 L Upland
Dres Treat's Island 279.0 Check survey 11 ? GM Upland
Dres Dresden Upper 271.7 11 3,000 GM 270.5 L Upland
Mars Dresden Lower R ** 271.1 2/10/15 2/11/15 11 296 GM 270.5 L Upland IW 15--01 2770
Mars Dresden Lower L*** 271.0 11 9,900 GM 270.6R Upland
Mars Grist Island 259.0 Check survey 11 ? CH Bankline
Mars Marseilles Canal 246.0 Check survey 11 ? GM 270.5 Upland
Strk Bulls Island Upper ** 241.7 8/11/15 8/17/15 11 3,050 GM 241.7R Upland IW 15-4803
Strk Bull's Island  ** 240.0 7/7/15 8/6/15 11 16,585 GM 241.7R Upland IW 15-4138
Peo Starved Rock Lower 230.8 To begin 8-24 11 7,785 GM 228.0 R Upland
Peo Starved Rock Lower 230.5 11 6,145 GM 228.0 R Upland
Peo Deer Park Light 228.0 Check survey 11 ? CH Upland
Peo Huse Slough 220.0 Check survey 11 ? CH Bankline
Peo Clark Island 216.0 TBD 11 26,160 CH 217.5R Bankline
Peo Illinois Power 213.0 Check survey 11 ? GM Bankline
Peo Senachewine 182.2 11 9,000 GM 181.9 L R Bankline
Peo Peoria Boat Yard 164.2 5/6/15 5/27/15 11 7,500 GM 164.3 Upland OFF CHANNEL
LaG Lick Creek 155.0 11 7,500 GM Bankline
LaG Pekin Crk Delta 151.0 11 3,000 GM 151.0 R Bankline
LaG Pekin bend 150.7 11 18,000 GM 151.0 R Upland
LaG Mackinaw River 148.0 re survey 11 21,118 CH 147.1 L Bankline
LaG Kingston Mines 146.0 11 9,500 GM 145.4 L Bankline
LaG Copperas Creek 136.0 TBD 11 21,475 CH 136.6-137.0 L Bankline
LaG Duck Island 135.0 11 ? CH Bankline
LaG Senate Island 134.0 re survey 11 26,000 CH 132.2 L
LaG Quiver 122.0 re survey 11 27,000 CH 120.2-121.5 R Bankline
LaG Devils Elbow 116.5 11 21,000 CH 116.5 L Bankline
LaG Grand Island Head 113.0 Check survey 11 Bankline
LaG Beardstown RR Bridge ** 88.8 2/26/15 3/13/15 12 8,575 GM 88.1R Bankline IW 15-02 3042
LaG Beardstown  87.7 12 ? CH
LaG Grape Island 87.0 12 30,000 CH 88.1R Bank/Behind levee
LaG Briggs Landing 84.0 12 29,000 CH Bankline
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