
10-Apr-15

Pool Dredge Cut Name River Mile Equip.
Placement  

Site Placement Type
Dredging 
Notice # Job Order # Cat.^

Dres Below Brandon Lock 285 TBD 11 3,000 GM 285 L Upland
Dres Treat's Island 279 11 3,000 GM Upland
Mars Dresden Lower R ** 271 2/10/15 2/11/15 11 296 GM 270.5 R Upland IW 15--01 2770
Mars Dresden Lower L*** 271.0  est 3/20/2015 11 2,775 GM 271.5 L Upland
Mars Grist Island 259 11 9,000 CH Bankline
Mars Marseilles Canal 246 11 5,000 GM Upland
Strk Bull's Island 240 Likely 11 8,300 GM Upland
Peo Starved Rock Lower 230 Likely 11 8,000 GM Upland
Peo Deer Park Light 228 11 13,000 CH Upland
Peo Huse Slough 220 11 35,000 CH Bankline
Peo Clark Island 216 11 18,000 GM 215.8 R Bankline
Peo Illinois Power 213 11 20,000 GM Bankline
Peo Blue Creek 213 11 80,000 CH Bankline
LaG Lick Creek 155 11 20,000 CH Bankline
LaG Pekin Crk Delta 151 11 2,697 GM 147.3L Bankline
LaG Mackinaw River 148 11 45,000 CH 147.1L Behind Levee
LaG MAckinaw River Lower 146 11 40,000 CH 146.6L Behind Levee
LaG Kingston Mines 146 11 30,000 CH Behind Levee
LaG Copperas Creek 136 11 30,608 CH 136.6-137.0L Bankline
LaG Duck Island 135 11 20,000 CH Bankline
LaG Matanzas Bay 115 11 30,000 CH Behind Levee
LaG Grand Island Head 113 11 15,000 CH Behind Levee
LaG Beardstown RR Bridge** 89 2/26/15 3/13/15 12 8,575 GM 88.1R Bankline IW 15-02 3042
LaG Grape Island 86 12 35,000 CH Behind Levee

0 Scheduled 484,105
73,347 Unscheduled 0

410,758 TOTAL 484,105
0

Hydraulic - (H) = 0
484,105Total Dredging =

* Currently operating at this job.     ** Dredging completed  *** Dredging suspended.  
Total quantities by equipment:

Government Hydraulic -   (GH) =
Government Mechanical - (GM) =

Contract Hydraulic - (CH) =
Contract Mechanical - (CM) =
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