
ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2016 Dredging Schedule by Equipment - Upper Mississippi River 19-May-16

Pool Site River Mile Equip. Placement  Site Placement Type Dredging 
Notice # Job Order # Cat.^

12 Island 241 562.0 11 GH Island 241 Bankline/Thalweg R
13 Maquoketa River 548.0 11 GM Maquoketa River Inland R
13 Smith Bay 531.0 11 GM Smith Island Bankline R
16 Shady Creek 464.9 11-Apr 21-Apr 6 3,523 GM LD 16 Upper Upland/LDB R
18 Oquawka Bend 415.0 11 GM Benton Island Thalweg Thalweg R
19 Burlington Island Light 397.0 26-Apr 6-May 11 15,374 GM Willow Island Bankline MR16-6059 I
19 Burlington Bluff 402.3 11 ? Awaiting OSIT APPROVAL Bankline R
20 Des Moines River 361.0 11 GH Des Moines River Bankline I
20 Buzzard Island 349.0 12 GH Buzzard DMMP Upland/Beneficial R
21 LaGrange 336.3 11 GM LaGrange Beach Bankline/Beneficial R
21 Hogback / Lonetree 332.0 11 GM Hogback Thalweg Thalweg R
21 Lonetree 330.8 11 GM Hogback Thalweg Thalweg E
22 Cave Hollow 306.0 11 GM RM 305.4 L Dredge Cut R

* Currently operating at this job.     ** Dredging completed ***Dredging suspended
Total quantities by equipment:

Government Hydraulic - GOETZ (GH) = 0 ^E = Emergency
Government Mechanical - (GM) = 18,897   I = Imminent Closure

Contract Hydraulic - (CH) = 0  R = Routine Dredging
Contract Mechanical - (CM) = 0

Total Dredging = 18,897

Potential Jobs That Have Not Been Scheduled or Have Been Defered
11 Turkey River 608.0 11 GM Island 189 Bankline
11 Hurricane Island 599.0 11 GM Hurricane Island Bankline
11 Rosebrook 595.0 11 GM Cassville Upland/beneficial  R
13 Arnolds 543.0 11 GM Santa Fe Island Bankline
13 Savanna Bay 539.0 11 GH Savanna Thalweg Thalweg
13 Dark Slough 531.0 11 GM Dark Slough Island Bankline R
14 LeClaire Canal Entrance 494.0 6 GM Pelican Island Beneficial use
14 Marais D'osier 510.0 11 GM Princeton Thalweg Thalweg R
16 Crescent RR Bridge 481.0 11 GM Centennial Bridge Upland/Beneficial
16 Credit Island 480.0 11 GM Centennial Bridge Upland/Beneficial
16 Lock 15 Lower 483.0 11 GM Centennial Bridge Upland/Beneficial R
16 Horse Island 476.0 11 GM Centennial Bridge Upland/Beneficial R
16 Buffalo 473.0 11 GM Centennial Bridge Upland/Benefiicial R
16 Montpelier 469.0 11 GM Right Bank Bankline R
17 Lock 16 Lower 456.0 11 GM Illinois Bankline Bankline
17 Lock 17 Lwr Aux. 437.0 11 GM Lock 17 locksite Upland R
18 Huron Island 424.0 11 GH Willow Bar Bankline
18 Oquawka 415.0 11 GM Thalweg Thalweg
18 Lock 17 Lwr Aux 437.0 11 GM Lock 17 Upper Upland
18 Keithsburg Lower 425.0 11 GM Keithsburg DMMP (Willow Bar) Bankline R
18 Lock 18 Upr & Lwr Aux. 410.0 11 GM Lock 18 locksite Upland R
19 Kemps Landing 398.0 11 GH Craigel Island Bankline
20 Lock 20 Aux's 343.0 11 GM Lock 20 Upper Upland
20 Lock 19 Lwr 364.0 11 GM Lock 19 Lower Bankline Bankline R
21 Willow Island 333.0 11 GH Hogback Island Bankline
21 Lock 21 Aux"s 325.0 11 GM Lock 21 Lower Upland
22 N.E. Power 320.0 11 GH N.E. Power Upland/Beneficial R
22 Lock 22 Upr & Lwr Aux. 301.0 11 GM 302.5 DMMP site Inland R

Total quantity for jobs that have not been scheduled = 0

Scheduled Dredging Jobs

       proval.  Mussel survey may be required for placement           

Dredging Dates                                    
Start             End Depth & Est. Quantity



2-Feb-16

Pool Dredge Cut Name River Mile Equip.
Placement

Site Placement Type Dredging Notice # Job Order # Cat.^ Other

LaGrange Grape Island 86.2 12' 34,449 CH Upland R
LaGrange Grand Island Head 112.4 11' 12,079 GM Bankline R
LaGrange Quiver Island 120.0 11' 36,526 CH Upland R
LaGrange Senate Island 132.0 11' 31,337 CH Upland R
LaGrange Duck Island 135.0 11' 21,022 GM Bankline R
LaGrange Lancaster Landing 142.0 11' 27,097 GM Bankline R
LaGrange Kingston Mines 145.0 11' 29,339 CH Upland R
LaGrange Mackinaw River 146.7 11' 40,219 CH Upland R
LaGrange LaMarsh Creek/Pekin Bend 148.0 11' 16,484 GM Bankline R
LaGrange Lick Creek 153.1 11' 37,794 CH Upland R

Peoria Spring Valley 215.9 11' 17,441 GM Bankline R
Peoria Spring Creek/Huse Slough 218.5 11' 32,904 CH Upland R
Peoria Deer Park Light 227.7 11' 12,716 GM Bankline R

Starved Rk Above Starved Rock Lock 231.2 11' 6,197 GM Upland R
Starved Rk Bulls Island 240.5 11' 12,921 GM Upland R
Marseilles Marseilles Canal 244.7 11' 5,541 GM Upland R
Marseilles Grist Island 258.6 11' 8,296 GM Bankline R
Dresden Is Above Dresden Island Lock 271.5 11' 2,429 GM Upland R
Dresden Is Treats Island 278.8 11' 2,404 GM Bankline R
Dresden Is Below Brandon Road Lock 285.2 11' 1,713 GM Upland R

0 Scheduled 388,907
146,339 Unscheduled 0
242,568 TOTAL 388,907

0
Hydraulic - (H) = 0 ^E = Emergency

388,907   I = Imminent Closure
 R = Routine Dredging

Potential Jobs That Have Not Been Scheduled or Have Been Defered

Pool Dredge Cut Name River Mile Equip.
Placement

Site Placement Type Dredging Notice # Job Order # Cat.^ Other

LaGrange Above LaGrange Lock 80.0
LaGrange Brigg's Landing 83.7
LaGrange Bar Island 84.5
LaGrange Beardstown 87.5
LaGrange Sugar Island 94.0
LaGrange Browning Landing 97.0
LaGrange Elm Creek 102.4
LaGrange Holmes Landing 108.1
LaGrange Anderson Lake 109.0
LaGrange Grand Island 109.7
LaGrange Otter Creek 110.6
LaGrange Matanzas Bay 114.0
LaGrange Devil's Elbow 116.2
LaGrange Historic Cut 117.6
LaGrange Big Sister Creek 125.5
LaGrange Copperas Creek 136.0
LaGrange Below Peoria Lock 156.6

Peoria Above Peoria Lock 157.9
Peoria Kickapoo Creek 159.0
Peoria Peoria Bridges/ Farm Creek 161.0
Peoria Peoria Boat Yard 164.0
Peoria Ten Mile Creek 166.0
Peoria Blue Creek/Rome Light 173.0
Peoria Senachwine Creek 180.8
Peoria Henry 193.3
Peoria Illinois Power 212.0
Peoria Clark Island 214.5
Peoria Peru Bend 223.3
Peoria LaSalle Bend 225.4
Peoria Vermillion River 226.0
Peoria Historic Cut 228.8
Peoria Below Starved Rock Lock 230.2

Starved Rk Milliken Creek 242.8
Starved Rk Below Marseilles Lock 244.0
Marseilles Ballards Is/KickapooCk 248.5
Marseilles Johnson Isl / Kickapoo Crk 249.7
Marseilles Springbrook Light 251.4
Marseilles Seneca 253.3
Marseilles Sugar Island 260.0
Marseilles Aux Sable River 268.0
Marseilles Below Dresden Island Lock 270.8
Dresden Is Bonnel Bend 273.7
Dresden Is Grant Creek Cut Off 274.4
Dresden Is Dupage River 277.2
Dresden Is Hunting Lodge Bend 281.1
Brandon Rd Above Brandon Road Lock 286.0
Brandon Rd Below Lockport Lock 290.0

Dredging Dates                                    
Start             End

Depth & Est. 
Quantity

Contract Mechanical - (CM) =

Total Dredging =

Contract Hydraulic - (CH) =

ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2016 Dredging Schedule by Equipment - Illinois Waterway

Dredging Dates                                    
Start             End

Depth & Est. 
Quantity

* Currently operating at this job.     ** Dredging completed  *** Dredging suspended.
 Bankline placement requires OSIT approval.  Marseilles Pool requires additional 

endangered mussel coordination.

Total quantities by equipment:
Government Hydraulic -   (GH) =

Government Mechanical - (GM) =
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