
ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2016 Dredging Schedule by Equipment - Upper Mississippi River 26-May-16

Pool Site River Mile Equip. Placement  Site Placement Type
Dredging 
Notice #

Job Order # Cat.^

13 Smith Bay 531.0 11 GM Smith Island Bankline R

14 Marais D'osier 510.0 11 8,000 GM Princeton Beach Bankline R

16 Shady Creek 464.9 11-Apr 4/21/2016** 6 3,523 GM LD 16 Upper Upland/LDB N/A R

18 Keithsburg Lower 425.0 11 GH Keithsburg DMMP (Willow Bar) Bankline R

19 Burlington Island Light 397.0 26-Apr 5/6/2016** 11 15,374 GM Willow Island Bankline MR16-6059 I

19 Burlington Bluff 402.3 11 GM Willow Island Bankline R

20 Des Moines River 361.0 11  GH Des Moines River Bankline R

22 Cave Hollow 306.0 11 25,000 GM Sny Levee Dist. Upland/Beneficial R
* Currently operating at this job.     ** Dredging completed ***Dredging suspended
Total quantities by equipment:

Government Hydraulic - GOETZ (GH) = 0 ^E = Emergency
Government Mechanical - (GM) = 51,897  I = Imminent Closure

Contract Hydraulic - (CH) = 0  R = Routine Dredging

Contract Mechanical - (CM) = 0

Total Dredging = 51,897

Potential Jobs That Have Not Been Scheduled or Have Been Defered

11 Turkey River 608.0 11 GM Island 189 Bankline

11 Hurricane Island 599.0 11 GM Hurricane Island Bankline

11 Rosebrook 595.0 11 GM Cassville Upland/beneficial  R

12 Island 241 562.0 11 GH Island 241 Bankline/Thalweg R

13 Maquoketa River 548.0 11 GM Maquoketa River Upland R

13 Arnolds 543.0 11 GM Santa Fe Island Bankline

13 Savanna Bay 539.0 11 GH Savanna Thalweg Thalweg

13 Dark Slough 531.0 11 GM Dark Slough Island Bankline R

14 LeClaire Canal Entrance 494.0 6 GM Pelican Island Beneficial use

16 Crescent RR Bridge 481.0 11 GM Centennial Bridge Upland/Beneficial

16 Credit Island 480.0 11 GM Centennial Bridge Upland/Beneficial

16 Lock 15 Lower 483.0 11 GM Centennial Bridge Upland/Beneficial R

16 Horse Island 476.0 11 GM Centennial Bridge Upland/Beneficial R

16 Buffalo 473.0 11 GM Centennial Bridge Upland/Benefiicial R

16 Montpelier 469.0 11 GM Right Bank Bankline R

17 Lock 16 Lower 456.0 11 GM Illinois Bankline Bankline

17 Lock 17 Lwr Aux. 437.0 11 GM Lock 17 locksite Upland R

18 Huron Island 424.0 11 GH Willow Bar Bankline

18 Lock 17 Lwr Aux 437.0 11 GM Lock 17 Upper Upland

18 Oquawka Bend 415.0 11 GM Benton Island Thalweg Thalweg R

18 Lock 18 Upr & Lwr Aux. 410.0 11 GM Lock 18 locksite Upland R

19 Kemps Landing 398.0 11 GH Craigel Island Bankline

20 Lock 19 Lwr 364.0 11 GM Lock 19 Lower Bankline Bankline R

20 Buzzard Island 349.0 12 GH Buzzard DMMP Upland/Beneficial R

20 Lock 20 Aux's 343.0 11 GM Lock 20 Upper Upland

21 LaGrange 336.3 11 GM LaGrange Beach Bankline/Beneficial R

21 Hogback / Lonetree 332.0 11 GM Hogback Thalweg Thalweg R

21 Lock 21 Aux"s 325.0 11 GM Lock 21 Lower Upland

22 N.E. Power 320.0 11 GH N.E. Power Upland/Beneficial R

22 Lock 22 Upr & Lwr Aux. 301.0 11 GM 302.5 DMMP site Inland R

Total quantity for jobs that have not been scheduled = 0

Scheduled Dredging Jobs

proval.  Mussel survey may be required for placemen

Dredging Dates            
Start             End

Depth & Est. Quantity



25-May-16

Pool Dredge Cut Name River Mile Equip.

Placement  
Site Placement Type Dredging Notice # Job Order # Cat.^ Other

LaGrange Grape Island 87.0 12' 36,000 CH 87.4 L Upland R No Approval needed
LaGrange Grape Island 87.0 12' 18,000 GM 88.5 R Bankline R Need OSIT Approval
LaGrange Quiver Island 122.0 11' 15,000 CH 122.0 R Bankline R Need OSIT Approval
LaGrange Duck Island 135.0 11' 14,000 GM 136.6 L Bankline R Need OSIT Approval
LaGrange Copperas Creek 136.5 11' 42,500 CH 136.0 L Upland R No Approval needed
LaGrange Mackinaw River 147.8 11' 30,000 CH 147.0 L Upland R No Approval needed
LaGrange Mackinaw River 147.8 11' 12,000 GM 147.0 L Bankline R OSIT Approved

0 Scheduled 167,500
44,000 Unscheduled 0

123,500 TOTAL 167,500
0

Hydraulic - (H) = 0 ^E = Emergency
167,500   I = Imminent Closure

 R = Routine Dredging
Potential Jobs That Have Not Been Scheduled or Have Been Defered

Pool Dredge Cut Name River Mile Equip.

Placement  
Site Placement Type Dredging Notice # Job Order # Cat.^ Other

LaGrange Above LaGrange Lock 80.0
LaGrange Brigg's Landing 83.7
LaGrange Bar Island 84.5
LaGrange Beardstown 87.5
LaGrange Sugar Island 94.0
LaGrange Browning Landing 97.0
LaGrange Elm Creek 102.4
LaGrange Holmes Landing 108.1
LaGrange Anderson Lake 109.0
LaGrange Grand Island 109.7
LaGrange Otter Creek 110.6
LaGrange Grand Island Head 112.4
LaGrange Matanzas Bay 114.0
LaGrange Devil's Elbow 116.2
LaGrange Historic Cut 117.6
LaGrange Big Sister Creek 125.5
LaGrange Senate Island 132.0
LaGrange Copperas Creek 136.0
LaGrange Lancaster Landing 142.0
LaGrange Kingston Mines 145.0
LaGrange LaMarsh Creek/Pekin Bend 148.0
LaGrange Lick Creek 153.1
LaGrange Below Peoria Lock 156.6

Peoria Above Peoria Lock 157.9
Peoria Kickapoo Creek 159.0
Peoria Peoria Bridges/ Farm Creek 161.0
Peoria Peoria Boat Yard 164.0
Peoria Ten Mile Creek 166.0
Peoria Blue Creek/Rome Light 173.0
Peoria Senachwine Creek 180.8
Peoria Henry 193.3
Peoria Illinois Power 212.0
Peoria Clark Island 214.5
Peoria Spring Valley 215.9
Peoria Spring Creek/Huse Slough 218.5
Peoria Peru Bend 223.3
Peoria LaSalle Bend 225.4
Peoria Vermillion River 226.0
Peoria Deer Park Light 227.7
Peoria Historic Cut 228.8
Peoria Below Starved Rock Lock 230.2

Starved Rk Above Starved Rock Lock 231.2
Starved Rk Bulls Island 240.5
Starved Rk Milliken Creek 242.8
Starved Rk Below Marseilles Lock 244.0
Marseilles Marseilles Canal 244.7
Marseilles Ballards Is/KickapooCk 248.5
Marseilles Johnson Isl / Kickapoo Crk 249.7
Marseilles Springbrook Light 251.4
Marseilles Seneca 253.3
Marseilles Grist Island 258.6
Marseilles Sugar Island 260.0
Marseilles Aux Sable River 268.0
Marseilles Below Dresden Island Lock 270.8
Dresden Is Above Dresden Island Lock 271.5
Dresden Is Bonnel Bend 273.7
Dresden Is Grant Creek Cut Off 274.4
Dresden Is Dupage River 277.2
Dresden Is Treats Island 278.8
Dresden Is Hunting Lodge Bend 281.1
Dresden Is Below Brandon Road Lock 285.2
Brandon Rd Above Brandon Road Lock 286.0
Brandon Rd Below Lockport Lock 290.0

Contract Mechanical - (CM) =

Total Dredging =

Dredging Dates          
Start             End

Depth & Est. 
Quantity

Contract Hydraulic - (CH) =

ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2016 Dredging Schedule by Equipment - Illinois Waterway

Dredging Dates          
Start             End

Depth & Est. 
Quantity

* Currently operating at this job.     ** Dredging completed  *** Dredging suspended.         
 Bankline placement requires OSIT approval.  Marseilles Pool requires additional 

endangered mussel coordination.

Total quantities by equipment:

Government Hydraulic -   (GH) =

Government Mechanical - (GM) =
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