
ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2016 Dredging Schedule by Equipment - Upper Mississippi River 8-Aug-16

Pool Site River Mile Equip. Placement  Site Placement Type
Dredging 
Notice #

Job Order # Cat.^

11 Rosebrook 595.1 29-May 6/7/2016** 11 33,000 GM Finleys Beach Bankline MR16-6424 E

13 Smith Bay 531.0 14-Jun 6/28/16** 11 15,943 GM Smith Island Bankline MR16-6464 R

14 Marais D'osier 510.0 11-Jul 7/15/16** 11 6,046 GM Princeton Beach Bankline MR16-6575 R

14 LeClaire Canal 494.0 27-Jul 8/4/2016** 8 2,290 GM Smith Island Upland/Beneficial N/A

16 Cresent Bridge 482.0 8/9/2016* 11 9,000 GM Centennial Bridge Upland/Beneficial MR16-6690 R

16 Shady Creek 464.9 11-Apr 4/21/2016** 6 3,523 GM LD 16 Upper Upland/LDB N/A R

18 Keithsburg Lower 425.0 11 40,000 GH Keithsburg DMMP (Willow Bar) Bankline R

19 Burlington Island Light 397.0 26-Apr 5/6/2016** 11 15,374 GM Willow Island Bankline MR16-6059 I

19 Burlington Bluff 402.3 11 30,000 GH Willow Island Bankline R

21 LaGrange 336.0 8/9/2016* 11 8,000 GM LaGrange Beach Bankline MR16-6830 R

22 Cave Hollow 306.0 14-Jun 7/7/2016** 11 25,000 GM Sny Levee Dist. Upland/Beneficial MR16-6463 I

* Currently operating at this job.     ** Dredging completed ***Dredging suspended
Total quantities by equipment:

Government Hydraulic - GOETZ (GH) = 70,000 ^E = Emergency
Government Mechanical - (GM) = 118,176  I = Imminent Closure

Contract Hydraulic - (CH) = 0  R = Routine Dredging

Contract Mechanical - (CM) = 0

Total Dredging = 188,176

Potential Jobs That Have Not Been Scheduled or Have Been Defered

11 Turkey River 608.0 11 GM Island 189 Bankline

11 Hurricane Island 599.0 11 GM Hurricane Island Bankline

11 Rosebrook 595.0 11 GM Cassville Upland/beneficial  R

12 Island 241 562.0 11 GH Island 241 Bankline/Thalweg R

13 Maquoketa River 548.0 11 GM Maquoketa River Upland R

13 Arnolds 543.0 11 GM Santa Fe Island Bankline

13 Savanna Bay 539.0 11 GH Savanna Thalweg Thalweg

13 Dark Slough 531.0 11 GM Dark Slough Island Bankline R

16 Credit Island 480.0 11 GM Centennial Bridge Upland/Beneficial

16 Lock 15 Lower 483.0 11 GM Centennial Bridge Upland/Beneficial R

16 Horse Island 476.0 11 GM Centennial Bridge Upland/Beneficial R

16 Buffalo 473.0 11 GM Centennial Bridge Upland/Benefiicial R

16 Montpelier 469.0 11 GM Right Bank Bankline R

17 Lock 16 Lower 456.0 11 GM Illinois Bankline Bankline

17 Lock 17 Lwr Aux. 437.0 11 GM Lock 17 locksite Upland R

18 Huron Island 424.0 11 GH Willow Bar Bankline

18 Lock 17 Lwr Aux 437.0 11 GM Lock 17 Upper Upland

18 Oquawka Bend 415.0 11 GM Benton Island Thalweg Thalweg R

18 Lock 18 Upr & Lwr Aux. 410.0 11 GM Lock 18 locksite Upland R

19 Kemps Landing 398.0 11 GH Craigel Island Bankline

20 Lock 19 Lwr 364.0 11 GM Lock 19 Lower Bankline Bankline R

20 Buzzard Island 349.0 12 GH Buzzard DMMP Upland/Beneficial R

20 Lock 20 Aux's 343.0 11 GM Lock 20 Upper Upland

21 Hogback / Lonetree 332.0 11 GM Hogback Thalweg Thalweg R

21 Lock 21 Aux"s 325.0 11 GM Lock 21 Lower Upland

22 N.E. Power 320.0 11 GH N.E. Power Upland/Beneficial R

22 Lock 22 Upr & Lwr Aux. 301.0 11 GM 302.5 DMMP site Inland R

Total quantity for jobs that have not been scheduled = 0

Scheduled Dredging Jobs

nkline or Thalweg placement requires OSIT approval.  Mussel survey may be required for placement sites that have not been used in the past 5 yea

Dredging Dates            
Start             End

Depth & Est. Quantity



9-Aug-16

Pool Dredge Cut Name River Mile
Equip.

Placement  
Site Placement Type Dredging Notice # Job Order # Cat.^ Other

LaGrange Grape Island 87.0 9/1/16 12' 36,000 CH 87.4 L Bankline R Need OSIT Approval

LaGrange Duck Island** 135.0 7/6/16 7/29/16 11' 14,000 GM 136.6 L Bankline IW-16-6572 R Need OSIT Approval

LaGrange Copperas Creek 136.5 11' 42,500 CH 136.0 L Upland R No Approval needed

LaGrange Mackinaw River 147.8 11' 30,000 CH 147.0 L Upland R No Approval needed

LaGrange Mackinaw River** 147.8 6/23/16 6/30/16 11' 12,000 GM 147.0 L Bankline IW 16-6493-2 R OSIT Approved

LaGrange Lick Creek 156.0 11' 15,000 GM 156.0 L Bankline R Need OSIT Approval

Peoria Starved Rock Lower 230.6 11' 12,000 GM 228.0 R Upland R No Approval needed

Marseilles Grist Island 258.8 8/22/16 11' 10,000 GM 271.5 R Upland R No Approval needed

Marseilles Dresden Lower* 263.0 8/3/16 11' 7,300 GM 271.5 R Upland IW 16-6787-1 R No Approval needed

0 Scheduled 178,800
70,300 Unscheduled 0

108,500 TOTAL 178,800
0

Hydraulic - (H) = 0 ^E = Emergency
178,800   I = Imminent Closure

 R = Routine Dredging
Potential Jobs That Have Not Been Scheduled or Have Been Defered

Pool Dredge Cut Name River Mile Equip. Site Placement Type Dredging Notice # Job Order # Cat.^ Other

LaGrange Above LaGrange Lock 80.0
LaGrange Brigg's Landing 83.7
LaGrange Bar Island 84.5
LaGrange Beardstown 87.5
LaGrange Sugar Island 94.0
LaGrange Browning Landing 97.0
LaGrange Elm Creek 102.4
LaGrange Holmes Landing 108.1
LaGrange Anderson Lake 109.0
LaGrange Grand Island 109.7
LaGrange Otter Creek 110.6
LaGrange Grand Island Head 112.4
LaGrange Matanzas Bay 114.0
LaGrange Devil's Elbow 116.2
LaGrange Historic Cut 117.6
LaGrange Quiver Island 122.0
LaGrange Big Sister Creek 125.5
LaGrange Senate Island 132.0
LaGrange Copperas Creek 136.0
LaGrange Lancaster Landing 142.0
LaGrange Kingston Mines 145.0
LaGrange LaMarsh Creek/Pekin Bend 148.0
LaGrange Lick Creek 153.1
LaGrange Below Peoria Lock 156.6

Peoria Above Peoria Lock 157.9
Peoria Kickapoo Creek 159.0
Peoria Peoria Bridges/ Farm Creek 161.0
Peoria Peoria Boat Yard 164.0
Peoria Ten Mile Creek 166.0
Peoria Blue Creek/Rome Light 173.0
Peoria Senachwine Creek 180.8
Peoria Henry 193.3
Peoria Illinois Power 212.0
Peoria Clark Island 214.5
Peoria Spring Valley 215.9
Peoria Spring Creek/Huse Slough 218.5
Peoria Peru Bend 223.3
Peoria LaSalle Bend 225.4
Peoria Vermillion River 226.0
Peoria Deer Park Light 227.7
Peoria Historic Cut 228.8
Peoria Below Starved Rock Lock 230.2

Starved Rk Above Starved Rock Lock 231.2
Starved Rk Bulls Island 240.5
Starved Rk Milliken Creek 242.8
Starved Rk Below Marseilles Lock 244.0
Marseilles Marseilles Canal 244.7
Marseilles Ballards Is/KickapooCk 248.5
Marseilles Johnson Isl / Kickapoo Crk 249.7
Marseilles Springbrook Light 251.4
Marseilles Seneca 253.3
Marseilles Grist Island 258.6
Marseilles Sugar Island 260.0
Marseilles Aux Sable River 268.0
Marseilles Below Dresden Island Lock 270.8
Dresden Is Above Dresden Island Lock 271.5
Dresden Is Bonnel Bend 273.7
Dresden Is Grant Creek Cut Off 274.4
Dresden Is Dupage River 277.2
Dresden Is Treats Island 278.8
Dresden Is Hunting Lodge Bend 281.1
Dresden Is Below Brandon Road Lock 285.2
Brandon Rd Above Brandon Road Lock 286.0
Brandon Rd Below Lockport Lock 290.0

Contract Mechanical - (CM) =

Total Dredging =

Dredging Dates           
Start End

Depth & Est. 
Quantity

Contract Hydraulic - (CH) =

ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2016 Dredging Schedule by Equipment - Illinois Waterway

Dredging Dates           
Start             End

Depth & Est. 
Quantity

* Currently operating at this job.     ** Dredging completed  *** Dredging suspended.          Bankline placement requires OSIT approval.  Marseilles Pool requires additional 

Total quantities by equipment:

Government Hydraulic -   (GH) =

Government Mechanical - (GM) =
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