
ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2015 Dredging Schedule by Equipment - Upper Mississippi River 6/4//2015

Pool Site River Mile Equip. Placement  Site Placement Type
Dredging 
Notice #

401 Permit # Last Year Dredged Last Year Placed Job Order # Cat.^

12 Island 243 561 11 GH Island 241 Thalweg Thalweg    R

13 Smith Bay 531 7-Apr 4/21/2015** 11 17,860 GM Smith Island Bankline MR15-3579 2014 2014 Phone/email 4/7/15 I

14 Steamboat Slough 504 11 GH Thalweg Thalweg 2011 2011   I

16 Lock 15 Lower 483 11 GM Centennial Bridge Upland/Beneficial 2012 2013   R

16 Buffalo 473 11 GM Centennial Bridge Upland/Benefiicial 2011 2010/2011   I

16 Montpelier 469 11 GM Right Bank Bankline  2012 1995  I

17 Lock 17 Lwr Aux. 437 11 GM Lock 17 locksite Upland 2002 2002 R

18 Keithsburg Upper 427 11 GM Keithsburg DMMP Bankline 2014 2014 I

18 Keithsburg Lower 425 11 GH Keithsburg DMMP Bankline 2011 2011 R

18 Furnal Island 413 11 GM Benton Island Thalweg Thalweg 2013 2010 R

18 Lock 18 Upr & Lwr Aux. 410 11 GM Lock 18 locksite Upland 1943 1943 R

20 Buzzard 2 349 11 GM Buzzard Island Thalweg Thalweg 2014 2014 R

20 Buzzard Island 349 11 GM Buzzard Thalweg Thalweg 2013 2013 I

20 Lock 20 Upper 344 4/29/2015* 11 17,650 GM Lock 20 Upper Bankline MR-3819 2014-1165 2009 2009 Phone/email 4/24/15

21 Lock 20 Lwr Aux. 343 2-May 5/7/2015** 11 3,048 GM Lock Upper Storage Yard Beneficial Use 2013 2013 R

21 Hogback / Lonetree 332 11 GM Hogback Thalweg Thalweg 2014 2014 I

21 Hogback / Lonetree 331 11 GM Hogback Thalweg Thalweg 2012 2012 I

22 Lock 21 Lwr. Aux 325 14-May 5/21/2015** 11 4,018 GM Lock 21 Lower Upland 2013 2013

22 Lock 22 Upr & Lwr Aux. 301 11 GM 302.5 DMMP site Inland  2008 2008

  
* Currently operating at this job.     ** Dredging suspended.
Total quantities by equipment

Government Hydraulic - GOETZ (GH) = 0 ^E = Emergency
Government Mechanical - (GM) = 42,576   I = Imminent Closure

Contract Hydraulic - (CH) = 0  R = Routine Dredging
Contract Mechanical - (CM) = 0

Total Dredging = 42,576

Potential Jobs That Have Not Been Scheduled or Have Been Defere
11 Turkey River 608 11 GM Island 189 Bankline

11 Hurricane Island 589 11 GM Hurricane Island Bankline

12 Island 241 562 11 GH Island 241 Bankline

13 Arnolds 543 11 GM Santa Fe Island Bankline

13 Savanna Bay 539 11 GH Savanna Thalweg Thalweg

13 Dark Slough (Smith Bay) 531 11 GM Smith Bay Island Bankline

13 Smith Bay 529 11 GH Illinois Isl. Bankline Bankline

14 Meredosia 509 11 GM Princeton Beach Bankline

14 LeClaire Canal Entrance 494 6 GM Pelican Island Beneficial use

16 Crescent RR Bridge 481 11 GM Centennial Bridge Upland/Beneficial

16 Credit Island 480 11 GM Centennial Bridge Upland/Beneficial

17 Lock 16 Lower 456 11 GM Illinois Bankline Bankline

18 Huron Island 424 11 GH Willow Bar Bankline

18 Oquawka 415 11 GM Thalweg Thalweg

18 Lock 17 Lwr Aux 437 11 GM Lock 17 Upper Upland

19 Kemps Landing 398 11 GH Craigel Island Bankline

20 Lock 20 Aux's 343 11 GM Lock 20 Upper Upland

20 Buzzard Island 349 11 GM Buzzard Island Thalweg Thalweg

21 Willow Island 333 11 GH Hogback Island Bankline

21 Lock 21 Aux"s 325 11 GM Lock 21 Lower Upland

22 Cave Hollow 305 11 GH Sny Levee District Beneficial Use

24 Lock 22 Aux's 300 11 GM Saverton site Bankline

Total quantity for jobs that have not been scheduled = 0
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