
ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2015 Dredging Schedule by Equipment - Upper Mississippi River 16-Sep-15

Pool Site River Mile Equip. Placement  Site Placement Type
Dredging 
Notice #

Job Order # Cat.^

11 Rosebrook 595.0 11 20,000 GM Cassville Upland/beneficial  R

11 Lock 11 Aux. 583.0 6/6/2015 8/18/2015** 18 1,740 GM Maquoketa River Upland/Beneficial N/A R

12 Lock 12 Aux. 556.0 6/15/2015 6/22/2015** 18 5555 GM Maquoketa River Upland/Beneficial N/A R

12 Island 241 562.0 8/4/145 8/10/15** 11 35,000 GH Island 241 Bankline MR15-4660 R

13 Maquoketa River 548.0 27-Jul 9/3/15** 11 17,000 GM Maquoketa River Bankline MR15-4660 R

13 Dark Slough 531.0 11 20,000 GM Dark Slough Island Bankline R

13 Smith Bay 531.0 7-Apr 4/21/2015** 11 17,860 GM Smith Island Bankline MR15-3579 R

14 Marais D'osier 510.0 11 10,000 GM Princeton Thalweg Thalweg R

15 Lock !4 Aux Lwr 493.0 9/9/2015* 9 2,420 GM Smith Island Beneficial Use N/A R

16 Lock 15 Lower 483.0 11 10,000 GM Centennial Bridge Upland/Beneficial R

16 Horse Island 476.0 11 20,000 GM Centennial Bridge Upland/Beneficial R

16 Buffalo 473.0 11 10,000 GM Centennial Bridge Upland/Benefiicial R

16 Montpelier 469.0 11 20,000 GM Right Bank Bankline R

17 Lock 17 Lwr Aux. 437.0 11 GM Lock 17 locksite Upland R

18 Keithsburg Lower 425.0 11 15,000 GM Keithsburg DMMP (Willow Bar) Bankline R

18 Furnal Island 413.0 11 15,000 GM Benton Island Thalweg Thalweg R

18 Lock 18 Upr & Lwr Aux. 410.0 11 GM Lock 18 locksite Upland R

20 Lock 19 Lwr 364.0 11 5,000 GM Lock 19 Lower Bankline Bankline R

20 Des Moines River 361.0 17-Aug 8/23/2015** 11 52,000 GH Des Moines River Bankline MR15-4848 I

20 Buzzard Island 349.0 13-Aug 8/17/15** 12 29,000 GH Buzzard DMMP Upland/Beneficial MR15-4808 R

20 Lock 20 Upper 344.0 4/29/2015* 11 17,650 GM Lock 20 Upper Bankline MR-3819 R

21 Lock 20 Lwr Aux. 343.0 2-May 5/7/2015** 11 3,048 GM Lock Upper Storage Yard Beneficial Use NA R

21 LaGrange 336.3 13-Aug 8/18/2015** 11 3,325 GH LaGrange Beach Upland/Beneficial MR15-4860 R

21 Hogback / Lonetree 332.0 11 10,000 GM Hogback Thalweg Thalweg R
22 Lock 21 Lwr. Aux 325.0 14-May 5/21/2015** 11 4,018 GM Lock 21 Lower Upland R
22 N.E. Power 320.0 11 40,000 GH N.E. Power Upland/Beneficial R

22 Cave Hollow 306.0 8-Aug 8/11/15** 11 4,095 GM Sny Levee Distritct Upland/Beneficial R

22 Lock 22 Upper 301.7 12-Aug 8/18/15** 11 2,520 GM Saverton DMMP Upland/Beneficial MR15-4802 R

22 Lock 22 Upr & Lwr Aux. 301.0 11 GM 302.5 DMMP site Inland R
* Currently operating at this job.     ** Dredging suspended
Total quantities by equipment:

Government Hydraulic - GOETZ (GH) = 124,325 ^E = Emergency
Government Mechanical - (GM) = 166,611  I = Imminent Closure

Contract Hydraulic - (CH) = 0  R = Routine Dredging

Contract Mechanical - (CM) = 0

Total Dredging = 290,936

pproval.  Mussel survey may be required for placemen

Dredging Dates            
Start             End

Depth & Est. Quantity
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