
ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2015 Dredging Schedule by Equipment - Upper Mississippi River 6-Nov-15

Pool Site River Mile Equip. Placement  Site Placement Type
Dredging 
Notice #

Job Order # Cat.^

11 Rosebrook 595.0 11 20,000 GM Cassville Upland/beneficial  R

11 Lock 11 Aux. 583.0 6/6/2015 8/18/2015** 18 1,740 GM Maquoketa River Upland/Beneficial N/A R

12 Lock 12 Aux. 556.0 6/15/2015 6/22/2015** 18 5555 GM Maquoketa River Upland/Beneficial N/A R

12 Island 241 562.0 8/4/145 8/10/15** 11 35,000 GH Island 241 Bankline MR15-4660 R

13 Maquoketa River 548.0 27-Jul 9/3/15** 11 17,000 GM Maquoketa River Bankline MR15-4660 R

13 Dark Slough 531.0 11 20,000 GM Dark Slough Island Bankline R

13 Smith Bay 531.0 7-Apr 4/21/2015** 11 17,860 GM Smith Island Bankline MR15-3579 R

14 Lock 13 Aux. 522.0 11/6/2015* 7 GM Maquoketa River Upland/Beneficial

14 Marais D'osier 510.0 11 10,000 GM Princeton Thalweg Thalweg R

15 Lock 14 Aux Lwr 493.0 9-Sep 9/23/15** 9 2,420 GM Smith Island Beneficial Use N/A R

16 Lock 15 Lower 483.0 11 10,000 GM Centennial Bridge Upland/Beneficial R

16 Horse Island 476.0 11 20,000 GM Centennial Bridge Upland/Beneficial R

16 Buffalo 473.0 11 10,000 GM Centennial Bridge Upland/Benefiicial R

16 Montpelier 469.0 11 20,000 GM Right Bank Bankline R

17 Lock 16 Lwr 457.0 28-Sep 10/15/15** 11 11,700 GM Left bank Bankline MR15-5160 R

17 Lock 17 Lwr Aux. 437.0 11 GM Lock 17 locksite Upland R

18 Keithsburg Lower 425.0 11 15,000 GM Keithsburg DMMP (Willow Bar) Bankline R

18 Oquawka Bend 415.0 10/29/15** 11 10,000 GM Benton Island Thalweg Thalweg M15-5282 R

18 Lock 18 Upr & Lwr Aux. 410.0 11 GM Lock 18 locksite Upland R

20 Lock 19 Lwr 364.0 11 5,000 GM Lock 19 Lower Bankline Bankline R

20 Des Moines River 361.0 17-Aug 8/23/2015** 11 52,000 GH Des Moines River Bankline MR15-4848 I

20 Buzzard Island 349.0 13-Aug 8/17/15** 12 29,000 GH Buzzard DMMP Upland/Beneficial MR15-4808 R

20 Lock 20 Upper 344.0 29-Apr 9/16/15** 11 26,817 GM Lock 20 Upper Bankline MR15-3819 R

20 Lock 20 Upper 344.0 10/15/15* 11 220,000 GH Nelson Island Bankline MR15-5245

21 Lock 20 Lwr Aux. 343.0 2-May 5/7/2015** 11 3,048 GM Lock Upper Storage Yard Beneficial Use NA R

21 LaGrange 336.3 13-Aug 8/18/2015** 11 3,325 GH LaGrange Beach Upland/Beneficial MR15-4860 R

21 Hogback / Lonetree 332.0 28-Sep 11/3/15** 11 13,000 GM Hogback Thalweg Thalweg MR15-5159 R

21 Lonetree 330.8 10/18/2015* 10/29/15** 11 16,000 GM Hogback Thalweg Thalweg MR15-5159-2 E
22 Lock 21 Lwr. Aux 325.0 14-May 5/21/2015** 11 4,018 GM Lock 21 Lower Upland N/A R
22 Lock 21 Lwr Aux. 325.0 7 4,000 GM Lock 21 Lower Upland N/A
22 N.E. Power 320.0 11 40,000 GH N.E. Power Upland/Beneficial R

22 Cave Hollow 306.0 8-Aug 8/11/15** 11 4,095 GM RM 305.4 L Dredge Cut M15-4802 R

22 Lock 22 Upper 301.7 12-Aug 8/18/15** 11 2,520 GM Saverton DMMP Upland/Beneficial MR15-4802 R

22 Lock 22 Upr & Lwr Aux. 301.0 11 GM 302.5 DMMP site Inland R
* Currently operating at this job.     ** Dredging completed ***Dredging suspended
Total quantities by equipment:

Government Hydraulic - GOETZ (GH) = 344,325 ^E = Emergency
Government Mechanical - (GM) = 205,478  I = Imminent Closure

Contract Hydraulic - (CH) = 0  R = Routine Dredging

Contract Mechanical - (CM) = 0

Total Dredging = 549,803

Potential Jobs That Have Not Been Scheduled or Have Been Defered

11 Turkey River 608.0 11 GM Island 189 Bankline

11 Hurricane Island 589.0 11 GM Hurricane Island Bankline

12 Island 241 562.0 11 GH Island 241 Bankline

13 Arnolds 543.0 11 GM Santa Fe Island Bankline

13 Savanna Bay 539.0 11 GH Savanna Thalweg Thalweg

14 LeClaire Canal Entrance 494.0 6 GM Pelican Island Beneficial use

16 Crescent RR Bridge 481.0 11 GM Centennial Bridge Upland/Beneficial

16 Credit Island 480.0 11 GM Centennial Bridge Upland/Beneficial

17 Lock 16 Lower 456.0 11 GM Illinois Bankline Bankline

18 Huron Island 424.0 11 GH Willow Bar Bankline

18 Oquawka 415.0 11 GM Thalweg Thalweg

18 Lock 17 Lwr Aux 437.0 11 GM Lock 17 Upper Upland

19 Kemps Landing 398.0 11 GH Craigel Island Bankline

20 Lock 20 Aux's 343.0 11 GM Lock 20 Upper Upland

21 Willow Island 333.0 11 GH Hogback Island Bankline

21 Lock 21 Aux"s 325.0 11 GM Lock 21 Lower Upland

Total quantity for jobs that have not been scheduled = 0

Scheduled Dredging Jobs

pproval.  Mussel survey may be required for placemen

Dredging Dates            
Start             End

Depth & Est. Quantity
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