
ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2015 Dredging Schedule by Equipment - Upper Mississippi River 13-Jul-15

Pool Site River Mile Equip. Placement  Site Placement Type Dredging 
Notice #

J
o
b

Cat.^

11 Rosebrook 595 11 20,000 GM Cassville Upland/beneficial R
11 Lock 11 Aux. 583 6/6/2015 18 1,740 GM Maquoketa River Upland/Beneficial N/A
12 Lock 12 Aux. 556 6/15/2015 6/22/2015** 18 5555 GM Maquoketa River Upland/Beneficial N/A R
12 Island 241 562 11 40,000 GH Island 241 Bankline  R
13 Maquoketa River 548 11 20,000 GM Maquoketa River Bankline R
13 Dark Slough 531 11 20,000 GM Dark Slough Island Bankline R
13 Smith Bay 531 7-Apr 4/21/2015** 11 17,860 GM Smith Island Bankline MR15-3579 R
14 Marais D'osier 510 11 10,000 GM Princeton Thalweg Thalweg R
16 Lock 15 Lower 483 11 10,000 GM Centennial Bridge Upland/Beneficial R
16 Horse Island 476 11 20,000 GM Centennial Bridge Upland/Beneficial R
16 Buffalo 473 11 10,000 GM Centennial Bridge Upland/Benefiicial R
16 Montpelier 469 11 20,000 GM Right Bank Bankline R
17 Lock 17 Lwr Aux. 437 11 GM Lock 17 locksite Upland R
17 Bass 447 11 30,000 GH Bass Island DMMP Upland/Beneficial R
18 Keithsburg Upper 427 11 10,000 GM Keithsburg DMMP (Willow Bar) Bankline R
18 Keithsburg Lower 425 11 15,000 GH Keithsburg DMMP (Willow Bar) Bankline R
18 Furnal Island 413 11 15,000 GM Benton Island Thalweg Thalweg R
18 Lock 18 Upr & Lwr Aux. 410 11 GM Lock 18 locksite Upland R
20 Lock 19 Lwr 364 11 5,000 GM Lock 19 Lower Bankline Bankline R
20 Buzzard Island 349 11 30,000 GH Buzzard DMMP Upland/Beneficial R
20 Lock 20 Upper 344 4/29/2015* 11 17,650 GM Lock 20 Upper Bankline MR-3819 R
21 Lock 20 Lwr Aux. 343 2-May 5/7/2015** 11 3,048 GM Lock Upper Storage Yard Beneficial Use R
21 Hogback / Lonetree 332 11 10,000 GM Hogback Thalweg Thalweg R
22 Lock 21 Lwr. Aux 325 14-May 5/21/2015** 11 4,018 GM Lock 21 Lower Upland R
22 N.E. Power 320 11 40,000 GH N.E. Power Upland/Beneficial R
22 Cave Hollow 306 11 20,000 GM Sny Levee Distritct Upland/Beneficial R
22 Lock 22 Upr & Lwr Aux. 301 11 GM 302.5 DMMP site Inland R

* Currently operating at this job.     ** Dredging suspended.
Total quantities by equipment:

Government Hydraulic - GOETZ (GH) = 115,000 ^E = Emergency
Government Mechanical - (GM) = 172,576   I = Imminent Closure

Contract Hydraulic - (CH) = 0  R = Routine Dredging
Contract Mechanical - (CM) = 0

Total Dredging = 287,576

Potential Jobs That Have Not Been Scheduled or Have Been Defered

Scheduled Dredging Jobs

l.  Mussel survey may be required for place

Dredging Dates         
Start             End Depth & Est. Quantity
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