September 2002

FACT SHEET

DAVENPORT, IOWA

STATEMENT OF ISSUE: The City of Davenport has requested the Corps reevaluate the flood protection project authorized in 1970 to determine if it, or other flood damage reduction alternatives, are feasible based on current conditions.

CURRENT STATUS:  The Limited Reevaluation Report (LRR) was completed and approved on 20 June 2002.  A design agreement is being prepared and Pre-construction Engineering and Design is scheduled to begin in October 2002.

SUMMARIZED FINANCIAL DATA:

   PED

Estimated Federal Cost





$435,000

Estimated Non-Federal Cost




  145,000

Total Estimated Cost





  580,000

Allocation through FY 2001




   100,000

Budget Request for FY 2002




              0

Allocation for FY 2002




   
   125,000

Budget Request for FY 2003




     61,000

Balance to Complete after FY 2003
                                                             149,000
BACKGROUND AND PURPOSE:  The Davenport flood protection project was authorized for construction on 31 December 1970.  A Phase I General Design Memorandum was completed in August 1976 and approved on 2 May 1978.  A Phase II Design Memorandum (DM) recommending revisions to the project was completed in February 1982.  The benefit-cost ratio in the DM was 1.17, and the City’s share of the $33.9 million project was $13 million based on the Corps’ policy requiring a 35% local cost share for new start projects.  In May 1984, the City declined to participate due to the cost of the project and poor economic conditions at that time.
Record flood levels in 1993 were nearly matched in 2001, causing extensive flood damages and attracting national attention.  The baseball stadium, a residential area, and significant reaches of the downtown area were flooded.  The water treatment plant was threatened by flooding, but remained in service during the floods due to emergency flood-fighting actions.  The wastewater treatment plant was unable to keep up with the high water levels, and the City was forced to bypass sanitary sewer flows into the river.  A Davenport City Council resolution signed 16 May 2001 requested a Corps of Engineers reconnaissance study and appropriation of Federal funds.  Federal funds were made available to complete a Limited Reevaluation Report and to initiate any follow-on design.

DESCRIPTION OF STUDY:  In accordance with Corps of Engineers policy for resumption of authorized projects that have not been constructed, a reconnaissance-level Limited Reevaluation study reviewed the previous proposal for flood protection contained in the 1982 DM and established a continued Federal interest in the project.  This included a determination that the Reach 1 portion of the project was  economically justified, environmentally acceptable, technically appropriate, and adequately supported by non-Federal interests.  Reach 1 has an estimated benefit to cost ratio of 4.05.  The design agreement with the City of Davenport is being drafted and design work will proceed upon its completion.  

. 

COST:  A reconnaissance-level Limited Reevaluation study was conducted at a cost of  $100,000 which is initially 100% Federal.  The local sponsor will be required to provide a 25% cost share for the study.  Local payment will be required to catch up the cost share following completion of the Limited Reevaluation and execution of a cost-sharing agreement.  All subsequent studies and other PED activities will require a 25% local cost share.

AUTHORIZATION:  On 31 December 1970, P.L. 91-611 authorized the project for construction.  
CONGRESSIONAL DISTRICT:  IA-1

POINT OF CONTACT:  Perry A. Hubert, Project Management Branch, CEMVR-PM-M, telephone (309) 782-5366. E-mail address: Perry.A.Hubert@usace.army.mil
