March  2003

FACT SHEET

DAVENPORT, IOWA

CURRENT STATUS:  The Limited Reevaluation Study report was approved in June 2002.  Flood protection to a water treatment facility serving 130,000 people was determined to be economically feasible.  The execution of a design cost share agreement is pending.

SUMMARIZED FINANCIAL DATA:
                                         FY 2004

         PED

Estimated Federal Cost

$435,000

Estimated Non-Federal Cost
 
145,000

Total Estimated Cost

$580,000

Allocation through FY 2002
 
 $225,000

Budget Request for FY 2003

61,000

Allocation for FY 2003
  
136,0001

Budget Request for FY 2004
   
159,000

Balance to Complete after FY 2004

0

FY 2004 Capability
 
 0

1 reflects a Congressional add of $200,000 minus $64,000 savings and slippage.

BACKGROUND AND PURPOSE:  The Davenport flood protection project was authorized for construction on 31 December 1970.  A Phase I General Design Memorandum was completed in August 1976 and approved on 2 May 1978.  A Phase II Design Memorandum (DM) recommending revisions to the project was completed in February 1982.  The benefit-cost ratio in the DM was 1.17, and the City’s share of the $33.9 million project was $13 million based on the Corps’ policy requiring a 35% local cost share for new start projects.  In May 1984, the City declined to participate due to the cost of the project and poor economic conditions at that time.

Record flood levels in 1993 were nearly matched in 2001, causing extensive flood damages and attracting national attention.  The baseball stadium, a residential area, and significant reaches of the downtown area were flooded.  The water treatment plant was threatened by flooding, but remained in service during the floods due to emergency flood-fighting actions.  The wastewater treatment plant was unable to keep up with the high water levels, and the City was forced to bypass sanitary sewer flows into the river.  Congress passed a City Council resolution on 16 May 2001 requesting a reconnaissance study and appropriation of funds.  The Subcommittee on Energy and Water Development approved the PED resumption in October 2001.  

DESCRIPTION OF STUDY:  A reconnaissance-level Limited Reevaluation study reviewed the previous proposal for flood protection contained in the 1982 DM and established a continued Federal interest in the project.  This included a determination that the Reach 1 portion of the project was economically justified, environmentally acceptable, technically appropriate, and adequately supported by non-Federal interests.  Reach 1 has an estimated benefit to cost ratio of 4.05.  . 

COST:  A reconnaissance-level Limited Reevaluation study was conducted at a cost of  $100,000 which is initially 100% Federal.  The local sponsor will be required to provide a 25% cost share for the study.  Local payment will be required to catch up the cost share following completion of the Limited Reevaluation and execution of a cost-sharing agreement.  All subsequent studies and other PED activities will require a 25% local cost share.

AUTHORIZATION:  On 31 December 1970, P.L. 91-611 authorized the project for construction.  
CONGRESSIONAL DISTRICT:  IA-1

POINT OF CONTACT:  Perry A. Hubert, Project Management Branch, CEMVR-PM-M, telephone (309) 782-5366. E-mail address: Perry.A.Hubert@usace.army.mil
