March  2004

FACT SHEET

DAVENPORT, IOWA

STATEMENT OF ISSUE:   Work on this project has halted due to lack of Federal funds.  The completion date for the Engineering Documentation Report (EDR) is now March 2005.  This will likely delay the construction until FY 2007.

CURRENT STATUS:  A Limited Reevaluation Report (LRR) was completed in April 2002, to update the 1982 project costs and economic analysis.  The LRR was approved in June 2002.  The report determined that a Federal project to protect the water treatment plant is justified, with an estimated benefit-cost ratio of 4.05.  No other improvements appear justified.  The design cost share agreement was executed in March 2003 and development of an EDR is underway.  Since completion of the LRR, the project cost estimate has increased due to required design revisions that were not addressed in the 1982 GDM.  This change has lead to an increased in the PED cost estimate.

SUMMARIZED FINANCIAL DATA:
                                         FY 2005

         PED

Estimated Federal Cost                                                                    $755,000

Estimated Non-Federal Cost
 
251,000

Total Estimated Cost

$1,006,000

Allocation through FY 2003
 
 $234,000

Budget Request for FY 2004                                                              159,000

Allocation for FY 2004
  
 104,000
Budget Request for FY 2005
   
159,000

Balance to Complete after FY 2005

261,000

BACKGROUND AND PURPOSE:  The Davenport flood protection project was authorized for construction on 31 December 1970.  A Phase I General Design Memorandum was completed in August 1976 and approved on 2 May 1978.  A Phase II Design Memorandum (DM) recommending revisions to the project was completed in February 1982.  The benefit-cost ratio in the DM was 1.17, and the City’s share of the $33.9 million project was $13 million based on the Corps’ policy requiring a 35% local cost share for new start projects.  In May 1984, the City declined to participate due to the cost of the project and poor economic conditions at that time.

Record flood levels in 1993 were nearly matched in 2001, causing extensive flood damages and attracting national attention.  The baseball stadium, a residential area, and significant reaches of the downtown area were flooded.  The water treatment plant was threatened by flooding, but remained in service during the floods due to emergency flood-fighting actions.  The wastewater treatment plant was unable to keep up with the high water levels, and the City was forced to bypass sanitary sewer flows into the river.  Davenport passed a City Council resolution on 16 May 2001, requesting a reconnaissance study and appropriation of funds.  The Subcommittee on Energy and Water Development approved the PED resumption in October 2001.  

Major Work Item FY2004:  Development of the Engineering Documentation Report. Work was halted in February due to lack of Federal funds.

Major Work Item FY2005:  Completion of the Engineering Documentation Report and initiation of plans and specifications.

AUTHORIZATION:  On 31 December 1970, P.L. 91-611 authorized the project for construction.  
CONGRESSIONAL DISTRICT:  IA-1

POINT OF CONTACT:    Dennis Hamilton, Project Manager, Project Management Branch, Planning, Programs, and Project Management Division, telephone 309/794-5634. E-mail address as follows:   dennis.w.hamilton@usace.army.mil


