February 2005
FACT SHEET

DAVENPORT, IOWA

STATEMENT OF ISSUE:   The Davenport flood protection project was not included in the FY 2006 President’s Budget due to the benefit-cost ratio being less than the budget threshold of 3.0.  FY2006 appropriation would allow completion of Preconstruction Engineering and Design (PED) activities and initiation of construction in FY2007.
CURRENT STATUS:  The design agreement was executed in March 2003 and development of an Engineering Documentation Report (EDR) is underway.  The purpose of the EDR is to develop detailed project costs and to determine if the project is economically justified and environmentally acceptable. The EDR is scheduled to be completed in June 2005 and approved in August 2005.  Federal funds that may be available in FY2006 would be used to prepare plans and specifications, execute a Project Cooperation Agreement (PCA), and administer real estate acquisition activities.  Appropriation of construction funds in FY2006 would allow negotiation and execution of the PCA in FY2006 and initiation of construction in FY2007.
FY 2006


FY 2006


SUMMARIZED FINANCIAL DATA:


PED
   
 CONSTRUCTION 1
Estimated Federal Cost




  $755,000

$5,025,000        

Estimated Non-Federal Cost



    251,000

  1,675,000

Total Estimated Cost   


                            $1,006,000

$6,700,000

Allocation through FY 2004



  $357,000

  $357,000 2
Budget Request for FY 2005



    156,000


 0

Allocation for FY 2005




      79,000

      79,000 2
Budget Request for FY 2006



 
 0


 0

Balance to Complete after FY 2006 

                   319,000

  4,589,000
1 Construction Amounts include costs from PED phase
2 Allocations indicated are PED sunk cost for the G.I. Appropriation.

BACKGROUND:  The Davenport flood protection project was authorized for construction on 31 December 1970.  A Phase II Design Memorandum (DM) recommending revisions to the project was completed in February 1982.  The City’s share of the $33.9 million project was $13 million based on the Corps’ policy requiring a 35% local cost share for new start projects.  In May 1984, the City declined to participate due to the cost of the project and poor economic conditions at that time.

Record flood levels in 1993 were nearly matched in 2001, causing extensive flood damages and attracting national attention.  The baseball stadium, a residential area, and significant reaches of the downtown area were flooded.  The water treatment plant was threatened by flooding, but remained in service during the floods due to emergency flood-fighting actions.  The Subcommittee on Energy and Water Development approved the PED resumption in October 2001.  A Limited Reevaluation Report (LRR) was completed in April 2002, to update the 1982 project costs and economic analysis.  The LRR was approved in June 2002.  The report determined that a Federal project to protect the water treatment plant (Reach 1) appeared justified.  No other improvements were justified. 

Major Work Item FY2005:  Completion of the Engineering Documentation Report and initiation of plans and specifications.
Major Work Item FY2006:  (If funding is available) Completion of plans and specifications, execution of PCA, and initiation of real estate acquisition in preparation for construction.

AUTHORIZATION:  On 31 December 1970, P.L. 91-611 authorized the project for construction.  
CONGRESSIONAL DISTRICT:  IA-1

POINT OF CONTACT:    Dennis Hamilton, Project Manager, Project Management Branch, Planning, Programs, and Project Management Division, telephone 309/794-5634. E-mail address as follows:   dennis.w.hamilton@usace.army.mil


