

# Project Factsheet for: Iowa River, Sac & Fox Settlement, Tama County, Iowa (Pending Close)

Date Last Updated: 02/13/2009 07:33

## Project Location Information

**Location:** Tama County, Iowa  
**River Basin(s):** Iowa / Cedar  
**State(s):** IA  
**Congressional District(s):** IA-3

## Status

Planning and Design Analysis indicates a Federal Streambank Protection Project is justified. Unable to sign a Project Cost Share Agreement, (PCA) Tribe would not accept language in the PCA.

Project has been terminated, closeout in process.

## Description

Continuing rapid bank erosion from the Iowa River is threatening to destroy the historic Pow-Wow Grounds, which are part of the original 80-acre settlement purchased by the Sac & Fox Tribe in 1857. This area has great historic, cultural, and social significance to the Tribe and is used for Tribal ceremonies throughout the year. The opportunity exists to stabilize the bank and protect the Pow-wow Grounds from further erosion. The Sac & Fox Tribe is the non-Federal sponsor for the project. A letter requesting Corps of Engineers assistance was provided in August 2000. Coordination with the Tribe will continue throughout the project period.

## Summarized Financial Data

Estimated Federal Cost	\$151,608
Estimated Non-Federal Cost	\$0
Total Estimated Cost	\$151,608
Allocations through FY 2008	\$151,608
Allocations for FY 2009	\$0
Budget Request for FY 2010	\$0
Balance to Complete after FY 2010	\$0

## Major Work Item (This Fiscal Year)

Project has been terminated, closeout in process.

## Authority

CA - Continuing Authorities - Section 14 -- Section 14 of the 1946 Flood Control Act (Public Law 79-526), as amended

## Project Manager Information

**Name:** Chris Haring, Project Management Branch, Planning, Progra  
**Phone:** (309) 794-5885  
**E-mail:** christopher.p.haring@usace.army.mil