

ROCK ISLAND DISTRICT (MVR) - CORPS OF ENGINEERS
2015 Dredging Schedule by Equipment - Illinois Waterway

8-Jun-15

Pool	Dredge Cut Name	River Mile	Dredging Dates		Depth & Est. Quantity		Equip.	Placement Site	Placement Type	Dredging Notice #	Job Order #	Cat.^	Other
			Start	End									
Dres	Below Brandon Lock	285.0	Check survey		11		GM	285 L	Upland				
Dres	Treat's Island	279.0	Check survey		11		GM		Upland				
Mars	Dresden Lower R **	271.1	2/10/15	2/11/15	11	296	GM	270.5 R	Upland	IW 15--01 2770			End. Mussel Concern
Mars	Dresden Lower L***	271.0	est 3/20/2015		11	2,775	GM	271.5 L	Upland				End. Mussel Concern
Mars	Grist Island	259.0	Check survey		11		CH		Bankline				OSIT Approval Req./End. Mussel Cc
Mars	Marseilles Canal	246.0	Check survey		11		GM		Upland				End. Mussel Concern
Strk	Bull's Island *	240.0	6/4/15		11	16,585	GM	241.7R	Upland	IW 15-4138			
Peo	Starved Rock Lower	230.0	Check survey		11		GM		Upland				
Peo	Deer Park Light	228.0	Check survey		11		CH		Upland				
Peo	Huse Slough	220.0	Check survey		11		CH		Bankline				OSIT Approval Req.
Peo	Clark Island	216.0	Check survey		11		GM	215.8 R	Bankline				OSIT Approval Req.
Peo	Illinois Power	213.0	Check survey		11		GM		Bankline				OSIT Approval Req.
Peo	Blue Creek	213.0			11	80,000	CH		No Placement site				
Peo	Peoria Boat Yard	164.2	5/6/15	5/27/15	11	7,500	GM	164.3	Upland	N/A			
LaG	Lick Creek	155.0			11	7,500	GM		Bankline				OSIT Approval Req.
LaG	Pekin Crk Delta	151.0			11	3,000	GM	151.0 R	Bankline				OSIT Approval Req.
LaG	Pekin bend	150.7			11	18,000	GM	151.0 R	Upland				
LaG	Mackinaw River	148.0			11	31,000	CH	147.1 L	Bankline				OSIT Approval Req.
LaG	Kingston Mines	146.0			11	9,500	GM		Bankline				OSIT Approval Req.
LaG	Copperas Creek	136.0			11	46,000	CH	136.6-137.0 L	Bankline				OSIT Approval Req.
LaG	Duck Island	135.0			11		CH		Bankline				OSIT Approval Req.
LaG	Senate Island	134.0			11	26,000	CH						
LaG	Devils Elbow	116.5			11	21,000	?		Behind Levee				
LaG	Grand Island Head	113.0	Check survey		11				Behind Levee				
LaG	Beardstown RR Bridge**	88.8	2/26/15	3/13/15	12	8,575	GM	88.1R	Bankline	IW 15-02 3042			OSIT Approval Req.
LaG	Beardstown	87.5			12	20,000	CH		Bank/Behind levee				OSIT Approval Req.
LaG	Grape Island	86.0			12	30,000	CH		Bank/Behind levee				OSIT Approval Req.

* Currently operating at this job. ** Dredging completed *** Dredging suspended.

Bankline placement requires OSIT approval. Marseilles Pool requires additional endangered mussel coordination.

Total quantities by equipment:

Government Hydraulic - (GH) =	0	Scheduled	327,731
Government Mechanical - (GM) =	73,731	Unscheduled	0
Contract Hydraulic - (CH) =	254,000	TOTAL	327,731
Contract Mechanical - (CM) =	0		
Hydraulic - (H) =	0		
Total Dredging =	327,731		