

Action Items from Collaboration Team (CT) Meeting #2 (11 October 2002)

1. Correct previous meeting minutes to reflect Bill Franz participation (Skalak).
2. Prepare draft meeting MFR within 3-5 days and distribute to all participants for consideration (Skalak).
3. Distribute copy of expanded public input summary to Collaboration Team (CT) (Skalak).
4. Further explore possible web site posting of all public comments (Skalak).
5. Expand review of foundation documents for problems, needs, and opportunities; initiate iterative review of table (DeZellar).
6. Revise potential measures table to reflect meeting input (CEMVS).
7. Revise objectives statements consistent with meeting input (CEMVS).
8. Distribute FFS status and schedule information to CT (Skalak).
9. Develop measures vs. objectives matrix (CEMVS).
10. Develop FPMA summary (Stephens).
11. Provide more detailed UMRCP schedule layout to CT (Skalak/Astrack).
12. Develop conceptual framework for alternative formulation (CEMVS).
13. Schedule 3 December 2002 CT meeting at St. Louis airport Drury Inn (Skalak).

Additional Items:

- Get copies of color-coded IL River levee status maps (CEMVR)
- Pursue possible UMRCP panel session at ASFPM (Skalak)
- Fund R. Barkau H&H modeling support contract (Skalak/Stephens)
- Provide levee maps in .pdf format to Mark Beorkrem (CEMVR)
- Make sure all documents are time or version-stamped and pages are numbered (all)