

**Project Factsheet for:
Acquisition of Property for Dredged Material Management Plans (DMMPs)
Upper Mississippi River Miles 300.0 - 614.0**

Date Last Updated: 08/28/2008 08:31

Project Location Information

Location: Upper Mississippi River Miles 300.0 - 614.0
River Basin(s): Mississippi
State(s): IA , IL , MO , WI
Congressional District(s): IA-1 , IA-2 , IA-4 , IL-11 , IL-16

Status

Plan	Approx. # of Acres	# of Owners	Status	Congressional District
Turkey River, Hurricane Island, and Finley's Landing, Pool 11, RM607.8-610.9, 598.7-599. 1, & 595.5-596.5	3.2 easement	1	Implemented	IA Braley (2 nd) WI Kind (3 rd)
Sabula Lower Reach, Pool 13, RM 525.1-531.3	N/A	N/A	No acquisition required; intial placement site is located on Federal lands	IA Braley (1 st) IL Manzullo (16 th)
Beaver Island Reach, Pool 14, RM 513.4-519.0	11.96 easement	1	Preparation of Site 11 pre-acquisition documents underway	IA Braley (1 st) IL Manzullo (16 th)
Buffalo, Pool 16, RM 472.0-473-2	33.7 fee title	1	Implemented	IA Braley (1 st) IL Hare (17 th)
Hershey Chute, Pool 16, RM 460.7-461.7	10.0 fee title	1	Implemented	IA Loeb sack (2 nd) IL Hare (17 th)
Bass Island, Pool	27.59 fee title	2	19.9 ac placement	IA Loeb sack

17, RM 447.2-448.2	7.69 easement	1	site acquired, working on closing the rest	(2nd) IL Hare (17th)
Keithsburg Reach ¹ , Pool 18, RM 423.5-427.2	21.0 fee title	1	Mitigation site acquisition completed in FY06	IA Loeb sack (2nd) IL Hare (17th)
Benton Island, Pool 18, RM 418.5-420.5	15.5 easement	17	Implemented	IA Loeb sack (2nd) IL Hare (17th)
Kemp's/Craigel, Pool 19, RM 396.9-400.5	13.93 fee title 17.15 easement	1 3	Site 2 acquisition underway	IA Loeb sack (2nd) IL Hare (17th)
Howard's/Howards Crossing, Pool 21, RM 337.4-340.3	13.0 easement	1	Implemented	IL Hare (17th) MO Hulshof (9th)
Hogback, Pool 21, RM 330.9-333.2	To be determined	To be determined	Pre-acquisition documents to be prepared in FY10	IL Hare (17th) MO Hulshof (9th)
Lock 21 Lower, Pool 22, RM 323.3-324.7	21.1 fee title 8.14 easement	1 3	Report and EA completed; preparation of pre-acquisition documents underway	IL Hare (17th) MO Hulshof (9th)
NE MO Power/Beebe Island, Pool 22, RM 315.8-322.2	0.71 fee title 3.48 easement	1 1	Site 2 acquisition underway	IL Hare (17th) MO Hulshof (9th)
Whitney Light, Pool 22, RM 312.8-314.9	To be determined	To be determined	Report and EA Completed; Acquisition yet to be scheduled	IL Hare (17th) MO Hulshof (9th)
L&D 22, Pools 22& 24, RM 300.3-301.5	To be determined	To be determined	Preparation of pre-acquisition documents for multiple sites underway	IL Hare (17th) MO Hulshof (9th)

¹ Includes Keithsburg Huron DMMP

Description

The Federal Government owns minimal land outside of the floodway along the Upper Mississippi River. Therefore the acquisition (fee title or long term easement) of property for the placement of channel maintenance dredged material outside of the floodway is required.

Summarized Financial Data

Program funding has been constrained relative to expressed need for the past several fiscal years. The FY08 program funding is \$750,000. Budget realities and rapidly escalating land values for preferred placement sites are impacting the timely acquisition of these sites.

Major Work Item (This Fiscal Year)

FY 2008: The following real estate actions are scheduled for FY08:

- Complete acquisition of Bass Island (site 6 [upper])
- Acquire Beaver Island (Site 11)
- Complete acquisition of Kemps/Craigel (Site 2)
- Complete acquisition of NE Missouri Power (Site 2)

Major Work Item (Next Fiscal Year)

FY 2009: The following real estate actions are scheduled for FY09:

- Acquire L&D 22 (Sites 5a & 5b and 8)
- Acquire Oquawka (Sites 1, and 3a & 3b)
- Acquire L&D 21 Site 10

Authority

OM - Operations and Maintenance -- 1930 and 1935 River and Harbors Acts

Additional Information

The District requires additional authority to enter into agreements with levee and drainage districts for the placement of dredged material. This authority is currently being pursued through Mississippi Valley Division.

Project Manager Information

Name: Jerry Skalak, Program Manager, Rock Island District DMMP Program Manager

Phone: (309) 794-5605

E-mail: jerry.a.skalak@usace.army.mil