September 2002

FACT SHEET

DUCK CREEK/FAIRMOUNT

(WETLAND RESTORATION)

STATEMENT OF ISSUE:  None
LOCATION:   The project area is located within the corporate limits of the City of Davenport, Scott County, Iowa.  The 42-acre project site, owned by the city, is bordered on the east by Fairmount Avenue, on the north by the Iowa Interstate Railroad embankment, on the south by Duck Creek, and on the west by an unnamed tributary.
CURRENT STATUS:  Approved and funded for Planning and Design Analysis (PDA) Phase.
                    Estimated Federal Cost*                  
$  558,000

                    Estimated Non-Federal Cost*
$  301,000

                    Total Estimated Plan Cost*
$  859,000

                     Allocation for FY 2002
$   86,000

                     Allocation for FY 2003
$   128,000

                     Balance to Complete
$   334,000

*These costs include the sponsor’s request to include the recreation features outlined below.

BACKGROUND:  The proposed project includes two components:  wetland restoration and stream restoration.  The proposed wetland restoration project would expand and improve existing wetland areas within the Duck Creek floodplain and provide improved conditions for submergent and emergent vegetation re-establishment and diversity.  Additional benefits would be improvements to water quality through increased nutrient and sediment removal, and improved wildlife habitat.  The stream restoration component includes pool and riffle complexes created by weir placement in Duck Creek, which would slow water flows, provide bankline erosion control, and improve fish habitat.  Additional benefits are reduced turbidity and increased oxygenation of the water.  The sponsor has indicated an interest in ancillary recreational features such as a bike path spur around the proposed wetland complex and a bridge connecting the spur to the bike path on the south side of Duck Creek, which extends Duck Creek from western Davenport to eastern Bettendorf (about 11 miles in length).
MAJOR WORK ITEM (FY 2002):  Begin combined planning and design phase.

MAJOR WORK ITEM (FY 2003):  Complete combined planning and design phase.

AUTHORITY:  Section 206 of the Water Resources Development Act (Aquatic Ecosystem Restoration)

CONGRESSIONAL DISTRICT:  IA-01

ACTION OFFICER:  Camie Knollenberg, Project Manager; Project Management Branch; Planning, Programs, and Project Management Division; telephone 309/794-5487; camie.a.knollenberg@usace.army.mil.






