September 2002

FACT SHEET

RED ROCK DAM, LAKE RED ROCK, IOWA

SE DES MOINES REMEDIAL WORKS LEVEE EROSION

STATEMENT OF THE ISSUE:  Erosion of the riverbank in this area is severe and could result in damage to the levee system.  $800,000 still required to complete protection in this area.
CURRENT STATUS:  The remedial works levee is experiencing active and significant erosion.  Stage IIA is complete.  Stage IIB was awarded in May 2002 and is scheduled for completion in Spring 2003.

SUMMARIZED FINANCIAL DATA:  
Federal ($)

Allocation for FY 2001
1, 200,000


Allocation for FY 2002
1,800,000 

BACKGROUND:  The SE Des Moines Remedial Works Levee was built as part of the Lake Red Rock Flood Protection Project.  The levee system protects an industrial area of SE Des Moines from backwaters of Lake Red Rock.  Included within the industrial area is a large wastewater treatment plant for the Des Moines metropolitan area, a couple of chemical plants and a grain elevator, and other industrial buildings.  The levee is experiencing active and significant erosion from both the Des Moines River and Fourmile Creek.  Areas in need of repair and riprap protection include:  2,050 feet of levee along the Des Moines River adjacent to the Des Moines Metropolitan Wastewater Reclamation Facility (Stage II) and approximately 1,000 feet of levee along the Des Moines River immediately upstream of the old power plant floodwall along with approximately 900 feet of levee along Fourmile Creek (Stage III).  Failure to allocate funding for revetment repairs will result in further erosion and potentially run the risk of the levee breaching at an elevation it was designed and built to withstand.  The risk of erosion cutting all the way through the levee is dependent on the intensity of storm events and resulting runoff.  
The estimated cost of the remaining work:




Design Cost 

Construction Cost
     Stage IIA

   $
 0

     $1,800,000

     Stage IIB
     
   $85,000

     $1,355,000

The Stage I construction contract, which included repairs to approximately 1,300 feet of levee along the Des Moines River, was completed in 1999.

MAJOR WORK ITEM (CURRENT FY):  Award construction contract for Stage IIB. 

MAJOR WORK ITEM (NEXT FY):  None  ($800,000 required to complete work)

AUTHORIZATION:  Flood Control Act of 1938
CONGRESSIONAL DISTRICT(S):  IA-04

Action Officer:  Mr. Frank Monfeli, Project Manager, Project Management Branch, Planning, Programs, and Project Management Division, telephone 309/794-5640. 
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