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FACT SHEET/ISSUE PAPER

ACQUISITION OF PRIVATE PROPERTY FOR DREDGED MATERIAL MANAGEMENT PLAN, ILLINOIS WATERWAY RIVER MILES 80.0-327.0

STATEMENT OF ISSUE:

Land acquisition from private property owners.  The Federal Government owns very little land along the Illinois Waterway.  Therefore acquisition of private property to place dredged material is required.

CURRENT STATUS:
	Plan
	Approx. no. of acres
	# of owners
	Status
	Congressional District

	Brandon Road Lower, RM 
	To Be Determined
	To Be Determined
	Beginning Report
	Weller (11th)

	Dresden Island, RM 270.8-272.0
	7
	1
	Acquiring Land
	Weller (11th)

	Grist Island, RM 258.6-259.3
	To Be Determined
	To Be Determined
	Working on Report & EA
	Weller (11th)

	Bulls Island, RM 240.5-241.5
	12 fee title

 2 easement
	2 – total
	Completed & Implemented
	Weller (11th)

	LaSalle Bend Reach, RM 225.4-225.7(Utica Bridge)
	To Be Determined
	To Be Determined
	Working on Report & EA
	Weller (11th)

	Spring Valley Reach, RM 214.5-221.1
	To Be Determined
	To Be Determined
	Beginning Report
	Evans (17th);

LaHood (18th)

	Senachwine Creek
	To Be Determined
	To Be Determined
	Beginning Report
	LaHood (18th)

	Kickapoo Creek Reach
	To Be Determined
	To Be Determined
	Beginning Report
	LaHood (18th)

	LaMarsh Creek/ Pekin Bend, RM
	22.5 Fee title

18 Easement
	2
	In Acquisition Process
	LaHood (18th)

	Mackinaw River/ Kingston Mines, RM 145.0-148.0
	115 fee title

  91 easement
	8 – total
	Completed & Implemented
	LaHood (18th)


	Plan
	Approx. no. of acres
	# of owners
	Status
	Congressional District

	Lancaster Landing, RM -145.0
	To Be Determined
	To Be Determined
	Beginning Report
	LaHood (18th)

	Copperas Creek/ Senate Island, RM 132.0-137.5
	48 fee title

99 easement
	4 – total
	Completed and Implemented
	Evans (17th);

LaHood (18th)

	Quiver Island, RM
	To Be Determined
	To Be Determined
	Beginning Report
	Evans (17th);

LaHood (18th)

	Grand Island Reach, RM 108.1-117.2
	56.9 Fee Title
	4
	Working on Report & EA
	Evans (17th);

LaHood (18th)

	Beardstown, RM 86.2-89.5
	33 fee title

55 easement – to date
	6 – total to date
	Acquired Lands and Easement for Site 1.  Acquiring Land for Site 5
	LaHood (18th)
Shimkus (20th)


SUMMARIZED FINANCIAL DATA: N/A

BACKGROUND: N/A
MAJOR WORK ITEM (CURRENT FY): Working on three Dredged Material Management Plans (DMMP) reports, one Real Estate Design Memorandums (REDM) and acquiring land for Beardstown, and Dresden Island DMMP Site.

MAJOR WORK ITEM (NEXT FY): Working on three DMMP reports, acquiring land for two sites.

AUTHORIZATION:  1930 and 1935 River and Harbors Acts

CONGRESSIONAL DISTRICT: IL-11, 17, & 18
Action Officer: Darryl Carattini, Dredged Material Management Program, Planning, Programs and Project Management Division, at telephone number (309) 794-5340 or e-mail at darryl.r.carattini@usace.army.mil

