September 2002

FACT SHEET/ISSUE PAPER

DREDGED MATERIAL MANAGEMENT PROGRAMS FOR THE ILLINOIS WATERWAY AND MISSISSIPPI RIVER WITHIN THE ROCK ISLAND DISTRICT

STATEMENT OF ISSUE: The Corps is preparing Dredged Material Management Plans (DMMP) for the placement of dredged material in support of the operation and maintenance of the nine-foot navigation channel.  The District Engineer is encouraged by 33 CFR 335 through 337 to identify and develop DMMPs.  The program ensures that all practicable and reasonable alternatives for the placement of dredged material are fully considered on an equal basis.  This includes the placement of dredged material in the least costly manner, at the most practicable location, and consistent with engineering and environmental requirements.  Plans are being developed for thirty-eight recurrent dredge cuts on the Illinois Waterway and forty-four recurrent dredge cuts on the Mississippi River, within Rock Island District boundaries.  These plans identify environmentally sound and operationally feasible dredged material placement sites.

CURRENT STATUS: 

Plans have been completed for thirteen dredge cuts on the Illinois Waterway and twenty-five dredge cuts on the Mississippi River.

BACKGROUND:

The Rock Island District has been in the process of developing plans for the placement of dredged material since the completion of GREAT II (Great River Environmental Action Team) in the early 1980s.  The Dredged Material Management Program evaluates alternative dredged material placement sites using a matrix with six evaluation criteria: dredging cost; natural resources; beneficial use of dredged material; recreational resources; cultural resources; and social impacts.  The Rock Island District uses the matrix results to determine the selected placement alternative.

MAJOR WORK ITEMS (CURRENT FY): 
Illinois Waterway

· Completed two DMMP Reports and continuing work on eleven DMMP/Reach reports addressing 26 dredge cuts.

· Acquired one placement site, and in the acquisition process to acquire 3 more placement sites.

Mississippi River

· Completed two DMMP Reports this FY.

· Continue work on the last 4 DMMP/Reach reports addressing 15 dredge cuts.

· Acquired one placement site, and in the acquisition process to acquire 12 more placement sites.

MAJOR WORK ITEM (NEXT FY): Complete the four plans on the Illinois Waterway and two plans on the Mississippi River.  Continue to acquire Real Estate for dredged material placement.

AUTHORIZATION:  Rivers and Harbors Acts of 1927, 1930, and 1935 in accordance with the SECTION 404 CWA & 33CFR, Parts 335-338

CONGRESSIONAL DISTRICT (S): IA-1, IA-2, IA-3, IL-11, IL-15, IL-16, IL-17, IL-18, IL-20, MO-9, and WI-3
Action Officer: Darryl Carattini, Dredged Material Management Program, Planning, Programs and Project Management Division, at telephone number (309) 794-5340, or e-mail at darryl.r.carattini@usace.army.mil.
TABLE 1

ILLINOIS WATERWAY

Completed Dredged Material Management Plans
Treats Island, Dresden Island Pool

Dresden Lower, Marseilles Pool

Marseilles Canal, Marseilles Pool

Milliken Creek, Starved Rock Pool

Bulls Island, Starved Rock Pool

Lick Creek and Peoria Lower, La Grange Pool

Mackinaw River/Kingston Mines, La Grange Pool

Copperas Creek, La Grange Pool

Senate/Duck Island, La Grange Pool

Beardstown, La Grange Pool

La Marsh Creek/Pekin Bend

Dredged Material Management Plans underway

FY 2002

Grand Island Reach

Includes Devil’s Elbow, LaGrange Pool

Matanzas Bay, LaGrange Pool

Grand Island Head, LaGrange Pool

Otter Creek, LaGrange Pool

Grand Island Light, LaGrange Pool

Anderson Lake, LaGrange Pool

Holmes Landing, LaGrange Pool

Grand Island Bend & Foot, LaGrange Pool

Land Acquisition

Dresden Island

FY 2003

Grist Island, Marseilles Pool

LaSalle Reach, Peoria Pool

Spring Valley Reach

Includes Huse Slough, Peoria Pool

Spring Valley, Peoria Pool

Clark Island, Peoria Pool

Land Acquisition

FY 2004

Senachwine Creek, Peoria Pool

Lancaster Landing, LaGrange Pool

Quiver Island, LaGrange Pool

Land Acquisition

FY 2005

Brandon Road Lower, Dresden Island Pool

Kickapoo Creek Reach, Peoria Pool

LaSalle Reach II, Peoria Pool

See Fact Sheet on “ACQUISITION OF PRIVATE PROPERTY FOR DREDGED MATERIAL MANAGEMENT PLAN, ILLINOIS WATERWAY RIVER MILES 80.0-327.0”

MISSISSIPPI RIVER

Completed Dredged Material Management Plans
Pool 11 Plans
St. Louis Woodyard, Turkey River, Turkey River Lower, Pool 11

Hurricane Island, Pool 11

Finley’s Landing, Pool 11

Island 241, Pool 12

Maquoketa River, Pool 13

Savanna Bay, Pool 13

Steamboat Slough, Pool 14

Lock 15 Lower/Centennial Bridge, Pool 16

Buffalo, Pool 16

Hershey Chute, Pool 16

Bass Island, Pool 17

Keithsburg Upper, Pool 18

Keithsburg Lower/ Huron Island, Pool 18

Benton Island, Pool 18

Craigel Island/Kemps Landing & Kemps Landing Lower, Pool 19

Buzzard Island, Pool 20

Hogback/Willow Islands and Lonetree Light, Pool 21

Howard’s/Howard’s Crossing/LaGRANGE, Pool 21

Northeast Missouri Power/Bebee Island, Pool 22

Whitney Light, Pool 22

Dredged Material Management Plans underway

FY 2002

Lock 22 Upper & Lock 22 Lower, Pools 22 & 24

FY 2003

Sabula Reach, Pool 13 

Beaver Island Reach, Pool 14

Lock 21 Lower, Pool 21

Land Acquisition

See Fact Sheet on “ACQUISITION OF PRIVATE PROPERTY FOR DREDGED MATERIAL MANAGEMENT PLAN, MISSISSIPPI RIVER, RIVER MILES 300.0-614.0”
