Project Factsheet for:
Springfield, Illinois (Ciy Water, Light & Power) / Hunter Lake EIS - PERMITS
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Project Location Information
Location:Springdfield, Illinois
River Basin(s): lllinois
State(s): IL
Congressional District(s): IL-18

Status

There has been a lack of activity over the past year(s). Efforts have been underway for some time to complete the Record of Decision
for the Final Environmental Impact Statement (FEIS). This has been held up as the lllinois Environmental Protection Agency (IEPA)
has raised significant issues which need to be resolved prior their issuance of Section 401 water quality certification. We will
concurrently finalize the 404 permit action once the IEPA water quality certification is issued and the record of decision is finalized.

On August 3, 2006, COE regulatory and planning staff met with City officials and the IEPA to discuss the project. There have been
some project changes since the original Public Notice was distributed. Some additional technical information is needed. Once the
informaiton has been provided, the revised plans will be descibed in a new Public Notice this year (late summer / fall 2007) .

Revised project pans were submitted. A revised Public Notice was distributed on May 31, 2007 . A number of comments were received
and provided to CWLP for a response. On September 4, 2007, CWLP provided a response to the comments sent out to them for a
response.

Description

Preliminary discussions began in August 1988 with City Water Light & Power (CWLP) about an additional water supply reservoir for the
City of Springfield. A Section 404 permit application was received on August 1, 1989. On August 22, 1989, we natified state and
federal agencies that an EIS would be prepared for this project. On October 21, 1989, the Notice of Intent was published in the Federal
Register, and on November 8, 1989, the public notice was issued, also noting that an EIS would be prepared. Slow progress by the
applicant occurred in compiling information necessary for the EIS.

Briefings were given to CWLP and congressional interests on July 6, 1995. Congressional interests at that time included Congressman
LaHood and Senator Durbin and then Senator Mosely-Braun. Contact with congressional interests has been ongoing throughout the
process.

Funding of the EIS has been an issue. In the early 1990s (FY 90-92) the Corps funded $106.7K Subsequent regulatory guidance
ceased Corps direct funding. The City has provided $94,000 under Support For Others for the EIS preparation and review process.
We do not anticipate requesting additional City funds unless some unforeseen costs are incurred.

In February 1998, we received the consultant's wetland delineation report stating that 42.8 acres of wetland were to be impacted. On
April 9, 1998, we expressed our concerns to the City about the inadequacy of this report. As followup in June and July 1998, the Corps
with cooperation from the Natural Resources Conservation Service performed onsite verification of the delineation according to the
1987 Wetland Delineation Manual at several locations within the project area. The City's representatives were in attendance. By letter
dated October 14, 1998, we informed the City that our verification estimated that 102 acres of wetlands were to be impacted.

The FEIS was published in the Federal Register on November 24, 2001. A regulatory public hearing was held on February 26, 2001, in
Springfield, lllinois. The Record of Decision for the FEIS will be finalized once the IEPA issues their Section 401 water quality
certification. The issues are complex, involving NPDES and other watershed issues, and need inclusion into the EIS. The DA permit
decision will follow the Record of Decision.

Authority
S| - Special Interest -- Clean Water Act and Rivers and Harbors Act

Project Manager Information

Name: Wayne Hannel, Regulatory Project Manager, Permit Evaluation Section, Regulatory Branch

Phone: (309) 794-5378

E-mail: Wayne.Hannel@usace.army.mil

Additional Contact Information:

Environmental Impact Statement: Charlene Carmack, Planning, Programs and Project Management Division. Phone:
(309) 794-5570.



