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Minutes of the 

Upper Mississippi River Restoration Program 
Coordinating Committee 

 
February 24, 2016 
Quarterly Meeting 

 
InterContinental St. Paul Riverfront 

St. Paul, Minnesota 
 
 
Don Balch of the U.S. Army Corps of Engineers called the meeting to order at 8:00 a.m. on February 24, 
2016.  Other UMRR Coordinating Committee representatives present were Tim Yager (USFWS) on behalf 
of Sabrina Chandler, Jennie Sauer (USGS) on behalf of Mark Gaikowski, Dan Stephenson (IL DNR), 
Randy Schultz (IA DNR), Kevin Stauffer (MN DNR), Janet Sternburg (MO DoC), Jim Fischer (WI DNR), 
Ken Westlake (USEPA), and Marty Adkins (NRCS).  A complete list of attendees follows these minutes. 
 
Minutes of the November 18, 2015 Meeting 
 
Randy Schultz moved and Janet Sternburg seconded a motion to approve the draft minutes of the 
November 18, 2015 UMRR Coordinating Committee meeting as written.  The motion carried 
unanimously. 
 
Regional Management and Partnership Collaboration 
 
FY 2016 Fiscal Report 
 
Marv Hubbell reported that, on December 18, 2015, Congress enacted the FY 2016 Consolidated 
Appropriations Act, which funds UMRR at $19.787 million and includes $20 million for the Corps’ 
environmental restoration and compliance (ERC) programs and projects.  Hubbell said the Corps 
published its FY 2016 work plan on February 9, 2016 that allocates an additional $1.387 million of the 
ERC money to UMRR.  This brings UMRR’s total FY 2016 budget to $21.174 million. 
 
Hubbell discussed UMRR’s FY 2016 internal allocations under the $21.174 million planning scenario, 
as follows: 
 
• Regional Administration and Programmatic Efforts — $891,000 

• Regional Science and Monitoring — $6,567,000 
o Long term resource monitoring — $4,500,000 
o Regional science in support of restoration — $963,000 
o Regional science staff support — $129,000 
o Habitat project evaluations — $975,000 

• Habitat Restoration — $13,716,000 
o Regional project sequencing — $250,000 
o MVP — $3,631,000 
o MVR — $6,318,000 
o MVS — $3,515,000 

 
[Note:  The District habitat restoration funds are not reflective of the historical split based on river 
mileage, and instead are reflective of the project priorities as identified in the budget process.] 
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Hubbell introduced Heather Schroeder who works diligently and quickly to keep track of UMRR 
spending and update the program’s financial spreadsheets, which allows the District to readily respond 
to Headquarters’ questions about rates of execution and additional spending capacity.  Hubbell said he is 
working with Schroeder to revamp the fiscal spreadsheets that are typically included in the UMRR 
Coordinating Committee’s quarterly meeting agenda packets, in order to make them more readable and 
transparent to all implementing partners and the public.  
 
FY 2017 President’s Budget 
 
Hubbell reported that the President’s FY 2017 budget request includes $20 million for UMRR.  Hubbell 
expressed appreciation to District staff for working incredibly hard to successfully compete with other 
Corps ecosystem restoration projects for limited resources.  He also thanked Dru Buntin and Gretchen 
Benjamin for their efforts in communicating to the Administration about the non-federal support for 
UMRR. 
 
Buntin explained that the earmarks ban prevents members from increasing the funding levels for 
individual programs and projects above the President’s budget.  Congress instead appropriates a large 
sum of money to its major budget categories.  Non-federal sponsors can advocate that Congress 
appropriate sufficient funding in those categories to adequately fund these categories, such as the Corps’ 
ecosystem restoration programs and projects that would include UMRR.  Non-federal sponsors can then 
communicate to Headquarters, ASA(CW), and OMB staff the importance of allocating some of the 
additional discretionary funding to particular programs and projects.  This budgeting process creates a 
more circuitous route for non-federal sponsors to advocate for specific funding needs.  Buntin 
acknowledge the successful efforts of Olivia Dorothy in gathering support of the many nonprofit interest 
groups that support UMRR to create a powerful voice in D.C. this year. 
 
Major Steps Toward Achieving UMRR’s Strategic Vision:  A Framework for Near Term Activities and 
Long Range Plans 
 
Hubbell acknowledged that there are several ongoing new initiatives as a result of the 2015-2025 UMRR 
Strategic Plan.  There is a need to provide clarity in their respective contributions to the plan’s 
implementation and how they relate and inform each other.  Hubbell outlined a road map for 
implementing the Strategic Plan that includes the following steps: 

1) Advance the 2015-2025 UMRR Strategic and Operational Plans’ guidance for program 
implementation regarding the four goals for enhancing restoration and advancing knowledge of the 
UMRS ecosystem, engaging and collaborating with other key individuals and organizations in-river 
and in the watershed, and facilitating a strong, unified interagency partnership in implementing the 
program. 

2) Define ecological resilience concepts as they apply to the UMRS ecosystem, including developing 
quantifiable indicators of ecosystem resilience to measure the status and trends of various resilience 
attributes. 

3) Renew the UMRR Habitat Needs Assessment (HNA) that incorporates the best available knowledge 
and ecological resilience concepts. 

4) Identify a suite of new habitat projects that improve the UMRS ecosystem’s health and resilience, 
using the Project Planning and Sequencing Framework and reflecting insights gained from the 
renewed HNA. 

5) Formulate and construct the identified suite of habitat projects, using ecological resilience and 
health principles. 
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6) Evaluate and learn from constructed habitat projects in an effort to inform future restoration and 
management of the UMRS ecosystem. 

7) Evaluate UMRR’s progress in advancing the 2015-2025 UMRR Strategic Plan and continue to learn 
and improve as a program and in implementing restoration and science techniques. 

 
Jim Fischer asked how the ecological resilience and the HNA efforts will inform the selection of the 
next generation of projects.  Hubbell explained that the two efforts should allow for considering habitat 
projects within a broader framework of ecological needs such as at the pool and geomorphic and 
floodplain reach scales.  The selection process will certainly still rely on the input of restoration 
practitioners.  Resilience concepts will examine multiple scales and provide direction on the different 
needs and actions for making various factors more or less resilient.  We learned that the 2000 HNA was 
valuable in collectively identifying habitat needs that resulted in effective projects.  The 2000 HNA also 
identified several information needs that have since been acquired.  Partners have requested that a new 
HNA is developed in preparation for selecting the next generation of habitat projects, in order to 
intentionally develop management and project objectives that are based on habitat needs at various 
spatial scales.  Jeff Houser added that there is overlap in terms of people serving on both the ecological 
resilience and HNA ad hoc teams so there will be some inherent connections and integration.  The idea 
behind UMRR exploring resilience concepts is to get a better handle on the fundamental drivers 
affecting the things that are valued (e.g., habitat) and understanding how management actions can 
augment or alter those drivers to improve and sustain the valued things. 
 
Fischer and Marty Adkins suggested developing a one- or two-page summary that outlines how these 
efforts will be integrated and used to inform the identification and selection of the next generation of 
habitat projects.  This is also help to communicate the intentions of these efforts within partners’ 
respective agency leadership and other staff. 
 
Hubbell said this road map has received positive feedback from OMB and Corps leadership, noting that 
these efforts help to show UMRR’s relevance and need well into the future.  Mike Griffin expressed 
concern that the conceptual models will not consider multiple factors in selecting placement of habitat 
projects and strongly urged that any models developed are only used as a tool in decision making and not 
as the ultimate controlling factor.  Often times, there are value decisions that models cannot determine, 
such as deciding whether UMRR should work to save the best habitat or rehabilitate the worst.  Hubbell 
concurred, and stressed that the ultimate identification and sequencing of projects will rely on the 
experience and expertise of restoration practitioners.  The human factor is essential to interpreting model 
outputs and understanding what is being presented.  Houser said the questions about protecting the best 
or rehabilitating the worst are subjective, and that data can help restoration practitioners lessen the 
subjectivity. 
 
Kraig McPeek acknowledged that there will be a challenge in simplifying and presenting how these 
concepts shape the what, why, and how of UMRR’s habitat projects and overall implementation to the 
general public.  McPeek suggested developing simplified messages for engaging with the public and 
communicated to agency leadership about this process and any outcomes. 
 
Fischer recalled that, at the November 18, 2015 UMRR quarterly meeting, MVD District commander 
Craig Baumgartner suggested evaluating a no-action alternative.  In response a question from Fischer, 
Hubbell said that a no-action alternative is being considered and will be examined. 
 
Regarding Fischer and Adkins earlier suggestion, Eagan said he will work with the HNA and ecosystem 
resilience leads to develop a one-or two-page summary of how the efforts are integrated and will inform 
the next generation of UMRR habitat projects.  Eagan noted that there is a lot of interconnectedness 
among the discrete products.  Janet Sternburg suggested adding the roles and membership of any 
workgroups and subgroups to help with internal agency discussions.  In addition, it should outline 
a communications scheme to facilitate integration among the various ongoing efforts and avoid working 
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in silos.  Houser added that the communications scheme should also consider how the river teams will 
be involved.  Adkins and Sternburg suggested considering how the efforts will connect with local 
stakeholders and watershed programs and projects.   
 
Kirsten Mickelsen suggested considering how nonprofit organizations are involved given that they can 
now serve as cost-share sponsors of habitat projects.  Hubbell emphasized Mickelsen’s suggestion, 
noting that strong nonprofit and public support is essential to UMRR’s ultimate success and existence.  
Jennie Sauer suggested developing a simple web page for the two teams to access documents and other 
information and to communicate planned next steps. 
 
Draft FY 2015-2025 UMRR Strategic Operational Plan 
 
Hubbell recalled that the UMRR Coordinating Committee endorsed the 2015-2025 UMRR Strategic Plan 
at its November 19, 2014 quarterly meeting, and at the same time, called for an operational plan to 
identify the implementation actions necessary to best achieve the Strategic Plan’s goals and objectives.  
An ad hoc team developed the draft 2015-2025 Strategic Operational Plan, as included on pages B-7 to 
B-33 of the agenda packet, and is recommending it for the UMRR Coordinating Committees 
consideration of endorsement.   
 
According to Hubbell, major outcomes of the operational plan include the development of a 
communications plan and a revised HNA; increased transparency among implementing agencies and to 
the Administration, Congress, and public; and greater utilization of the UMRR Coordinating Committee 
for facilitating interagency endeavors and communication.  Recommendations specific to habitat projects 
include: 

 
• Enhanced communication and coordination with the river teams 

• Facilitate more detailed discussions of habitat projects at UMRR Coordinating Committee quarterly 
meetings 

• Provide web-based access to UMRR Coordinating Committee quarterly meetings to allow more 
people to participate 

• Make greater use and accessibility to the UMRR program database 

• Utilize the HNA II Committee to address issues 

• Hold biennial restoration/science meetings 

• Refine communications tools including fact sheets 

• Reach a common understanding of how adaptive management concepts are applied to UMRR’s 
habitat projects 

 
In response to a request from Don Balch, Jim Fischer moved and Randy Schultz seconded a motion to 
approve the draft 2015-2025 UMRR Strategic Operational Plan, dated January 29, 2016.  The motion 
carried unanimously.  
 
Hubbell expressed appreciation to the individuals who contributed time and resources in participating in 
the 2015-2025 UMRR strategic and operational planning efforts. 
 
2016 UMRR Report to Congress 
 
Hubbell said a second draft of the 2016 UMRR Report to Congress (RTC) is scheduled for distribution in 
early to mid-March.  Hubbell said he will request MVD’s and Headquarters’ input on the draft report, 
focusing the request most specifically on the draft conclusions and policy recommendations to Congress.  
He said this report will be an important document to demonstrate UMRR’s successes and future relevance. 
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UMRR Branding Design Concepts 
 
Marv Hubbell explained that the 2015-2025 UMRR Strategic Plan elevates the need and value of 
external engagement and outreach to the same degree as restoration, science, and partnership 
communication and coordination.  Goal 3 includes coordinating with relevant programs and projects, 
communicating about UMRR’s justification and the river’s ecological importance to the public and 
decision makers, and sharing information nationally and internationally.  UMRR involves a tremendous 
amount of information and numerous venues for reaching target audiences, including collaborative 
meetings, public open houses, and non-federal partners discussions with Congress.  Today’s discussion 
regarding branding with a logo and tagline are exciting for the program as they will serve as an interface 
with the public and other external organizations and individuals. 
 
Kevin Bluhm provided an overview of the draft logo designs and taglines and the process of, and 
feedback received through, partnership consultation since the November 18, 2015 UMRR Coordinating 
Committee meeting.  Partnership consultation included interviews with 24 individuals of UMRR partner 
federal and state agencies and nonprofits, and web-based conference calls on January 25, 2016 and 
February 8, 2016.  Bluhm also provided this information in a hard copy packet to meeting participants, 
and was emailed to the UMRR distribution list on February 16, 2016.  Bluhm offered the following logo 
designs and taglines for the UMRR Coordinating Committee’s consideration: 
 

Logo options: 

Option A:  Infinity logo 
 

Option B:  Landscape logo 
 

Option C:  Water logo 
 

 
Tagline options: 
 
1) 30 years of Partnering, Restoring, Innovating 

2) Partnering∙Restoring∙Innovating 

3) Reviving Our River 

4) New Thinking for a Natural Treasure 

5) [No Tagline] 
 
Bluhm provided a few examples of communications tools using each logo to illustrate its portrayal, 
including in various sizes.  Bluhm said that, in a poll of February 23, 2016 UMRBA meeting 
participants, the landscape logo had 47 percent of the votes, the infinite logo had 36 percent, and the 
water logo had 17 percent.  According to Bluhm, UMRR could greatly benefit from a concerted, 
strategic external communications effort that would reach various audiences and tell the story of the 
program’s successes and relevance to the nation, particularly to people outside of the UMRS region. 
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Colin Wellenkamp requested more frequent communications of key messages about UMRR’s 
accomplishments and planned near-term implementation in order for MRCTI and other groups to 
elevate the program on the national stage. 
 
In response to a question from Olivia Dorothy, Kevin Bluhm said the landscape logo had enough tone 
differences to have the best appearance in black and white print.  Bluhm said the infinity logo is more 
difficult to see in black and white print.  Ken Westlake suggested adding more features to help 
distinguish the raptor, such as feathers.  Bluhm noted that smaller details may get lost in smaller sizes. 
 
Marty Adkins expressed preference for the infinity and landscape logos.  Doug Blodgett noted that the 
infinite logo fits well with the ongoing ecosystem resilience effort.  Bluhm said UMRR’s website and 
other communications pieces can explain how the program interprets the logo and the inclusion of 
certain aspects.  Kim Schneider observed that the infinity logo represents the program’s history, 
integrating the past, present, and future.  Jim Fischer said the infinity logo is a current fad in the teenage 
culture and wondered whether it would be too trendy.  Brian Johnson suggested modifying the line in 
the infinite logo to have a few separated lines.  Westlake mentioned that the water logo does not include 
provide a complete message about the scope of restoration, particularly because biota is missing.  Olivia 
said the bird and fish in the landscape logo do not look like UMRS species.  She also observed that the 
water logo would not be easily understood or recognized on its own.   
 
Kevin Stauffer acknowledged that the general public will likely not be as concerned about the particular 
features on the bird or fish.  Randy Shultz expressed preference for the landscape logo, recognizing that 
it may be more meaningful and relatable to the general public.  Schneider offered that the landscape 
logo has forward movement in the abstract.  Janet Sternburg expressed preference for the font used in 
the landscape logo, and said she is not particularly fond of the infinite logo.  Kirsten Mickelsen said she 
likes the landscape logo as it has depth and is dynamic, and links in recreationists and other various 
river users.  Mike Griffin recognized to keep it simple and bold.  Griffin said he prefers the infinite logo 
and that the landscape logo may inadvertently suggest that UMRR works in the uplands. 
 
Kara Mitvalsky said she employed a small poll among engineers who associated the infinite logo with a 
tattoo.  Mitvalsky cautioned against thinking too much about the appearance of the fish and bird, noting 
that the features likely will not be as important beyond today’s meeting participants. 
 
Kraig McPeek suggested portraying the fish as a catfish from the top-down.  McPeek suggested 
considering future audiences and trends that will resonate with them, such as the infinity logo.  
Schneider said it is a balance between iconic species and a general river feel.  The graphics designer 
attempted to model a sturgeon but with less detail.  Nicole Manasco observed that yellow is more 
attractive than other colors making the landscape logo stand out in comparison to the infinite and water 
logos.  Karla Sparks recognized that the landscape logo is very similar to the National Mississippi River 
Museum and Aquarium’s logo.  Jeff Houser recognized that initial reactions are likely the most valuable 
indicators.  Doug Blodgett said the infinite logo indicates the perpetual need for UMRR on the UMRS 
and relevance of the program to everyone.   
 
Tom Boland said he prefers the landscape logo because it is simple yet bold and generically descriptive.  
Ann Guissinger recalled that Corps’ initial guidance was to target an outreach campaign to the general 
public as the primary audience.  The thought was to illustrate the natural beauty and wilderness 
associated with the UMRS.  Dorothy explained that UMRR works on an iconic river that is home to 
many iconic species.  For that reason, she prefers that the species’ features are reflected in the logo. 
 
Bluhm discussed the challenges in refining and selecting a tag line.  The branding development team 
tested words like “mighty” to reflect the culture and history of the UMRR with Mark Twain’s words, or 
innovative to showcase the program’s cutting edge restoration and science.  The team also cited taglines 
used in other large ecosystem restoration programs.  So far, feedback received tells us that words like 
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reviving and rewilding are too radical and would require a lot of education about their meaning for 
UMRR.  The proposed taglines provide an array of options – new age, new thinking, or a three-word 
phrase. 
 
Schultz said he prefers option 2, and cautioned against highlighting “30 years” in the logo.  Bluhm 
explained that the “30-year” tagline option would only be used in the Anniversary year.  It could be 
used as a hook in news stories to capture attention and create pieces around UMRR’s history and 
maturity.  Don Balch recognized that restoration is already captured in the logo options and so he 
suggested using a tagline with broader key messages, rather than being redundant.  Bluhm noted that 
option two could be effectively integrated with one of the logos to provide those broader encompassing 
messages.  Manasco and Westlake suggested adding resilience or sustaining in the tagline paired with 
the infinite logo.  Janet Sternburg acknowledged that the general public may not be familiar with terms 
like ecological resilience or restoration, and instead suggested “habitat for generations” or “resilience:  
habitat for generations.”  Dorothy expressed support for the word “innovative” given that adaptive 
management and learning are priorities for the program.  Schneider mentioned that innovation is also 
captured in the tagline option four, “new thinking for a natural treasure.” 
 
Doug Blodgett suggested broadening the tagline to reflect the diverse array of program partners, such as 
“for everyone, forever.”  Angie Freyermuth expressed preference for tagline option two as the three 
words (partnering, restoring, innovating) align with the 2015-2025 UMRR Strategic Plan. 
 
Bluhm said next steps to consider for UMRR include the consistent use of branding tools in documents 
and outreach communications tools, a social media campaign, media relations outreach and hosting, 
development of a photo and video library, website and education materials, and dedicated 
communications staff.  Dru Buntin emphasized the need for a dedicated effort and lead staff person to 
successfully implement an outreach campaign.  Mickelsen asked about the potential role(s) for the 
2015-2025 Strategic Plan’s proposed communications team.  Bluhm said the Corps and UMRR 
Coordinating Committee will need to consider a dedicated funding stream to support a communications 
and outreach staff person.  Hubbell said this and other recommendations for the program’s future 
communications and outreach strategies will be presented at the May 25, 2016 UMRR quarterly 
meeting, with a formal recommendation report included in the agenda packet.  The Corps is still 
planning to establish a multi-partner communications team to consider messaging and outreach 
strategies. 
 
In response to a question from Schultz, Bluhm said the Everglades has a dedicated communications staff 
person and has allocated $5 million in the first year and then $3 million each year after.  The Everglades 
has many communications challenges, including serving bilingual communities.  Mitvalsky recognized 
the relative ease and low-cost of social media as a communications outlet, where many partners can 
contribute. 
 
UMRR Database 
 
Michael Dougherty reported that District staff are currently in the process of recalibrating the project 
boundaries of all UMRR’s completed habitat projects based on maps and other information.  This effort 
is meant to 1) ensure acreages reported in the 2016 UMRR Report to Congress are accurate, 2) use a 
consistent mapping definition for all UMRR habitat projects, 3) align with the highest resolution 
geospatial data, and 4) correct minor mapping inconsistencies between UMRS Districts and early and 
current habitat projects.  Dougherty explained that the process for delineating boundaries and mapping 
capabilities have evolved substantially over the years, creating some discrepancies and minor 
inaccuracies in project boundary delineations.  Staff are using the projects’ feasibility study area to 
determine the acres benefited, and have developed a white paper to outline the process for future use.  
This is the Corps’ standardized approach to delineating boundaries for all of its projects nationally.   
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Dougherty explained that each UMRS District completed an internal review of its respective projects 
and will soon distribute the proposed updated boundaries to project sponsors for review.  He said the 
Corps evaluated project boundaries based on a suite of references, including goals, objectives, maps, 
and diagrams in feasibility reports, as-build drawings, O&M manuals, current and historic aerial photos, 
real estate boundaries, and LiDAR-derived terrain surfaces.  The white paper provides “best 
management practices” or a guide for project boundary delineation process.  Dougherty illustrated how 
realignment of Bertom McCartney Lakes project boundary using more sophisticated mapping software 
and to reflect the study area detailed in its feasibility report.  Dougherty pointed out that the project 
delineation is now based on the studied area in the feasibility report, not the area benefitted or 
constructed.  He acknowledged that more information about biological responses is needed in order to 
define benefited areas. 
 
Dougherty said the next step is to seek project sponsor input on the updated project delineations and 
asked if one week would be sufficient review time.  Tim Yager said more review time would be needed.  
USFWS would like to compare the new delineations with its GIS data.  Hubbell noted that the white 
paper will be foundational to helping sponsors review the updates and said it will be included in the 
Corps’ transmittal seeking input on the specific project boundaries.  Doughtery said he will send 
USFWS and the states’ UMRR Coordinating Committee members the project boundary delineation 
white paper and the updated project boundaries with a request for their review. 
 
In response to a question from Dru Buntin, Hubbell confirmed that UMRR’s total acres restored will 
remain above 100,000 and thus will not be problematic for previous acreage reporting.  In response to 
Kara Mitvalsky about delineating pool-scale projects, Dougherty said the boundaries will include the 
areas under direct analysis.  For example, the delineations for Pool 11 Islands would include the 
analyzed areas around Mud and Sunfish Lakes.  He emphasized that there may certain anomalies that 
the Districts will need to make judgment decisions.  In response to a question from Kirsten Mickelsen, 
Dougherty explained that all the Corps’ ecosystem restoration programs and projects report acres 
restored based on feasibility areas.  Hubbell said this standard approach will ensure consistency in 
reporting project acres throughout planning, design, and construction in subsequent budget documents.  
Brian Johnson said UMRR reported 8,300 acres restored in FY 2015, when the total Corps’ ecosystem 
restoration acres was 10,000. 
 
UMRR’s 30th Year of Success Event 
 
Hubbell said District staff have begun initial planning discussions for the UMRR’s 30th year of success 
event.  It will likely be held in August 2016 in La Crosse in conjunction with the Mississippi River 
Commission’s low water inspection trip and the UMRR’s quarterly meeting.  Hubbell explained his 
preference to focus the event on UMRR’s inception as a means for compromise and facilitate a multi-
purpose management approach on the river, and a comparison of what exists today to what existed 
before the program was authorized and what we have learned about the UMRS ecosystem as a result of 
the program. 
 
In response to a request from Hubbell, Jennie Sauer and Jeff Houser (USGS), Tim Yager (USFWS), 
Jim Fischer (WI DNR), Gretchen Benjamin (TNC), and Kirsten Mickelsen and Dru Buntin (UMRBA) 
volunteered to serve on a planning committee for the UMRR’s 30th year of success.  Any other 
individuals interested in volunteering are asked to contact Marv Hubbell.  The planning committee will 
provide a proposed plan at the UMRR Coordinating Committee’s May 25, 2016 meeting. 
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Long Term Resource Monitoring and Science 
 
FY 2016 2nd Quarter Highlights 
 
Jeff Houser reported that accomplishments of the first quarter of FY 2016 include: 
 
• Publication of the fish habitat suitability models on the internet at 

http://www.umesc.usgs.gov/data_library/fisheries/habitat_models.html.  

• Completion of the spatial query tool, which includes long term resource monitoring, land cover, and 
bathymetric data.  It is available at http://www.umesc.usgs.gov/ltrmp/spatial_data_query_tool.html. 

• Publication of 1) a technical report, Accuracy assessment/validation methodology and results of 
2010–11 land-cover/land-use data for Pools 13, 26, La Grange, and Open River South, Upper 
Mississippi River System; and 2) a General Classification Handbook for Floodplain Vegetation in 
Large River Systems. 

Houser explained that, which anticipated implications for name changes were very minor, there has 
actually been a substantial amount of work to update files on the USGS’s UMRR website.  Since the 
changes in naming convention from EMP to UMRR and LTRMP to LTRM, USGS has completed 
substantial work in changing naming instances on its UMRR LTRM website.  When the name changes 
occurred in November 2015, there were 14,917 instances of long term resource monitoring and 69,467 
instances of LTRMP in 13,340 web files.  As of February 1, 2016, there were 7,986 instances of long 
term resource monitoring and 52,827 instances of LTRMP in 12,174 web files. 
 
2016 Science Coordination Meeting 
 
Houser reported that the February 16-18, 2016 UMRR Long Term Resource Monitoring Science 
Meeting was attended by 50 interagency program partners.  The meeting included a series of 
presentations and discussions about where we’ve been – research completed and ongoing work, where 
we are – updates on current research frameworks, and where we are going – ideas for new frameworks 
and future work.  In addition, the meeting included discussions on assessing the UMRS’s resilience and 
the HNA II.  Kirsten Mickelsen said the meeting was very productive and informative, and expressed 
appreciation to Houser and Jennie Sauer for their efforts in making the meeting successful.  Hubbell 
agreed, and said he was impressed by the sense of integration among the scientists and restoration 
practitioners.  Ken Barr also offered thanks to Houser and Sauer. 
 
Developing Ecological Resilience Conceptual Models 
 
Houser provided an overview of UMRR’s effort to define and apply the concepts of ecological 
resilience to the UMRS.  A workgroup convened a January 5-7, 2016 workshop to discuss the 
theoretical definitions of resilience and begin to brainstorm how conceptual models might be used to 
understand resilience at different spatial scales, at different locations, and in terms of different 
ecosystem processes.  The meeting was facilitated by two experts in the field of ecological resilience, 
Lance Gunderson and Allyson Quinlan.  Based the meeting’s discussions, a suite of draft conceptual 
models is being developed with input from many various program partners.  Houser said he is scheduled 
to present at the March 15-17, 2016 Upper Mississippi River Conservation Committee (UMRCC) 
meeting about the ecological resilience concepts and the framework and possible applications for 
conceptual models of resilience for the Upper Mississippi River ecosystem.  The intention is to seek 
feedback and initial reactions from the restoration practitioners, particularly about the ability to relate 
the conceptual models to restoration and management.  Houser said he will provide more refined, draft 
conceptual models of UMRS ecological resilience at the May 25, 2016 UMRR Coordinating Committee 
quarterly meeting. 
 

http://www.umesc.usgs.gov/data_library/fisheries/habitat_models.html
http://www.umesc.usgs.gov/ltrmp/spatial_data_query_tool.html
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USACE Science Update 
 
Karen Hagerty said total available for science in FY 2016 is $5.463 million, including $312,774 in 
FY 2014 and FY 2015 carry-over mostly due to unfilled vacancies.  Hagerty said that $5.463 million is 
allocated in the FY 2016 SOWs, with $4.5 million for long term resource monitoring and 963,000 for 
analysis under base funding.  With $180,745 remaining, the UMRR LTRMP management team agreed 
to allocate $28,386 to continued telemetry work to support the Pool 12 Overwintering habitat project’s 
adaptive management analysis and $52,000 for Corps staff participation in the ecological resilience 
effort.  That left $100,359 in available money for science analyses in support of restoration.  The UMRR 
LTRMP management team includes Hubbell, Hagerty, Mark Gaikowski, Houser, and Jennie Sauer.  
Since the November 18, 2015 UMRR Coordinating Committee meeting, Hagerty and the UMRR 
LTRMP management team discussed the merits of employing a request for proposals but thought that 
the amount of funding available was too little to warrant the efforts.  Instead, the team agreed to allocate 
the funds to 1) ongoing, partner-endorsed efforts (namely the $55,980 to spatial patterns of mussels and 
$7,775 to fish trajectory analysis) and 2) $33,130 for a proposal from Wisconsin DNR to evaluate 
biological shifts due to invasion by curly-leaf pondweed.   
 
Hagerty acknowledged that the team’s approach deviated from the established process for expending 
salary savings and partnership coordination on allocating science funding.  She said Houser consulted 
with each of the field stations in advance of today’s meeting.  Houser also worked with the Illinois 
Havana field station to improve an FY 2015-submitted proposal, but that proposal still has some 
unresolved issues.  Hagerty noted that Deanne Drake presented on Wisconsin’s curly-leaf pondweed 
proposals at the February 16-18, 2016 UMRR Science Meeting.  Hagerty apologized that the established 
coordination policy was not followed this year.  She asked for the Committee’s endorsement in moving 
forward with the funding allocations. 
 
While acknowledging that this is a small amount of funding, Janet Sternburg expressed concern of 
setting precedent of allocating science funding without partner consideration and opportunity for all 
field stations to compete for funding.  Kevin Stauffer echoed Sternburg’s comments and requested email 
correspondence early-on when situations like these arise.  Houser and Hagerty explained that the 
amount of salary savings from Wisconsin DNR was significant and an anomaly.  There is a process for 
addressing salary savings, but this became a grey area when the amount of savings was realized.  Tim 
Yager asked if there is time to the Committee to do a quick review of proposals.  Sauer confirmed that 
Houser did connect with each of the field stations to seek other options for utilizing the available 
money.  Jim Fischer said he will abstain from the voting since the Wisconsin field station would be 
receiving the funding in question.   
 
Houser said it will be a priority this year for him to develop a smoother contingency planning process.  
Sternburg commented that these types of complications are not new, and noted that the process for 
allocating science funding changes every few years.  Marty Adkins suggested developing requests for 
proposals as a way to be prepared to execute funding quickly and based on program priorities. 
 
Scott Gritters said the A-Team has reviewed the mussels and fish trajectory analyses, but not the curly-
leaf pondweed research.  In response to a question from Gritters, Hagerty confirmed that no other 
proposals were put forward.  Houser reiterated that the curly-leaf pondweed proposal was discussed at 
the February 2016 UMRR Science Meeting.  In response to a question from Sternburg, Hagerty said all 
equipment needs have been funded.  Tim Yager expressed support for this research for informing 
management.   
 
Hubbell proposed that the Committee consider endorsing the allocation of the mussels and fish 
trajectory work, and that the Corps follow-up in an email explaining the curly-leaf pondweed proposal 
to give Committee members more time to consider the request and consult within their agencies and 
respective field stations.  Hubbell expressed desire to get contracts let for the first two science efforts.  
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Stauffer moved and Sternburg seconded a motion to endorse the allocation of $55,980 to spatial patterns 
of mussels and $7,775 to fish trajectory analysis as these are continuing research efforts, and to consult 
with their respective agency staff and provide Karen Hagerty, with a vote of yay or nay in an email 
within a week of whether to fund the curly-leaf pondweed proposal.  [Note:  Subsequent to the meeting, 
the Committee endorsed the recommendation to fund the curly-leaf pondweed proposal in FY 16.] 
 
A-Team Report 
 
Shawn Giblin reported that A-Team met via web-based conference call on January 28, 2016.  The call 
focused on the ongoing efforts that integrate science and restoration, including discussion on ecological 
resilience, HNA II, and fish indicators.  The next A-Team meeting is scheduled for April 27, in 
conjunction with the Mississippi River Research Consortium in La Crosse.  Giblin said the A-Team will 
continue to include presentation and discussions related to restoration and how science informs 
restoration.  For example, hydraulic connectivity is a potential future agenda item.   
 
Giblin also mentioned the challenges to UMRR’s habitat project cost share sponsors associated with 
railroad trespass issues.  In some areas, it is illegal to cross tracks and that is preventing public access to 
habitat restoration sites that have become important recreational areas. 
 
Science Highlight:  Management-Relevant Fish Habitat Models for the UMRS 
 
Brian Ickes presented on new and improved fish habitat suitability models that incorporate UMRR’s 
long term resource monitoring data and use a statistical approach to predict the sample-site probability 
of occurrence of 28 UMRS fish species.  Ickes acknowledged the interagency partnership effort 
involved.  Ickes explained that UMRR’s habitat projects require a pre-project assessment of predicted 
benefits for a range of scenarios that are typically derived from models.  These models must be certified 
by the Corps in order to be used in such planning.  The UMRR’s Aquatic Habitat Appraisal Guide 
(Guide) is a frequently-used regional community model that estimates species-specific response curves 
to predict habitat-related benefits from proposed management actions.  However, a 2011 Corps 
scientific review of the Guide concluded that it was outdated, included too many uncertainties, and 
lacked necessary field validation, and recommended 1) incorporating long term resource monitoring 
data to improve the response curves and 2) conducting post-project biological evaluations to assess the 
accuracy of the predictions.   
 
In response, UMRR undertook an effort to address these criticisms and apply long term resource 
monitoring data to quantify the relation of species distribution to environmental variables.  The ultimate 
objective was to create a statistical modeling approach to predicting the sample-site scale probability of 
occurrence of 28 UMRS fish species.  Ickes compared the differences between the old (AHAG 1.0) and 
new Guides (AHAG 2.0).  Whereas the AHAG 1.0 was based on professional judgment that required 
users to input value changes and weight importance in a spreadsheet, AHAG 2.0 is based on the best 
large river fisheries data in the world, is predictive, and directly links the species response (i.e., 
occurrence) to the environmental variables that actually determine site occupancy.  AHAG 2.0 is 
spatially-explicit, can be used regionally beyond the long term resource monitoring study reaches, and is 
reproducible.  Validation test can be performed and AHAG 2.0 offers a much cleaner, easier interface.  
It also applies to more species than were available in AHAG 1.0. 
 
Ickes discussed the methodology used for long term resource fish monitoring and how that data is 
populated and analyzed to predict occurrences as a function of 17 different environmental variables.  
Model outputs include both predicted equations and maps of probable occurrence.  Ickes said 33 
regional models passed the goodness of fit test and nine species yielded good regional fits for both lotic 
and generalist regions.  Good fits for lentic species were only achieved in the upper reaches of the 
UMRS.  Ickes illustrated the information provided by the mapping outputs through two examples of 
rock bass and bluegill probable occurrence in Pool 8.   
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Ickes explained that the model offers an objective approach to habitat project planning.  The maps can 
be used to evaluate habitat suitability, assess pool and study reach scale species-specific habitat 
suitability, and identify species upon which suitability assessments should be based.  The maps can also 
provide information on the influence of environmental variables on species occurrence in particular sites 
and how habitat restoration can meet quantitative goals for improving site occurrence by adjusting the 
environmental variables. 
 
Ickes said the full manuscript about the development and use of AHAG 2.0 is available at http:// 
pubs.usgs.gov/mis/ltrmp2014-t002/pdf/ltrmp2014-t002.pdf, and maps and raster data is available at 
http://www.umesc.usgs.gov/data_library/fisheries/habitat_odels.html. 
 
Bob Clevenstine asked how the AHAG 2.0 may support the Habitat Needs Assessment (HNA) II effort.  
Ickes explained that the first HNA was based on professional judgment.  The AHAG 2.0 models provide 
a less subjective approach to modeling habitat and associated probability of occurrence.  Ickes said the 
equations relating environmental factors and specific species occurrence can be used to make 
conclusions about habitat needs and restoration opportunities.  Kraig McPeek recognized the brilliance 
of UMRR’s founding partners in creating the long term resource monitoring sampling methods and 
scheme and building the database that now allows for making scientific conclusions that are so 
important to fish and wildlife habitat restoration and management that would not otherwise be possible. 
 
UMRR Branding Design Concepts (Continued) 
 
A poll was taken where each meeting participant was asked to place dots on their preferred tagline and 
logo as presented on large poster displays.  By a very large margin, tagline option 2 was selected – 
leading, innovating, partnering.  Participants used a green and yellow dot, where the green dot 
represented the first choice and the yellow dot the second choice.   The landscape logo won by total 
votes, receiving 38 while the infinite logo received 37.  However, the infinite logo had more first-choice 
dots of 23 versus 17 for the landscape logo.   
 
After removing the water logo, participants discussed preferences between the two and which would 
resonate more with the public and eventually sided with the landscape logo.  Marty Adkins moved and 
Janet Sternburg seconded a motion to select the landscape logo, with some minor adjustments to the 
bird and fish.  In response to a request from Don Balch, Randy Schultz moved and Jim Fischer seconded 
a motion to select tagline option two – leading, innovating, partnering.   
 
Bluhm said that the contractor will submit a high resolution logo image once the graphics modifications 
are finalized that can be used in small and large visuals.  Kara Mitvalsky requested guidelines for using 
the logo in standard program documents. 
 
Habitat Restoration 
 
Thank You to Gary Meden 
 
Marv Hubbell expressed a sincere thank you to Gary Meden for his incredible, steady leadership not 
only to the UMRR but also to Upper Mississippi River management more broadly for the Rock Island 
District.  Meden is retiring on February 29, 2016, and his leadership and guidance will surely be missed.  
Dennis Hamilton will be MVR’s new Deputy for Programs and Project Management. 
 

http://pubs.usgs.gov/mis/ltrmp2014-t002/pdf/ltrmp2014-t002.pdf
http://www.umesc.usgs.gov/data_library/fisheries/habitat_models.html
http://www.umesc.usgs.gov/data_library/fisheries/habitat_models.html
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Keithsburg Division 
 
Karla Sparks (USACE) and Cathy Henry (USFWS) presented on the Keithsburg Division habitat 
project, which is located in Pool 18 and within the Port Louisa National Wildlife Refuge.  Sparks 
introduced the project and said the 1,400-acre habitat project is currently under feasibility.   
 
Henry provided a brief historical overview of the site’s management.  Land use dominated by logging 
and agriculture in the 1800s, the Keithsburg drainage district formed in 1906 and constructed the levee 
that surrounds the project site and allowed for farming.  The Corps purchased the site in 1941 and then 
transferred management authority to the USFWS in 1945.  The Service then established it as a Refuge in 
1958 and has been primarily managed for migratory waterfowl, T&E species, and wetlands.  Some 
farming remained on the site until 1984 and water control structures were added in the 1960s and 1970s.  
The 1993 flood cause a large break in the south levee that allows for some connectivity.  However, 
water level management capability remains limited.  Tributary rivers exist just north and south of the 
Port Louisa Refuge.   
 
In a 2009 workshop for the Keithsburg Division project, Henry said participants gathered many data 
sources to use in resource issue identification and project planning, as well as information needs.  This 
includes an HGM assessment, contaminant assessment, USFWS water resource inventory and 
assessment, water quality sampling, wildlife surveys, forest inventories, and fisheries sampling.  Henry 
explained that vegetation is a primary resource issue at Keithsburg, with large blooms of blue-green 
algae and duckweed stemming from high inputs of nutrients from the northern portion of the project 
area.  And, declines in forest area began in 1995 and continue today.   
 
Henry said water management capability is needed to provide more natural water regimes, including 
helping to ensure that drawdowns can be effectively implemented when relatively minor to modest late 
summer flood events occur.  The objective would be to manage for periodic drying periods, with 
alternating flooding over seasons and years.  She mentioned that the closest USFWS office is 45 
minutes from the project site and therefore management capabilities should be kept in mind as project 
features are considered.  For example, a fuel pumping every day would not be feasible. 
 
Sparks provided the planned scheduled for project development over the next six months and year.  In 
the next six months, this includes a workshop to discuss project features, perform preliminary quantities 
for levee upgrades and geotechnical borings, address real estate requirements, and employ various 
modeling and sampling needs.  Over the next year, team will hold a public meeting, complete a 
biological assessment and floodplain analysis, develop the draft feasibility report, and complete 
environmental assessment coordination.  Sparks anticipates that design work will be completed in late 
spring 2017 and a construction award will occur in FY 2018 or FY 2019. 
 
In response to a question from Marty Adkins, Sparks explained that the planning team considered 
opening the leveed area to the river like Horseshoe Ben, but ultimately decided against it because of 
potential negative implications to the high quality fisheries habitat.  The desire is to keep invasive 
species such as Asian carp out of the project area.  Henry added that preservation of aquatic vegetation 
in the area is also important.  Darron Niles noted that there are concerns of button bush invasion.  
Sparks and Henry mentioned that there are NRCS easements surrounding the project site and that 
USFWS is hopeful that more lands will be enrolled in conservation programs the future.   
 
District Reports 
 
Rock Island District 
 
Hubbell reported that MVR is replacing Boston Bay with Turkey River Bottoms in the planning queue 
and is considering constructing DeLair habitat project before Boston Bay as well based on USFWS’s 
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preference.  MVR’s design work is focusing on Huron Island Stage II and Pool 12 Overwintering Stage 
III.  The District is fully funding construction of Huron Island Stages I and II and Pool 12 
Overwintering Stage III in FY 16.  Rice Lake habitat project sustained some damages to the electrical 
box in the water control structure pumps as a result of two historic floods this year on the Illinois River.  
The Corps anticipates repairing the damages soon.  Sparks noted that construction of Rice Lake was 
scheduled for last year, but the major flooding prevented any work from occurring.  She also reported 
that the Corps is currently reshaping Pool 12 Sunfish Lake to rectify a potential problem from 
underestimating the amount of material required at the top of the berm to create the proper slope. 
 
St. Paul District 
 
Hubbell said MVP is doing about $1 million to $2 million additional dredging work in North and 
Sturgeon Lakes.  Tim Yager said a dedication ceremony for Capoli Slough is scheduled for May 13 in 
Ferryville, Wisconsin. 
 
St. Louis District 
 
Brian Markert reported that MVS’s current planning priorities are Rip Rap Landing, Piasa and Eagles 
Nest Islands, and Harlow and Open River Islands.  The District is working on performance evaluation 
reports for Calhoun Point, Dresser Island, and Clarksville Refuge.  MVS continues design work on 
Clarence Cannon and Ted Shanks and construction on Ted Shanks, Pools 25 and 26 Islands, and 
Batchtown.  It is anticipated that Batchtown will be closed out in FY 16. 
 
Lean Six Sigma 
 
Hubbell anticipates that, at the May 25, 2016 UMRR Coordinating Committee quarterly meeting, 
District staff will present on the four stages of habitat project development that the Committee agreed to 
evaluate using Lean Six Sigma techniques for potential process improvements, as well as a proposed 
process for undertaking the evaluation.  The four stages include initial feasibility planning, evaluation of 
the existing ecological condition, plan formulation, and draft environmental assessment report.  As 
requested by the Committee, the Corps will develop fact sheets that explain these stages in greater detail 
including partners’ roles.  
 
Habitat Needs Assessment II 
 
Tim Eagan reported that, since the November 18, 2015 UMRR Coordinating Committee meeting, he 
and the tri-team chairs have been working together to develop a project management plan (PMP) for the 
HNA II effort.  The tri-team chairs include Eagan, Sara Schmuecker, and Nate De Jager.  The planned 
scope, interagency coordination teams, and timeline of the HNA II development are included in the 
agenda packet.  Eagan clarified that this effort is not intended to identify or select the next generation of 
habitat, but rather create an information source for that effort. In response to a request from the UMRR 
Coordinating Committee, Eagan said he will send the Committee an email outlining the scope and 
purpose of an HNA technical team with a request for members to name an individual from their 
respective agency to serve on the team.   
 
Sternburg mentioned that travel costs will likely be challenging for state agencies.  She said travel 
reimbursement from the Corps or holding other UMRR meetings in conjunction is helpful.  Jim Fischer 
reiterated the need for a brief summary that outlines how the ecological resilience and HNA II efforts 
will be integrated and used to inform the identification and selection of the next generation of habitat 
projects.   
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USFWS Natural Resources Inventory 
 
Schmuecker presented on the USFWS’s newly updated Natural Resource Inventory (NRI).  The 
inventory is used for land-use planning; impact assessment; environmental permit review; natural area 
selection, design, and stewardship; and resource management.  Schmuecker provided an overview of 
resources inventoried and data layers available.  She explained that the interface is very user friendly 
and accessible, and makes substantial improvements from the previous 1984 version.  She illustrated the 
many customized maps and visualizations that the NRI offers, with point descriptions of the geographic 
area.  Instructions for using the NRI are available on page D-4 of the agenda packet.  Schmuecker said 
questions and input can be directed to her. 
 
McPeek applauded Schmuecker on her efforts to revamp the NRI to a sophisticated, user-friendly 
interface that has many important applications to river management, including planning, permitting, and 
spill response. 
 
Habitat Project Workshop 
 
Kara Mitvalsky announced that the Corps and USFWS are teaming up to co-chair an HREP workshop 
in late August or September 2016.  These workshops used to be held biennially.  The last one was held 
in 2006.  The workshops provide an opportunity for sharing lessons learned and discussing issues 
associated with project development.  Mitvalsky said more information will be provided at the May 25, 
2016 UMRR Coordinating Committee meeting. 
 
Other Business 
 
Future Meetings 
 
The upcoming quarterly meetings are as follows: 
 
• May 2016 — St. Louis 

 UMRBA quarterly meeting — May 24 
 UMRR Coordinating Committee quarterly meeting — May 25 

 
• August 2016 — La Crosse 

 UMRBA quarterly meeting —August 9 
 UMRR Coordinating Committee quarterly meeting — August 10 

 
• November 2016 — Twin Cities 

 UMRBA quarterly meeting — November 15 
 UMRR Coordinating Committee quarterly meeting — November 16 

 
With no further business, the meeting adjourned at 2:55 p.m. 
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UMRR Coordinating Committee Attendance List 
February 24, 2016 

 
UMRR Coordinating Committee Members 
Don Balch U.S. Army Corps of Engineers, MVD 
Tim Yager U.S. Fish and Wildlife Service, UMR Refuges [On behalf of Sabrina Chandler] 
Jennie Sauer U.S. Geological Survey, UMESC [On behalf of Mark Gaikowski] 
Dan Stephenson Illinois Department of Natural Resources 
Randy Shultz Iowa Department of Natural Resources 
Kevin Stauffer Minnesota Department of Natural Resources 
Janet Sternburg Missouri Department of Conservation 
Jim Fischer Wisconsin Department of Natural Resources 
Marty Adkins Natural Resources Conservation Service 
Ken Westlake U.S. Environmental Protection Agency, Region 5 
 
Others In Attendance 
Thatch Shepard U.S. Army Corps of Engineers, MVD 
Terry Birkenstock U.S. Army Corps of Engineers, MVP 
Kevin Bluhm U.S. Army Corps of Engineers, MVP 
Ken Barr U.S. Army Corps of Engineers, MVR 
Michael Dougherty U.S. Army Corps of Engineers, MVR 
Marvin Hubbell U.S. Army Corps of Engineers, MVR 
Karen Hagerty U.S. Army Corps of Engineers, MVR 
Angie Freyermuth U.S. Army Corps of Engineers, MVR 
Nicole Manasco U.S. Army Corps of Engineers, MVR 
Kara Mitvalsky U.S. Army Corps of Engineers, MVR 
Darron Niles U.S. Army Corps of Engineers, MVR 
Heather Schroeder U.S. Army Corps of Engineers, MVR 
Karla Sparks U.S. Army Corps of Engineers, MVR 
Chuck Theiling U.S. Army Corps of Engineers, MVR 
Brian Johnson U.S. Army Corps of Engineers, MVS 
Brian Markert U.S. Army Corps of Engineers, MVS 
Tim Eagan U.S. Army Corps of Engineers, MVS 
Kat McCain U.S. Army Corps of Engineers, MVS 
Bob Clevenstine U.S. Fish and Wildlife Service, UMR Refuges 
Cathy Henry U.S. Fish and Wildlife Service, UMR Refuges 
Kraig McPeek U.S. Fish and Wildlife Service, RIFO 
Aleshia Kenney U.S. Fish and Wildlife Service, RIFO 
Sara Schmuecker U.S. Fish and Wildlife Service, RIFO 
Jeff Houser U.S. Geological Survey, UMESC 
Brian Ickes U.S. Geological Survey, UMESC 
Dave Bierman Iowa Department of Natural Resources 
Andy Fowler Iowa Department of Natural Resources 
Mike Griffin Iowa Department of Natural Resources 
Scott Gritters Iowa Department of Natural Resources 
Kirk Hansen Iowa Department of Natural Resources 
Adam Thiese Iowa Department of Natural Resources 
Robert Stout Missouri Department of Natural Resources 
Lorisa Smith Missouri Department of Natural Resources 
Shawn Giblin Wisconsin Department of Natural Resources [On the phone] 
Olivia Dorothy American Rivers 
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Tom Boland AMEC Foster Wheeler 
Ann Guissinger Gulf South Research Corporation 
Colin Wellenkamp Mississippi River Cities and Towns Initiative 
Brad Walker Missouri Coalition for the Environment 
Kim Schneider Schneider Communications 
Don Powell SEH Inc. 
Gretchen Benjamin The Nature Conservancy 
Doug Blodgett The Nature Conservancy 
Dru Buntin Upper Mississippi River Basin Association 
Dave Hokanson Upper Mississippi River Basin Association 
Kirsten Mickelsen Upper Mississippi River Basin Association 
 
 
 


